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MEMORANDUM

UJ

TO: R.D. Stonebraker
EPA - Region IV Atlanta

^ THRU: J.G. Cwiek
TATL - Region IV Atlanta

0 FROM: Neal Strickland
TAT - Region IV Atlanta

uj SUBJECT: Medley'Property Hazardous Waste Site - Gaffney, SC.
TDD# 04-8306-07

^ DATE: July 28, 1983
TAT-04-F-00092

0 Monday, June 29, 1983

Weather Conditions:
L_l

Overcast and warm. Temperature in the mid 80's with a 50% chance of
rain throughout the day.

1-1 9:30am TAT member Neal Strickland leaves the office enroute to Gaffney,
SC. He is to meet with Mr. Gary Roseman at the Holiday Inn in
Gaffney, SC.

nJ

1:QOpm TAT member Neal Str ickland has arrived in Gaffney, SC. and has met
with Gary Roseman of O.H. Materials.

tU
1:30pm Gary Roseman cal lod Walter Cook of the Broad River Electric Company

to have him meet us at the site.

ULJ 2:00pm Gary Roseman and Tim Seem of O.H. Materials, TAT member Neal
Strickland and Walter Cook of the electric company arrive at the
site. Upon arrival TAT member Neal Strickland and Gary Roseman are

LIU to meet with Mrs. Medley to explain what is to be done as far as the
cleanup. We explained the type of equipment that would be used and
where the equipment would be placed. She agreed to our suggestions

a) and gave us the okay to move any of her equipment that might be in
the way.

Ul)

LJti



-2-

LJ

3:3Qpm All leave the site for the day. Gary Roseman fol lowed Mr. Cook to
the electric company to sign the proper paper work and to obtain the
necessary permits from the county agencies.

5:00pm All arrive back at the hotel.

Today's Anticipated Contractor 's Performance:

Gary Roseman and Tim Seem, electricans for O.H. Materials, made the
necessary contacts to ensure electrical hookups for tomorrow. Mr.
Roseman a lso obtained the necessary county permits from the county
sanitation off ice and county tax col lect ion office.

Future Plans:

Tomorrow, O.H. Materials should have necessary power l ines run to
expedite the electrical connection of the office trailer, galley,
lab trailer, and decontamination trailer. The above mentioned
equipment plus a front end loader should arrive on site tomorrow.
Connections for telephones to the office trailer should be made
tomorrow. The OHM work crew should be completely mobil ized tomorrow.

Tuesday, June 21, 1983

Weather Conditions:

Overcast and warm. Temperatures are in the mid 80's with a 50%
chance of thunder showers throughout the day. Winds are from the
southeast at 2-6 mi les per hour.

Today's Anticipated Contractor's Performance:

Electric service poles and high voltage wir ing should be in place
today. OHM equipment and personnel should complete the mobil ization
to the site today. Only the decontamination trailer wi l l be brought
later.. The equipment which arrives today should be staged and ready
for operation. Contacts wi l l be made to expedite the procurement of
telephone service. Site preparation should begin.

9:00am TAT member Neal Strickland arr ives on site. The Broad River
Electric Company crew is already at work raising the electrical
poles and wiring.
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^ 10:05am Gary Roseman, Bucky Thompson and Tom Warren of OHM arrive on scene.
Tom Warren drove off ice trailer to the site to be staged and hooked
up. TAT member Meal Strickland walked around the back side of the

L_J site toward Jones Creek. No leachate was noticed, but the creek
could not be reached because of the thick undergrowth. The Broad
River Electric Co-op crew consists of W . B . Cook, Doug Wil l iams, Joe
Howard, Larry Coyle, Jimmy Straup and Eulius Childers.

11:QOam The first utility pole is now erected with meter box and
transformer. Gordon Kenna and Chuck Pietrosewicz arrive on scene.

i-i Kenna is the EPA/PIO and Chuck Pietrosewicz is from the Center for
Disease Control in Atlanta. Upon arrival Gordon Kenna informed TAT
member Neal Strickland that a private cit izen had reported to him

LJ this morning of another possible waste site in the area.

11:15am OSC Stonebraker arrives on scene. Kenna is finished with the
discussion of the site operations, security procedures, and handling

'—' of the press.

12:30pm OHM driver Tom Warren has left the site in OTR tractor to pick up
i_i the decontamination trailer. He wi l l return tomorrow. Both

electric poles are in place, wired and ready for hookup to the
equipment trailers. The electric company crew has gone to lunch.

^ The office trailer has now been staged.

12:45pm Channel 9 te lev is ion of Charlotte, NC. have arrived at the site.
The reporters name is B.J. Harrison and the camera person is Sheila

^ Barkley. OSC Stonebraker is now being interviewed by the news
station.

U 2:Q5pm The Channel 9 news crew is now gone. OSC Stonebraker has gone to
make a telephone cal1.

3:00pm The Broad River Electric Co-op is now thru with the utility pole and
line erection. The OHM crew can now stage and connect up to the
power at any time. Tim Seem electrican for OHM has arrived on scene
to begin the utility hook up to the trailer.

i i
3:05pm James Pagan and J..J. Cyrum from Southern Bell have arrived to begin

the telephone connections. Michael Bly of Spartanburg Security Co.
1L_, has arrived to d iscuss the security measures. Gary Daniels, Jim

Gilpin, Bucky Thompson, Gary Roseman of OHM and OSC Stonebraker have
arrived on scene. The Broad River Electric Co-op has now left the
site..u

IU
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^ 3:35pm Chuck Pietrosewicz of CDC, Gordon Kenna, EPA/PIO, and Mack Thrower
of the Gaffney Ledger Newspaper have arrived on scene. Kenna is
al lowing the newspaper to take photographs of the drum areas. Tom

i_j Seem OHM electrician leaves the site to procure necessary equipment.

4:25pm Gordon Kenna EPA/PIO and Chuck Pietrosewicz CDC leave the site for
(_, the day. Tim Seom OHM electrician have arrived to begin connecting
""" the trailers to the utility pole.

4:40pm OHM personnel Cary Daniels and Jim Giplin leave the site for today.
^ A Southern Bell representative stopped by to inform OSC Stonebraker

that telephone service would be completed by tomorrow morning.

L_J 5:QOpm OSC Stonebraker, TAT member Strickland, Thompson, Roseman, Seem of
OHM leave the s i te for the day. Thompson wi l l return at seven
tonight to meet with the security.

^ Contractor's Performance Summary:

OHM personnel and subcontractors completed the installation of the
^ utility poles and power lines. OHM off ice trailer was brought on

scene and staged today. The telephone cable and line hook up is
nearly completed. The security system has been procured and wi l l

^ start tonight at 7:00 pro." OHM continues to mobilize equipment and
personnel to the Gaffney, SC. dump site.

Wednesday, -June 22, -1983
i I

Weather-Condi t ions:

LJ At present it is raining and cool. The temperature is in the
mid-70's with a completely overcast sky and light rain. The wind is
from the southeas; at 0-2 miles per hour.

u
Today's Anticipated Contractor 's Performance:

OHM should complete the mobi l izat ion and staging of all equipment
VLJ and personnel. All utility connections should be completed today.

Site preparation viill begin with the bush hogging of the tall weeds
in and around the site. The actual cleanup operation should begin

KLJ Thursday, June 23, 1983.

7:45am TAT member Neal Strickland arrives on scene.

•JU
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lL~i 8:05am A tractor with mower and the OHM decontamination unit have arrived
on scene. OHM personnel Bucky Thompson and Tom Warren are the
personnel bringing the equipment on scene.

LJ

9:00am The OHM laboratory is now on scene and is being staged for
electrical hook up. OSC Stonebraker, Jim Giplin, Jim Higgins,
Rodney Sanders, Tom Warren arrive on scene.

9:30am The State of South Carolina OSC Jim Ul lery and John Crisswel l also
of the state arrive on scene. Chuck Pietrosewicz of the CDC in

^ Atlanta also is on scene. The decontamination unit has arrived and
is ready to be staged and connected to power.

(_, 10:00am Site preparation has begun. A tractor and mower is cutting down the
high weeds arounc the site. The lab trailer is now staged. Fred
Inman of Southern Bell has arrived on scene to complete the
telephone hook up.

11:00am The lab trailer is staged and the decontamination trailer is being
staged. Gary Daniels and Gary Roseman of OHM have arrived on scene.

LJ

11:30am Channel 4 news has arrived on scene and is interviewing Federal OSC
Stonebraker and State OSC Jim Ullery. The decontamination station

^ is now staged. Chuck Pietrosewicz of CDC has now left the site.
Kim Brattain and Richard Birchett are the newsman and camera man for
Channel 4.

^ 12:40pm Mr. Brattain and Mr. Birchett of Channel 4 news have left the site.
Gary Daniels informed TAT member Neal Strickland that two loads of
gravel wil l be spread on the access road today. This is because of

LJ the red clay on site. OHM personnel are now erecting a sample shed
to hold the samples and sampling equipment.

^ 1:30pm OHM crew breaks for lunch. The off ice trailer, decontamination
trailer and lab trailer are staged. The galley trailer has not
arrived yet. No trailers are connected to the electricity, however
the telephones are hooked up and functional. The site has been

^ partially prepared for the operation to begin, and should be
completed before the day is over.

LJ Kenna informed TAT member Neal Strickland that three potable we l ls
in the vicinity of the si te have been located. Samples wi l l be
collected from each well and sent to a private contract lab for
quick analysi s.

2:15pm OHM crew is now back from lunch.



^ 2:3Qpm Jim Giplin of OH*-!,, Gordon Kenna EPA/PIG, and Chuck Pietrosewicz
leave the site for the day. One load of gravel has arrived at the
site and is being spread on the access road to help Cut down on the

L_J mud being tracked off site. Jim Ullery State OSC and John Cr isswel l
also of the State of South Carolina have left the site for the day.

^ 3:00pm Site preparation is nearly complete as well as the utility
connections. OHM personnel are placing preprinted signs at various
locations around the site. The signs delineate the exclusion zone
and areas where authorized personnel only are al lowed.

L_l

3:3Qpm The of f ice trailer is now hooked to all utilities and is fully
functional. Electricians are continuing to connect the utilities to

L_I the lab trailer and decontamination trailer. This should be
completed by 5:00 this afternoon.

4:30pm The second load of gravel has arrived and is being spread over the
1-1 access road.

4:45pm The gravel has been spread and the truck has left the site. The
i—< company that brought the gravel is J. Grady Randolph, Inc.

5:QOpm OHM supervisor Bucky Thompson reported finding approximately 200
^ additional drums in a depression on the back side of the site. The

drums reportedly have legible markings. The electricity is now
connected to the lab trailer and decontamination trailer.

^ 5:15pin An OHM OTR diesel tractor has arrived with the 930 CAT and is in the
process of unloading it. The low boy the CAT was brought in on also
has the drum grapsler. Two OHM recovery technicians arrive on scene

L_J in an OHM crew van #65. The techs are Tim Henderson and Carl Ray.

6:00pm Gordon Kenna EPA/I310 and Chuck Pietrosewicz CDC Atlanta have left
IU the site for the day. Site preparation is now complete and the

cleanup operation to begin in the morning. The galley trailer and
backhoe and compatibility chamber should be here tomorrow.

1U 6:30pm The security guard has arrived on scene.

7:00pm OSC Stonebraker arid TAT member teal Strickland leave the site for
LU, the day.

lU

ULJ

'JLJ
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Contractor 's Performance Sumnary:

OHM personnel staged and connected utilities and telephones to the
off ice trailer, lab trailer, and decontamination trailer. All site
preparations are completed. The sample and sampling equipment
storage shed was erected and the exclusion zone, contamination
reduction zone, and support zone were delineated. The galley
trailer and backhoe are being mobil ized and should be on site
Thursday morning. A lso mobilized to the site today were two
recovery technicians (Clay Ray and Tim Henderson) and one crew van
#61. Three loads of gravel were spread onto the access road to
reduce the tracking of mud off site.

Thursday, June 23. 1983

Weather Condit ions:

Overcast and cool. There is a 30% chance of rain today with
temperatures in the mid-70's. W i n d is from the south at 0-2 miles
per hour.

Today's Anticipated Contractor 's Performance:

Following the safety training program this morning the cleanup
operation should begin. The initial phase of the operation will be
the staging of the drums from the west side of the site. This will
be fo l lowed by sampling and lab analysis. OHM personnel should
complete the mobilization and staging of the galley trailer. Also,
the backhoe should be on scene tomorrow.

7:08am OHM crew and TAT member Meal Strickland arrive on scene.

7:20am TAT member Strickland col lects pre-operations monitoring data.

neal - what goes here?

L_J
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There are eight permanent monitoring stations but the areas of
activity wi l l a lso be frequently monitored.

RADIATION 02 LEL PPM HYDROCARBONS

#1
#2
#3
#4
#5
#6
#7
#8

0 above background
0 above background
0 above background
0 above background
0 above background
0 above background
0 above background
0 above background

20.9%
20.9%
20.9%
20.9%
20.9%
20.9%
20 .9%
20.9%

0%
0%
0%
0%
0%
0%
0%
0%

2
3
3
3
3
2
2
2

* BACKGROUND WILL BE CONSIDERED 3 ppm.

8:15am OHM personnel have now brought a 215 trackhoe on site. Crew members
1-1 are in the process of connecting the grappling device to the

trackhoe. A safety meeting is scheduled for 8:00am. Gordon Kenna
EPA/PIO and Chuck Pietrosewicz CDC Atlanta have arrived on scene.

i i
9:QQam Th pre-operat ions safety meeting is now completed and the OHM

supervisor is brisf ing the crew members on work plans and
,_, responsibi l i t ies. Before the operations start the OHM crew wi l l

f inish a few mino." site and equipment preparations. The galley
trailer has arrived on scene and is being staged and readied for
utility hook up.

i_i
10:00am Mr. Mac Thrower from the Gaffney Ledger Newspaper arrived on scene

and is interviewing Gordon Kenna EPA/PIO and Jim Ullery State OSC.
LJ The galley trailer is now hooked up to the utilities.

ll:00am OHM crew members are now retrieving and crushing approximately 20
empty drums from the edge of the woods near the decontamination
station. The empty drums wil l be crushed and stockpiled for
disposal. OHM samplers Sid Archinal and Rick Grant are continuing
to prepare sample bottles and sampling equipment.

i i
1l:45am A water truck from the Corinth Volunteer Fire Department has arrived

on scene and is supplying water to the decontamination trailer, lab
.LJ trailer and galley trailer. OHM heavy equipment operators have

completed removal of the empty drums from the woods near the
decontamination trailer.

IU 1:QQpm Two state geologists arrive at the site to col lect the potable well
samples. OHM personnel are constructing a frame canopy for shade in
the decontamination reduction area.

LI_J
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1:2Qpm The drum grappler had to stop staging drums because of a broken
hydraulic line. The OHM crew now breaks for lunch.

l:30pm TAT member Str ick land takes ambient air monitoring readings around
the work area at the west end of the site. No readings were
observed above 6 ppm. The average reading was approximately 3 ppm.
OHM personnel again conducted a radiation survey and found no
readings above th<; acceptable background radiation.

2:15pm Suzanna Workman and Glenn Sofg, geologists with the state of South
Carolina, have left the site to collect potable well samples from
private wel ls in the vicinity. The samples wil l be analyzed for
priority pollutants and bacterial content. Channel 7 news from
Spartanburg had tuo representatives on site. Harold Thompson camera
man and Ray Tetter' reporter fol lowed the state geologists to the
private well locations. TAT member Strickland collects ambient air
monitoring readings from around the site.

02 LEL

#1
#2
#3
#4
#5
#6
#7
#8

20.9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%

0%
0%
0%
0%
0%
0%
0%
0%

5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm

3:20pm The 215 trackhoe has been f ixed and is now in the process of staging
drums. A Gulf Oil truck has arrived with a diesel fuel tank. OHM

I supervisor Thompson informed TAT member tteal Strickland that there
would be no charge for the fuel tank. The tank will be located next
to the exlusion area border for ease of refueling.

"u 4:25pm The state geologists have now completed the sampling of the four
private wel ls in the site vicinity. OHM heavy equipment operators
have staged approximately 50 drums to this point. Chuck

ULJ Pietrosewicz CDC Atlanta and Gordon Kenna EPA/PIO are leaving the
site for the day.

5:10pm The second OhM chemist has arrived on scene. The OHM heavy
uU equipment operators are breaking for water. To this point OHM

personnel have staged approximately 80 drums, most of which were
empty.
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L-1 5:40pm OHM heavy equipment operators return to work.

6:15pm The security guard is now on duty. OHM heavy equipment operators
u have retrieved and staged approximately 120 drums.

8:15pm OHM crew has quit for the day. OHM heavy equipment operators staged
60 full drums and 70 empty drums today.

Contractor's Performance Summary:

L-> All support trailers and heavy equipment was brought on site, staged
and fully operational. OHM personnel participated in a
pre-operations safety meeting. Also included in the meeting were

^ TAT member Meal Str ickland, EPA/PIO Gordon Kenna, CDC Atlana Chuck
Pietrosewicz. OHM personnel constructed a shade area in the
contamination reduction area. OHM heavy equipment operators began
staging full and Bmpty drums from the west end of the site. A total

^ of 130 drums were staged. Of these 130 staged drums only 60 were
full. A 930 CAT excavator and bucket and a 215 trackhoe with
grappler head were used to stage the drums.

Friday,-June 24. 1983

^ Weather Conditions:

Sunny and warm w i th temperatures in the upper 80's. The wind is •
from the south at 0-2 miles per hour.

u

Today's Anticipated Contractor's Performance:

u OHM personnel using heavy equipment wi l l continue to retrieve and
stage drums from the west and south s ide of the site. OHM personnel
wil l begin sampling the staged drums. OHM chemists wil l begin

(U compatibility and characterization tests on the collected samples.
Separate staging crews wil l be used for the empty and full drums.

7:00am OHM personnel arrive on scene and start todays operations.
LLJ

8:15am Gordon Kenna PIO/EPA, Chuck Pietrosewicz CDC Atlanta, OSC
Stonebraker and TAT member Neal Strickland arrive on scene. OHM

,u personnel continue to retrieve and stage drums.

uU
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i—l

UJ

9:00am A truck with 60 bags of lime has been brought on site to neutralize
any spilled acids. Jim Higgins has given TAT member Strickland a
f low chart of the compatibility tests that wi l l be run on the
samples. Mr. Medley has come on site and is talking with EPA/PIO
Gordon Kenna.

9:20am A Broad River Electric Co-op truck with cherry picker has arrived on
scene to lift news camera men for photographing the site. The lime
has been unloaded and the truck is leaving.

9:35am Mr Ruston Thomas Df Southern Bell has arrived on scene to replace
the dial telephones with touch tone phones. Several newspapers and
television stat ions have arrived on scene to interview the public
information off icers and on scene coordinators. TAT member
Strickland takes air monitoring readings.

02 LEL

#1
#2
#3
# 4
#5
#6
#7
#8

20.9%
20.9%
20 .9%
20.9%
20.9%
20.9%
20 .9%
20.9%

0%
0%
0%
0%
0%
0%
0%
0%

5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm

11:20am The major portion of the media has left. Several cameramen and
reporters are sti II wait ing to be lifted for photographs in the
Broad River Electric Co-op cherry picker. OHM personnel and heavy
equipment operators have staged approximately 160 full drums and an
unknown number of empty drums.

11:40am All press has left the site,
picker has now left the site.

The Broad River Electric Co-op cherry

ULJ

12 :15pm The OHM crew is now breaking for lunch.

12:55pm The OHM crew is now back to work. At 1:30 pm this day OSC
Stonebraker, TAT member Neal Strickland and OHM project manager Cary
Daniels wil l leave1 the site to attend a local information meeting.
Present at the meeting should be: Local Civi l Defense, Local Fire
Department, Local Police, Rescue Squad, Gordon Kenna EPA/PIO, Chuck
Pietrosewicz CDC Atlanta, Jack Stonebraker EPA/OSC, Jim Ullery State
OSC, Cary Daniels project manager OHM and Neal Strickland TAT.

uU
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>—' 4:OQpm All who attended the local agency meeting are back on scene. OHM
heavy equipment operators continue to retrieve and stage drums from
the west end of the site. OHM recovery technicians continue to

L_J sample the staged drums. W i l l i am McSwain South Carol ina Emergency
Preparedness Division, Mr. Brazington Civi l Defense, Dr. Wayne King
Civ i l Defense arrive on scene to tour the site.

^ 4::2Opm Mr. McSwain, Mr. Brazington, Dr. Wayne King leave the site.

6:45pm OHM personnel have staged 236 full drums and an estimated 120 empty
LJ drums for a total of 350 drums. The OHM crew is closing down the

site for the day. The security guard has arrived on scene. Fifty
nine drums were sampled and 10 were analyzed.

LJ

7: 00pm All leave the s i ts for the day.

Contractor 's Performance Summary:
i )

OHM heavy equipment operators staged 65 full drums and 60 empty
drums today. The accumulative total to date is 125 staged full

LJ drums and 120 staged empty drums. Today OHM recovery technicians
sampled 59 drums and OHM chemists analyzed 10 samples. OHM
mobilized truck #,?69 which held a load of recovery drums-

^ Saturday, June 25, 1983

Weather Conditions:.[_) •

Clear and Warm. Temperatures are in the mid to upper 80's with
winds from the south at 0-2 miles per hour.

(i_)

Today's Anticipated Contractor's Performance:

LLJ OHM heavy equipment operators should retrieve and stage 250 drums
today. OHM recovery technicians will continue to sample the staged
drums and OHM cheirists wi l l continue to analyze the samples from the
staged drums.

ULJ

6:00am OSC Stonebraker, TAT member Strickland and the OHM crew are now on
scene.

ULJ

6:15am OHM heavy equipment operators begin today's staging operation, OHM
recovery technicians begin sampling staged drums and chemists begin
the analysis on collected samples.

UL)

LJU
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u-' 1Q:OQam OHM heavy equipment operators are staging drums from the vicinity of
lagoon #6 near the southeast corner of the site. OHM recovery
technicians are col lect ing samples from the staged drums, recording

L_J any markings on labels, and photographing the labels. TAT member
Strickland collects ambient air monitoring data (see 12:10pm) HNU
and GASTECH.

^ 11:50am Chief Brazington leaves the site. Barney Harmon of the state of
South Carol ina arrives on scene and is talking to OSC Stonebraker.

>~J 12:10pm OHM crew breaks for lunch.

02 LEL PPM(GASTECH) HNU(PPM)

#1
#2
#3
#4
#5
#6
#7
#8

20.9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%

0%
0%
0%
0%
0%
0%
0%
0%

5
5
5
5
5
5
5
5

3.4
3.8
3.7
4.0
4.0
3.9
4.2
4.4

L_J

12:45pm OHM crew members return to work. Mr. Barney Harmon leaves the
site. As of noon today all cost monitoring paperwork had been
completed, reviewed and signed for Monday, June 20, Tuesday, June

^ 21, Wednesday June 22, and Thursday, June 23. Friday's paperwork
should be completed soon after lunch. OHM chemist Jim Higgins
reports to TAT member Strickland that approximately 50 samples were

LJ analyzed this morning.

2:10pm TAT member Strickland and OSC Stonebraker take amibent air
^ monitoring readings around the activity areas. The ambient air

around the drums near pond #6 was less than 5 ppm on both the HNU
photoionizer and the GASTECH vapor analyzer. One drum in this area
registered readings in the 150 ppm range with LEL near 20%. This

1LJ drums was marked flammable solid and retrieved and staged
separately. At this point OHM heavy equipment operators have staged
approximately 250 full drums and had stockpiled but not staged

•LJ another 100 empty drums. Vapor readings taken over the drums in the
staging area revealed few extreme violati les. Most of the drums
that were volati le were marked Monsanto. OHM heavy equipment
operators are now taking a water break.

LJ
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^ 3:20_pm Rob Weber of OHM leaves the site to pick up two additional RT ' s at
the Spartanburg/Greenvilie airport. Cost monitoring paperwork for
Friday, June 24, 1983, has not been presented to TAT member

o Strickland at this time. Several leaking drums were discovered in
the drum staging area and were subsequently moved to a separate
staging area designated for leaking drums.

4:55pm OHM heavy equipment operators now are staging the empty drums that
were stockpi led throughout today's operation.

u-1 5.'38pm The 215 CAT trackhoe and drum grappler is being refueled for
tomorrow. The total drums in the staging area as of this date is
315 full and 35 Isaking full drums for a total of approximately 350

i_j drums. Approximately 60 empty drums were staged today for a total
of approximately 190 empties. Ninety seven drums were sampled by
OHM recovery technicians today for a total of 156 samples.
Approximately 65 samples were analyzed today for a total of

1-1 approximately 75 samples analyzed. A more accurate count on the
drums staged wil l be recorded in the performance summary.

L-> 5: 50pm The 930 CAT is now being refueled for tomorrow.

6:10pm OSC Stonebraker, TAT member Strickland and the OHM crew leave the
LJ site for the day.

Contractor 's Performance Summary:

1-1 OHM heavy equipment operators staged 161 full drums, 69 empty drums
and 36 leaking full drums for a total of 266 drums for the day. The
total number of full staged drums is 286., of staged leaking drums is

(i_j 36 of empty drums 189 for an overall total of 511 retrieved and
staged drums. OHM recovery technicians sampled 97 drums today for a
total of 156 sampled drums. OHM chemists analyzed 65 drum samples

(U today for a total of 75 total samples analyzed.

Sunday, June 26, 1983

LLJ Weather Conditions:

Overcast and warm. Temperatures are in the mid-80's with partially
uu overcast skies. Winds are from the north at 3-6 miles per hour.

Today's Anticipated Contractor's Performance:

OHM heavy equipment operators wil l continue to retrieve and stage
drums from the west end of the site near ponds #6 and #5. OHM
recovery technicians will continue to sample staged drums and OHM

UL) chemists will continue to analyze samples collected from the full
staged drums.

ULJ
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6:00am OHM crew arr ives on scene.

6: 15 am OSC Stonebraker and TAT member Strickland arrive on scene. An OHM 2
ton truck and low boy trailer brought a backhoe on site, one more
OHM recovery technician and one heavy equipment operator arrive on
scene.

8 : 30am OSC Stonebraker and TAT member Strickland enter the site to col lect
ambient air monitoring readings and to re-estimate the drum and
waste quantity.

02 __ LEI __ PPM HYDROCARBON

#1
# 2
#3
#4
#5
#6
#7
#8
Sample
Shed

20.9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%

20.9

0%
0%
0%
0%
0%
0%
0%
0%

0%

5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm

5 ppm

*The GASTECH was recalibrated this morning prior to col lect ing
the readings (HEXANE STANDARD).

L_)
OSC Stonebraker and TAT member Strickland counted the fol lowing
number of drums and containers still unstaged:

u_j
approximately - 3,200 55-gal lon drums
approximately - 550 (grey) ID-gallon plast ic bags

^ approximately - 65 (blue) 5-gallon plastic containers

11:00am OHM truck driver Steve Marquart leaves the site and demobilized the
2 ton truck and low boy back to the At lanta office.

* i
12:QQn The OHM crew breaks for lunch. This morning OHM heavy equipment

operators retrieved and staged 138 full drums, 40 leaking drums and
LJ 114 empty drums -ror a total of 292. The total drums staged to this

point is approximately 800.

12:45pm OHM crew members return to work.
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2:QQpm Channel 7 news reporter and cameraman arrive on scene. They ask for
an interview with OSC Stonebraker and OHM supervisor Bucky
Thompson. OSC Stonebraker and OHM supervisor Bucky Thompson are on
s i te checking a possible high vapor concentration area. TAT member
Strickland informs Channel 7 news that they would have to wait from
30 minutes to one hour for the interview. They agree.

2:45pm OSC Stonebraker col lects the ambient air monitoring data.

LU

IL-J

02 LEL PPM HYDROCARBON

uu>

#1
#2
#3
#4
#5
#6
#7
#8

20 .9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%

0%
0%
0%
0%
0%
0%
0%
0%

5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm

uU

3:2Qpm Dave Nswton of the Gaffney Ledger arrived on scene. He just wanted
to get a few pictures.

4:00pm Dave Newton leaves the site.

6:00pm OSC Stonebraker and TAT member Strickland leave the site for the day.

6:30pm The OHM crew leaves the site for the day.

Contractor's Performance Summary:

OHM heavy equipment operators staged 234 full drums, 58 leaking
drums and 192 empty drums for a total of 495 drums. The
accumulative total to date is 1006 staged full, leaking and empty
drums. OHM recovery technicians sampled 105 drums today for a total
of 203 samples. OHM chemists analyzed 79 samples today for a total
of 154 samples analyzed.

Monday, June 27. 1983

Weather Conditions:

Clear and warm. Temperatures are in the lower 90's with winds from
the south at 0-2 miles per hour.



LJ
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Today's Anticipated Contractor 's Performance:

OHM heavy equipment operators continue to retrieve and stage drums
from the center of the site near pond #5. OHM recovery technicians
continue to sample the staged drums and OHM chemist continue to
analyze the col lected drum samples.

6 : 00am OHM crew is beginning today's activity.

8: 20am Corinth Fire Department water truck arrives to refill water tanks in
the lab trailer, gal ley trailer, and decon trailer. OSC Stonebraker
enters work area to survey the progress on site.

8 : 45am Jim Thompson and 3ary Moss from the Emergency Medical Service of
Gaffney, SC. arrive on site to become familiar with the emergency
routes and procedures. TAT member Strickland explains what would be
required of them if they receive an emergency call from the site.
The Corinth Fire Department water truck has left the site.

9: 15am The two EMT members depart the site. OSC Stonebraker col lects
ambient air monitoring readings. State OSC Ullery arrives on scene.

02 _ LEL PPM HYDROCARBON

#1
# 2
#3
#4
#5
#6
#7
#8

20.9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%

0%
0%
0%
0%
0%
0%
0%
0%

5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm

9:45am An OHM OTR diesel tractor and low boy has brought a 955L-CAT dozer
on site.

("-J 10 :10am A Dan Gantt Oil Company diesel fuel truck has arrived on scene to
refill the fuel ts.nk.

tu 10:25am Wal t Cook of Broad River Electric Co-op has arrived on scene to pick
up the remainder of the spools of electric wire not used in
connecting the trailers.

LL)

uul
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10:45am Wal t Cook of Broad River Electric Co-op has left the site.

12:00n

#1
#2
#3
#4
#5
#6
#7
#8

TAT member

02

20.9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%

Strickland col lects ambient

LEL

0%
0%
0%
0%
0%
0%
0%
0%

air monitoring readin<

PPM HYDROCARBON

5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm

12:15pm OHM chemists observed a posi t ive hydrogen cyanide reaction in the
^ sample collected from drum #408. Subsequently, TAT member

Strickland used a HCN draeger tube over the punch hole in the drum
and registered approximately 20 ppm HCN. Also an explosive reading

<—i which showed the substance to also be highly explosive was observed.

12:30pm OHM personnel in '.supplied air systems overpacked the drum and
,__, segregated it.

1: 35pm Greg Holland and Kenny Mil lwood of Emergency Medical Systems arrive

i i

1

3

:55pm

:30pm

#1
#2
#3
#4
#5
#6
#7
#8

on site to review

Greg Holland and

02

20.9%
20.9%
20.9%
20.9%
20 .9%
20.9%
20.9%
20.9%

the procedure

Kenny Mi 11 wood

LEL

0%
0%
0%
0%
0%
0%
0%
0%

s during an emergency.

of EMS leave the site.

PPM HYDROCARBON

5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
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'—' 6:30pm OHM personnel and OSC Stonebraker leave site for the day.

Contractor's Performance Summary:
L_J

OHM operators stc.ged 299 drums, 107 empty, 21 leaking and 171 were
staged. The cumulative total of drums is 1369. The drum that

^ released HCN was placed in an overpack staged away from other drums
in area. Sixty six samples were analyzed for compatibility.

Tuesday, June 28, 1983
L_J

Weather Conditions:

L_I Warm with a 50% ciance of rain all day. Temperature in mid-801 s.

Today's Anticipated Contractor's Performance:

^ OHM equipment operator to continue retrieval of drums on northwest
side of the site near decontamination area. Three technicians wi l l
sample early to keep lab going. Four private well water samples,

LJ col lected on 6/27/83 by DHEC personnel, to be sent to OHM lab in
Findley, Ohio for complete analysis. OHM wil l check with various
companies as to criteria for disposal to an idea as to where waste

^ wil l be taken and by whom.

6:00am OHM crew begins operation for today.

*-* 11: 00am Tim Henderson and Sid Archinal, OHM personnel, were transported to
emergency room of Cherokee County Hospital. Tim complained of
headaches and Sid cut a finger on a sample jar. Sid returned to job

u but was instructed to keep finger dry. He is now logging samples.
May have to change him out with another sampler. Tim Henderson is
in motel room. We: will see tomorrow whether or not he can continue

ILJ to work.

11:30am Jim Ullery informed me that the Cherokee landfill can accept crushed
empty drums. I have to send him a letter requesting permission.

tu Bill Buffington DHEC made contact.

LLJ

JLJ

JLJ
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Anbient air monitoring measurements taken at 8:30am.

02 LEL PPM HYDROCARBON

#1
#2
#3
#4
#5
#6
#7
#8

20 .9%
20.9%
20.9%
20.9%
20.9%
20.9%
20 .9%
20.9%

0%
0%
0%
0%
0%
0%
0%
0%

5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm

12:30pm OHM crew reported that 250 drums had been staged.

2:30pm Bucky Thompson stated that compatibility chamber is in route. It
^ should arrive June 29, 1983.

5:22pm Fire department delivered more water for decon trailer and lab.
LJ

6:10pm Jim Atkins arrived at site. He owns the property on State Route
1115 where someone may have buried some drums. OSC told him that

^ OHEC AND EPA would investigate the site as soon as possible.

6:30pm OSC and OHM crew departed from site.

"-1 Contractor 's Performance Summary:

OHM crew moved 381 drums to the staging areas. The count included
i_i 182 empties and 5 leaking drums, which were staged in separate

areas. The criteria for disposal of sol id and liquid waste is being
obtained by contreictor. They should know by the end of the day
where the waste can be taken for disposal. Compatibility chamber is

IUJ being transported to the site. Seventy nine samples were analyzed
this date for a total of 286.

tu Wednesday, June 29, 1983

Weather Conditions:
uU

Overcast and warm. Temperature in the mid-801s.

•jLJ

JLJ
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Today's Anticipated Contractor 's Performance:

OHM crew wil l continue to retrieve, stage and sample drums located
on the south side of the site. Four technicians wil l initially do
the sampling to get a backlog of samples for the lab. This wil l be
necessary to keep the laboratory operating 24 hours a day.
Composite samples of 30 gallon gray containers will be analyzed
prior to handling by OHM crew. It is believed that waste material
in these drums is industrial soap or latex. The drum handling
operation may be slower today because work is in an area off site
with 1imited access.

6:00am OHM crew begins todays act ivi t ies. Bill Warner, Safety Officer for
OFfl, arrived on site. He wil l be monitoring OHM safety procedures.

7:30am TAT member Strickland col lects ambient air monitoring data.

#1
#2
#3
#4
#5
#6
#7
#8

8: 00 am

02

20.9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%

Bill Warner

LEL

0%
0%
0%
0%
0%
0%
0%
0%

OHM safety officer

PPM HYDROCARBON

5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm

leaves the site. OHM Supervisi
Bucky Thompson decides to replace Tim Henderson due to a prolonged
headache. He wi l l be demobilized to the Atlanta off ice and a
physical exam with blood work wi l l be performed to check for
exposure. OHM Supervisor Thompson after consult ing with OSC

1-1 Stonebraker decides to use full face respirators for all personnel
within the exclusion zone.

"-1 9:00am Jim Ullery, State OSC and Chris Staton a lso from the state of SC.
arr ive on scene.

ILJ 10 :Q5am Bill Warner OHM Safety Officer arrives on scene. OHM crew members
take a water/smoke break.

1 l:30am TAT member Strickland takes a series of photographs of the
bLj operation, support, area and decon area,, drum staging area, pit #2

and access road.

JLJ
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0%
0%
0%
0%
0%
0%
0%

5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
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11:40am OSC Stonebraker and TAT member Strickland enter site to col lect
monitoring readings, pictures of drum markings and labels.

12:3Qpm Monitoring readings and pictures were taken.

LEL PPM HYDROCARBON

#1 20.9%
#2 20.9%
#3 20.9%

<-" #4 20.9%
#5 20.9%
#6 20.9%

L_, #7 20.9%
#8 20.9%

OHM crew breaks for lunch.
i i

1:30pm The OHM crew returns to work. Rick Grant reported the OHM
Supervisor Thompson that he was breaking out in a rash under his

i—i arms and around his waist. The rash looks like a heat rash and is
only in places whiire the skin folds, arm pits, waist (were the
elastic touches), etc. No rash was noted on his face, arms, legs or

,_, hands.

1: 45pm TAT member Str ickland is going to the pharmacy to see if there is
some sort of gel i;hat can be applied. The corn starch he is using

^ i s not effective.

2: 30pm Alan Suttle of Piedmont Welding Supply arrives on scene to replace
u the empty air bottles.

2 :55pm Mr. Suttle leaves the site. At this point OHM heavy equipment
|U operators have retrieved and staged approximately 2000 empty,

leaking and full drums.

3:15pm TAT member takes ambient air monitoring data from the eight points
lLj around the site.

02 LEL

#1
#2
#3
#4
#5
#6
#7
#8

20 .9%
20.9%
20 .9/o
20.9%
20 .9%
20.9%
20.9%
20.9%

0%
0%
0%
0%
0%
0%
0%
0%

5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
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L-> 4:25pm Ray Tetter and Harold Thompson of Channel 7 news Spartanburg have
arrived on scene. Chris Staton of the State of South Carolina is
being interviewed by them. Joe Kirk of OHM arrives on scene.

t i
6:25pm All leave the si te for the day.

Contractor 's Performance Summary:

OHM heavy equipment operators staged a total of 307 drums today. Of
these 88 were empty and 0 were leaking full drums. OHM recovery

L-> technicians col lected 118 samples for the staged and OHM chemist
analyzed 90 samples taken from the staged drums. OHM recovery
technician Tim Henderson returned home due to i l lness and Randy

^ Oiltz replaced hin. The total number of drums staged is 2,144, the
total sampled is 697 and the number analyzed is 376.

Thursday, June-30, 1983

Weather Conditions:

i_i Overcast and cool. Heavy fog and mist keep the temperatures in the
low-80's. Winds ,are from the south at 0-2 miles per hour.

^ Today's Anticipated Contra:tor's Performance:

OHM heavy equipment operators will continue to retrieve and stage
drums from the south side of the site. OHM recovery technicians

^ wil l continue to :;ample the staged drums and OHM chemists wil l
continue to analyze samples collected from the staged drums.

L_J 5:30am The OHM crew arrives on scene.

5:45am OSC Stonebraker and TAT member Strickland arrive on scene.

ILJ 6:00am OHM crew members begin today's operations. Chris Staton of the
State arrives on scene.

tu 8:30am TAT member Strickland takes ambient air monitoring readings. OHM
heavy equipment operator Joe Guinn and OHM recovery technician and
Randy Diltz begin the staging of the 10 gallon containers. These

uj are loaded into the CAT-955 bucket by hand and then staged on the
north end of the s;ite.

UL)
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i—i

ILJ

02 LEL PPM HYDROCARBON

#1
#2
#3
#4
#5
#6
#7
#8

12:00n

12: 05pm

12: 15pm

20 .9%
20.9%
20 .9%
20.9%
20.9%
20.9%
20.9%
20.9%

FIT members Carol

0%
0%
0%
0%
0%
0%
0%
0%

Thurmon and Prici

5
5
5
5
5
5
5
5

ppm
ppm
ppm
ppm
ppm
ppm
ppm
ppm

lla Fritz arrive on scene.

Bill Buffington of the State arrive on site.

TAT member Strick land, FIT members Thurmon and Fritz , state
personnel Buff ington leave the site to investigate the Adkins

^ property. OHM personnel break for lunch.

1:45pm OM OTR diesel tractor and low boy trailer arrive on site with 5,000
LJ gallon compatibil i ty chamber. OTR diesel tractor #179, low boy

trailer #214 and compatibility chamber #CL-80-32-A.

i_j 2:30pm TAT member Str ickland, FIT members Fritz and Thurmon and state
employee Buffington arrive back at the site. Mark Randolph of J.
Grady Randolph C o . , arrive with an empty dump trailer to be loaded
with empty drums for disposal at the local landfill.

L_J

3:00pm The OTR tractor from J. Grady Randolph Co. has dropped off the empty
dump trailer near the empty drum staging area. The compatibil i ty

LJ chamber has now been staged. OSC Stonebraker takes ambient air
monitoring readings.

02 LEL

#1
#2
#3
#4
#5
#6
#7
#8

20.9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%

0%
0%
0%
0%
0%
0%
0%
0%

5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
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L-J 6:QOpm OHM personnel (heavy equipment operators) staged 270 full drums, 20
leaking drums, 65 empty drums. OHM recovery personnel quit for the
day.

i i
Contractor's Performance Summary:

OHM recovery personnel sampled 173 staged drums. OHM chemists
^ analyzed 141 samples taken from the staged drums. Heavy equipment

operators staged 244 full drums, 28 leaking drums and 66 empty drums
for a total of 3!i8 drums staged and retrieved. OHM OTR diesel and

L-i low boy tailer mobilized the compatibility chamber to the site and
OHM heavy equipment operators staged it, J. Grady Randolph Co., a
subcontractor to OHM, mobil ized a dump trailer to the site and

^_i staged it to receive empty drums for disposal at the local
landfill. Several OHM crew members were stung by bees fol lowing the
disturbance of drums at the site of their nest. A total to date of
staged drums i s 21,382.

Friday, July 1, 1983

L-J Weather Conditions:

Overcast and rain periodically. Early morning heavy fog and dew.
^ Temperatures are in the mid-80's with winds from the south at 2-4

miles per hour.

Today's Anticipated Contractor 's Performance:
i_i

OHM heavy equipment operators will continue to retrieve and stage
drums from the east side of the site. OHM recovery technicians will

u continue to collect samples from the staged full drums and OHM
chemist wi l l continue to perform compatibility and characterizations
on samples collected from the staged drums. The drum retrieval wil l

u be delayed a few minutes today while OHM supervisor Bucky Thompson
removes a hive of bees from the work area.

6:15am OHM crew begins the days activit ies. OHM supervisor Bucky Thompson
IU enters the site to remove the honey bees.

7:15am OHM supervisor Bucky Thompson has successfully removed the bees and
to the heavy equipment begins today's operations. Supervisor Thompson

informs all that Monday, July 4, 1983 would be an off day for the
crew to rest. Also, Saturday, July 2, 1983 OHM chemists should
begin to analyze the samples collected on a 2nd shift.

LLj

LLJ

JL)
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8:45 am Mr. Manyard McGraw of the county sanitation department reports that
approximately IOC drums were dumped in the Cherokee County
landfill. He related this was over 5 years ago, that he knows
exactly where they were placed, and that leachate is leaving the
site from that particular area. TAT member Strickland collects
ambient air monitoring readings at the 8 designated monitoring
stations and the areas of activity using an HNU and GASTECH.

02 .EL PPM HNU PPM GASTECH

#1
#2
#3
#4
#5
#6
#7
#8

CAT 215 Cab
CAT 930 Cab
Backhoe Cab
Sampling Area
Dump Trai ler
#3 drum pile
North

20.9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%

20.9%
20.9%

20.9%

0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

0%
0%

0%

3.5 ppm
3.2 ppm
3.5 ppm
3.4 ppm
3.5 ppm
4.2 ppm
4.1 ppm
3.5 ppm
4.0 ppm
4.4 ppm
4.2 ppm

4.6 ppm
5.1 ppm

10 .8 ppm

5
5
5
5
5
5
5
5
5
5
5

5
5.0

10

9:50am Mark Randolph of u. Grady Randolph Co. arrives on site to have the
dump trailer loaded with empty crushed drums to go to the Cherokee
County landfill. The trailer full of empties was checked with a HNU
and GASTECH before being pulled off site.

10:10am Mark Randolph leaves the site with a dump trailer load of empty
drums for disposal at the Cherokee County landfill.

12:05pm OHM crew members break for lunch.

12:45pm The OHM crew returns to work. The decision was agreed on by OSC
Stonebraker, OHM supervisor Bucky Thompson, and TAT member
Strickland to put the equipment operators on supplied air because of
the 10.8 ppm reading observed this morning.
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12: 50pm TAT member Str ickland col lects ambient air monitoring readings

02 __ LEL _ PPM HYDROCARBON

#1 20.9%
#2 20.9%
#3 20.9%
#4 20.9%
#5 20.9%
#6 20.9%
#7 20.9%
#8 20.9%

Empty drum
pile 20.9%
Drum pi le
north 20.9%

2: 30pm OHM recovery technician Randy Diltz is now being demobilized.

4: 00pm TAT member Strickland takes ambient air monitoring readings with the
GASTECH. Moderately high vapor readings were registered around the
work area (drum pile on the northeast corner of the si te), therefore
all personnel in the area will breath from a supplied air system.
Mark Randolph picks up empty drum load #2.

02 __ LEL _ PPM HYDROCARBON

LLJ

0%
0%
0%
0%
0%
0%
0%
0%

0%

0%

5 ppm
5 ppm

14.0 ppm
9 .0 ppm

5 ppm
5 ppm
5 ppm
5 ppm

5 .0 ppm

14.0 ppm

#1
#2
#3
#4
#5
#6
#7
#8

Empty drum
Staging area

20 .9%
20.9%
20.9%
20.9%
20.9%
20.9%
20 .9%
20.9%

20.9%

0%
0%
0%
0%
0%
0%
0%
0%

0%

5 ppm
5 ppm

15 .0 ppm
13.0 ppm
6 .0 ppm

5 ppm
5 ppm
5 ppm

12.0 ppm
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'-J 5:30pm OHM crew is refueling the heavy equipment, decontaminating
protective c lo th ing and restocking for tomorrow's operation. OHM
chemist Mike Edelbrock arrives on scene., OHM chemist Jim Higgins

L_I w i l l stay until midnight with Edelbrock to bring him up to speed in
the laboratory work. After this chemists Higgins and Favre will
work the day shift and Edelbrock and another OHM chemist (arriving
tonight) wi l l work the night shift. OSC Stonebraker leaves the site

0 for the day.

6:00pm OHM crew members (excluding Higgins and Edelbrock) and TAT member
L-I Strickland leave the site for the day.

Contractor's Performance Summary:
L_J

OHM heavy equipment operators staged 674 drums and containers. Of
these, 297 were full, 16 were leaking and 127 were empty. Also
included in the total was 234 empty plastic 15-gallon containers.

^ To date, 3056 drums and containers have been staged. OHM personnel
sampled 175 drums for a total of 1045 samples taken. OHM chemists
analyzed 43 samples taken from the staged drums for a total 560

LJ samples analyzed. OHM chemist Mike Edelbrock, recovery technician
Paul Street, heavy equipment operator Kent Kissinger were mobil ized
to the site. OHM subcontractor, J. Grady Randolph, removed two dump

^ trailer loads of empty crushed drums to the Cherokee County landfil l,

Saturday July 2, 1983

^ Weather Conditions:

Clear, dry and warm. Temperatures wil l be in the low to mid-901s
u with winds from the south at 0-4 miles per hour.

Today's Anticipated Contractor's Performance:

OHM heavy equipment operators wi l l continue to retrieve and stage
drums for the northeast corner of the site. The drum sampling crew
has been increased in order to increase the number of samples ready

1LJ for analysis. This is being done because starting tonight the
analytical lab w i l l run 24 hours a day. It is expected that all
drums will be staged by 1800 hours on Sunday, July 3, 1983. OHM

ou subcontractor, Clay Corman Co., wi l l mobil ize a heavy equipment
operator to the s i te this afternoon. OHM chemist Jack Hersic
arrived in Gaffney last night.

5:45am OHM crew arrives at the site.

LLJ

ULJ
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^ 6:QOam TAT member Str ickland arrives at the site. The OHM crew has eaten
breakfast and is starting the days operation. Because one heavy
equipment operator, Joe Guinn, has been added to the sampling team,

i_i the CAT 955L or the FORD 550 backhoe will be on standby at various
times today.

7:45am TAT member Strickland collects ambient air monitoring readings.
1—1 Moderately high vapor readings were registered in the work area

around monitoring station #3 and #4.

i_j
02 LEL

#1
#2
#3
#4
#5
#6
#7
#8

20 .9%
20.9%
20.9%
20.9%
20 .9%
20.9%
20 .9%
20.9%

0%
0%
0%
0%
0%
0%
0%
0%

5 ppm
5 ppm

20.0 ppm
12.0 ppm

5 ppm
5 ppm
5 ppm
5 ppm

ILj 8:45am Kirk Sanders leaves the site in route to Greenvil le, SC. to pick up
breathing air bottles and other supplies.

10:00am OHM foreman John Leavens informs TAT member Strickland that the
IU supplied air is running low and wil l probably be used up by lunch

today. OHM crew members take a smoke/water break.

LLJ 10 :20am OHM crew returns to work.

12: QOn The OHM crew breaks for lunch. Recovery technician Kirk Sanders
uu arrives at the site with 13 cylinders of compressed breathing air.

OHM supervisor Bucky Thompson and recovery technician Sid Archival
measure the length,, width and depth of the lagoons on site in an
attempt to estimate the number of gal lons of water on site that wil l

JLJ have to be treated.

12:30pm OHM recovery technician Carl Ray takes the afternoon off due to a
UL) intestinal flu. TAT member Strickland drives him back to the hotel.

12:45pm OHM crew return to work.

IJLJ
1:15pm A Clay Corman OTR diesel tractor and low boy trailer arrives on

scene with a Case backhoe. Clay Corman is a subcontractor to OHM.
Tractor tag number KY 9MA-651, trailer tag number KY 106984. TAT
member Strickland returns to the site.
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1:3Qpm TAT member Strickland collects ambient air monitoring data using the
GASTECH.

02 LEL PPM HYDROCARBON

#1
#2
#3
#4
#5
#6
#7
#8

20.9%
20.9%
20.9%
20.9%
20 .9%
20.9%
20.9%
20.9%

0%
0%
0%
0%
0%
0%
0%
0%

5 ppm
5 ppm

12.0 ppm
8 .0 ppm

5 ppm
5 ppm
5 ppm
5 ppm

Moderately high vapor readings were recorded at stations #3 and #4
therefore all personnel in this area wi l l be required to breath from

^ a supplied air system.

1: 35pm Rob Weber and Mike Hinds of OHM depart the site to return to
LJ Find ley, OH.

1: 55pm The Clay Corman OTR diesel tractor and low boy trailer leaves the
LJ site.

3:15pm TAT member Strickland collects ambient air monitoring data.

LJ

02 LEL PPM HYDROCARBON

ll -i f
LJ #1

# 2
#3
#4
#5
#6
#7
#8
Drum Pi le
Center

20 .9%
20.9%
2.0 .9%
20.9%
20.9%
20.9%
20.9%
20.9%
Site
20.9%

0%
0%
0%
0%
0%
0%
0%
0%

0%

5 ppm
5 ppm

6 .0 ppm
8.0 ppm

5 ppm
5 ppm
5 ppm
5 ppm

12.0 ppm

IU

cU

Approximately 25 drums were retrieved that were completely in tact
on the outside but. were very thin and labeled TETRAMER. According
to reference books, in the mobile lab a tetramer is a 4 molecule
polymer. This substance is very volat i le and the drums wil l be
segragated. SUN TIME CO is the markings on the drums.



Lj

-31-

L-I 3:30pm OHM chemists Mike Edelbrock of Jack Herzic arrive at the site to be
briefed on the analytical procedure before taking over the night
shif t in the lab.

\ i
4:30pm Chris Staton of :he state departs for the day.

5:30pm The OHM crew is shutting down today's operation.i i '—

6.'15pm The OHM crew (except for chemists Edelbrock and Hergic) and TAT
member Strickland leaves the site for the day.

i /
Contractor's 'Performancy Summary:

^ Today OHM heavy equipment operators staged 467 drums for a total of
3,,523. Of these: 333 were full, 127 were empty, and 7 were
leaking. OHM recovery technicians sampled 127 of the staged drums
for an accumulation total of 1,172 drums samples. OHM chemists

^ working two shifts analyzed approximately 150 samples taken from the
staged drums for a total of approximately 710 samples analyzed.
Clay Gorman Company, a subcontractor to OHM, mobil ized a Case 580 D

uj backhoe to the site today. Two OHM personnel were demobilized to
Findley, OH. at no charge due to an internal decision to replace
them. OHM recovery technicians Carl Ray left the site at noon due

^ to an upset stomc.ch believed to be caused by food poisoning.

Sunday; July 3, 1983

UJ Weather Conditions:

Partly cloudy with winds from the south at 0-2 miles per hour. The
L_J temperatures are in the mid-90's.

Today's Anticipated Contractor 's Performance:

IUJ OHM heavy equipment operators will continue to retrieve and stage
drums from the east end of the site. OHM recovery technicians will
continue to collect samples from the staged drums. It is

1LJ anticipated that .ill drums will be retrieved and staged by Tuesday
morning because the OHM crew except for the chemists are taking the
4th of July off.

uU

5:3Qam OHM crew members arrive on scene.

6:OQam The OHM crew has eaten breakfast and is starting today's operation.
ULJ TAT member Strickland arrived on scene. The OHM night chemists

leave the site unl-.il 6:00pm.
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JU
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7:10am Chris Staton of the state arrives on scene.

8:30am The CASE 580 D is still unusable. The heavy equipment operator on
the CAT 930 is using an APR.

9:00am TAT member Strickland collects ambient air monitoring data from the
eight monitoring stations and the work activity areas.

02 LEL PPM HYDROCARBON

#1
#2
#3
#4
#5
#6
#7
#8
Sampling
Area
Drum Pile
East

20 .9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%
20.9%

20.9%

20.9%

0%
0%
0%
0%
0%
0%
0%
0%

0%

0%

5 ppm
5 ppm

8.0 ppm
5 .0 ppm

5 ppm
5 ppm
5 ppm
5 ppm

6.0 ppm

8.0 ppm

9:30am The 955 CAT is not being used today, the CAT 930 is still at the
moment. The sampling crew is on break while the CASE 580 D punches

^ sample holes in the staged drums.

10 ;15am The CAT 930 and sampling crew is back at work.
iU

10:20am The CASE 580 D backhoe has turned over on its side. The operator
Gary Heller has a small laceration over his right eye. Other than
that he seems alright. However supervisor Thompson is taking him to

IU the emergency room to X-ray his head for possible chipped bones and
fractures.

•"-J 10:30am The CAT 215 is attempting to upright the backhoe.

TO:40am The backhoe is now upright and the heavy equipment operators are
ULJ taking a break. The extent of the damage to the backhoe is unknown

at th is t ime .

\ 1;00am The CAT 215, CASE 930, CASE 580 D and FORD 550 return to work. OHM
chemist Jim Higgins reports to TAT member Strickland that one sample
analyzed on the Gas Chromatograph indicated a high concentration of
polychlorinated byphenols.
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12:20pm The OHM crew is breaking for lunch. Supervisor Thompson and heavy
equipment operator Gary Heller return from the hospital.

1:10pm The Offl crew returns to work. OHM heavy equipment operator Gary
Heller required c. stitches to close the laceration over his right
eye. The cut/bruise prevents him from v/earing his respiratory
equipment, therefore he will leave the site and not be on the bill
after 2:30 today.

2:00pm The CASE 580 D is; not being used at this point, and the CAT 955 is
being used for the first time today to help retrieve and stage drums,

3:00pm OHM foreman John Leavens reports to OHM supervisor Bucky Thompson
that both Monotox vapor indicators were indicating the presence of
HCN and H£S. Subsequently Leavens checks the area he was working
in with a Draeger tube for HCN. The results was negative. Carl
Barbour and Gary Heller leave the site for the day.

3:10pm TAT member Strickland collects a sample from the suspect drum and
also col lects ambient air monitoring data.

02 LEL PPM HYDROCARBON

#1
#2
#3
#4
#5
#6
#7
#8
Drum
Drum
Drum

20 .9%
20.9%
20.9%
20.9%
20 .9%
20.9%
20 .9%
20.9%

3842 20.9%
3843 20.9%
3844 20.9%

0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

5 ppm
5 ppm

8.0 ppm
5.0 ppm

5 ppm
5 ppm
5 ppm
5 ppm

20.0 ppm
25.0 ppm

100.0 ppm

^ 3:4Qpm The spot test for cyanide on the sample from drum 3842 was
negative. The only possible explanation for the alarm is that the
units became wet v/ i th perspiration and short circuited.

uU

5:45pm The OHM crew is knocking off for the day,.

6:20pm All leave the si te for the day.
uU —

uU

UL)
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Lj Contractor's Performance Summary^

OHM heavy equipment operators staged 579 drums. Of these 503 drums
!_j were full, 169 were empty and 0 were leaking. The total number of

drums staged to date is 4,102. OHM recovery technicians sampled
approximately 27Ji drums for a total of approximately 1,447 drums

^ sampled and OHM chemists analyzed 199 samples taken from the staged
drums for an accumulative total of 909 drum samples analyzed. At
10:30am the CASE 580 D backhoe turned over with heavy equipment
operator Gary Heller. Mr. Heller sustained a laceration over the

^ right eye which required stitches to close the wound. The backhoe
was uprighted with no damage except for a window that had to be
popped back into place. OHM foreman John Leavens reported that the

L_J HCN and HgS monotox sensors as he was wearing indicated the
presence of both gases. Draeger tubes were utilized to verify the
presence of these gases but neither was found to be present. It was

^ concluded that perspiration had short circuited the sensors

Monday, July 4, 1983

^ Weather Conditions:

Cloudy and warm. Temperatures are in the mid-901 s with winds from
(LJ the southwest at ,?-4 miles per hour.

Today's Anticipated Contractor 's 'Performance:

LLJ OHM personnel excluding the chemists took the day off.

Contractor's Performance'Summary:
uU

OHM chemists analyzed a total of 298 samples today for an
accumulative total of 1,207 drum samples analyzed. No drums were

.oU staged or sampled on this date.

Tuesday, July 5, 1983

JlJ Weather Condit ions:

Overcast and warm. Temperatures are in the low-90's with winds 0-2
uu miles per hour from the west. There is a 40% chance of rain late

this afternoon.

uJ
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<—' Today's Anticipated Contractor 's Performance:

OHM heavy equipment operators should f inish staging drums today.
<_! OHM recovery technicians will continue to col lect samples from the

staged drums and OHM chemists will continue to analyze samples
collected from the staged drums. Continue to remove empty drums and
dispose of them .it the Cherokee County landfill.

i_j

5:30am OHM crew arrives on scene.

LJ 6:00am OHM personnel sturt the days operations. OHM foreman John Leaven
reports that the CASE 580 D has a partially flat tire and will need
repair before the. day is over.

8:00am The FORD 550 is rot being utilized at this time. The sampling crew
is continuing to collect samples from the staged drums and the heavy
equipment operators are continuing to stage drums.

i—i
8:30am The FORD 550 is being used at the east end of the site.

uj 9:20am OSC Stonebraker ca l ls TAT member Strickland from the Atlanta EPA
office. Stonebraker relates to Strickland that he wil l not be at
the site this week because he has emergency response duty.

^ Stonebraker also related that he is sending more cost monitoring
forms to the hotel in Gaffney. OHM supervisor Thompson ca l ls J.
Grady Randolph and requests a dump trailer be brought on site to
haul the empty drjms to the Cherokee County landfill. Site Safety

ILJ Officer Str ickland has decided to discontinue the ambient air
monitoring since .ill personnel on site are in either supplied air
SCBA's or manifold systems.

u_)
9:30am Pink Frady of SCA secure landfill has arrived on scene and is

talking to OHM supervisor Bucky Thompson. The CAT 955L has not been
used so far today,.

uu J

9:45am The CASE 580 D is now idle at the decontamination station and heavy
equipment operator Mike Perrin is starting up the 955 L CAT to

^ stockpile the sludge at the bottom of the site.

1Q:OOam All heavy equipment is at the decontamination station whi le the
UL) operators take a smoke/water break. A J. Grady Randolph Co. dump

trailer has arrived on scene to receive a load of empty drums for
disposal at the Cherokee County landfill. Another hive of bees has
been disturbed while stockpil ing contamination soi ls at the east end

u° of the site.

UU
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>-> 10:15am A Dbn Grant Oil Co. diesel fuel truck has arrived on scene to refill
the diesel fuel supply tank. The heavy equipment is back at work.

^ 10:30am The diesel truck has refi l led the tank and is leaving the site. The
dump trailer is now being staged to receive a load of empty crushed
drums.

uj 10:42am The CAT 215 and barrel grappler are at the decontamination station
to replace the air tank. The CAT 930 is not being used at this
time. There is only one full tank of air left at the

uj decontamination station, therefore it is probable that the sampling
personnel wi l l knock off this afternoon. No more air can be
obtained until tomorrow morning, Wednesday, July 6, 1983. All of

^ the heavy equipment have full tanks of air and this should last thru
today's operation.

11:10am The dump trailer has been loaded with empty drum load #3 and is in
l-J route to the Cherokee County landfill. Mr. Pink Frady has left the

site.

L_J 12:OQn OHM crew breaks for lunch.

12:45pm OHM crew returns to work fol lowing lunch.

^ 12:55pm J. Grady Randolph dump trailer and diesel tractor has arrived on
scene to receive empty drum load #4.

u 1:25pm The dump trailer has been loaded with empty drums and is enroute to
the Cherokee County landfill with waste load #4. OHM recovery
technician Kirk Saunders takes heavy equipment operator Gary Heller

lLj back to the hotel. The cut Heller sustained on Sunday, July 3, 1983
makes it almost impossible to wear a respirator.

1:45pm The FORD 550 backhoe is at the decontamination station. All but
approximately 50 drums have been staged from the east end of the
site. The drums from this area are in very poor condition,
therefore there ar no drum markings so far. The radiator in the

JL) FORD 550 has over heated and the operator is attempting to remove
the thermostat. The CAT 930 is being used instead of the FORD 550.

ULJ 2:15pm The Jiffy John truck has arrived and pumped out the units. Thank
goodness.

2:30pm The CAT 955 L has not been used since noon today. A J. Grady
uu Randolph drum trailer has arrived and is staged to receive load #5

of empty drums.

uU
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>--> 2:50pm The FORD 850 bacxhoe has been repaired and is now back on the job.

3:00pm The dump trailer is loaded and is enroute to the Cherokee County
^ landfill with empty drum load #5.

4:3pm Rain and lighting has halted the operation temporarily. Recovery
technicians are covering the drums with visqueen and exiting the

^ site.

5:00pm The thunder storm has not let up. Therefore the crew has quit for
<-j the day. There were no charges for equipment after 4:30pm today.

5 :15pm All leave the si':e for the day.
L_l

Contractor *s Performance Summary:

OHM heavy equipment operators retrieved and staged 458 drums for a
^ total of 4,560 drums. Of these 226 were empty, 0 were leaking, and

344 were full. OHM recovery technicians sampled 242 drums for a
total of approximately 1,689 samples collected taken from the staged

LJ drums for a total of 1,447 samples analyzed. J. Grady Randolph Co.,
a subcontractor to OHM, brought a dump trailer on scene and carried
three loads of empty crushed drums to the Cherokee County landfill.

^ A severe thunder storm caused the contractor to halt operations as
of 4:30 pm on this date. Gary Heller an OHM heavy equipment
operator returned to the hotel at 1:30 this date because of a head
ache. This was due to trying to wear respiratory equipment over his

1L~) cut/bruised eye.

Wednesday, July 6, 1983
ILJ

Weather Conditions:

Clear and cool. Temperatures are in the low-80's with clear skies
LU and winds from the northwest at 0-2 miles per hour.

Today's Anticipated Contractor's Performance:
"U

All drums retrieval and contaminated soil stockpil ing and staging
should be completed at the east end of the site. OHM heavy

uu equipment operators will stage the compatibility chamber near the
drum staging area and begin retrieval of the last pile of drums from
near the old Medley house. OHM recovery technicians wil l continue
to collect samples from the staged drums,, and OHM chemists wil l

ULJ continue to analyse samples collected by the recovery technicians.
J. Grady Randolph Co. dump trailer will continue to haul crushed
drums at the Cherokee County landfill.

uU
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^ 5:30am The OHM crew arr ives on scene.

5:45am TAT member Stride!and arrives on scene.
<_i

6:00am Today's operations begin. All heavy equipment, except the CAT 955 L
is being uti l ized at this time. The CAT 955 L wi l l only be used to
fill the trailer with empty drums.

7:30am The CASE 580 D i:; at the decontamination station to receive a new
bottle of breathing air.

L-J

7:55am J. Grady Randolph Co. dump trailer has arrived to receive empty drum
load #6. The CASE 580 D is not being used. OHM supervisor Thompson

^j reports heavy equipment operators have found some nickel drums
buried on the east end of the site.

8:30am The dump trailer is loaded and is now enroute to the Cherokee County
^ landfill with empty drum load #6. The CAT 215 is at the

decontamination station, the CASE 580 D is being used.

i~j 8:45am The Industrial Weld ing Supply Company truck has arrived on scene
wi th full bottles of breathing air. The FORD 550 backhoe is parked
at the decontamination trailer.

9:20am Jim Ullery the State OSC arrived on scene. A J. Grady Randolph dump
trailer and OTR diesel trailer arr ives on scene to receive empty
drums load #7. The breathing air supply truck is leaving the site.

IU

IQ.'OOam The dump trailer is loaded and is now enroute to the Cherokee County
landfill with empty drum load #7.

ILJ

10:45am The dump trailer has arrived at the site for empty drum load #8.

LU 1 I r lOam The dump trailer is loaded and enroute to the Cherokee County
landfill. The FORD 550 has not been used so far today.

11:15am Chris Bayes of OHM arrives on scene with a Mac diesel with supplies
*-" from Find lay, OH, truck #269.

12:OQn The OHM crew breaks for lunch.
uu

12:45pm The OHM crew returns to work from lunch.

1:QQpm OHM heavy equipment operator Gary Heller is being demobilized to
ULJ Findlay, OH due to his inability to wear respiratory protective

equipment. A J. Grady Randolph dump trailer is being staged to
receive empty drum load #9^ Heller is taking OHM truck #269 back to

uu Findlay, OH.
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^ 1:15pm The dump trailer is loaded with empty crushed drums and is enroute
to the Cherokee County landfill with load #9. The FORD 550 backhoe
is being used fo" the first time today.

^_j
2:15pm A J. Grady Randolph dump trailer is being staged to receive empty

drum load #9.

^ 2:35pm The drum trailer is loaded and enroute to the Cherokee County
landfill with waste load #10.

L-J 3:20pm The dump trailer has arrived for empty drum load #11. The driver
informed TAT member Strickland that this would be the last load of
empty drums to bo landfi l led today.

L_J
3:45pm The dump trailer is loaded and enroute to the Cherokee County

landfill with empty drum load #11, the final load for today. A
total of f ive loeds of empty drums were landfilled today.

i /

4:00pm The CAT 215 excavator and grappler is at the decontamination station
for air tank refill. The FORD 550 and CAT 955 L loader are also at

u the decontamination station.

4:20pm The CAT 215 excavator and grappler are back on the job. The CAT 930
(U is at the decontamination station.

5:05 pm All heavy equipment is now back at work. Ray Tetter and a cameraman
for Channel 7 news arrive on site and interview TAT member

luJ Strickland about the progress of the site.

5:50pm The OHM night crew chemists have arrived on scene. The security
uu guard has also arrived. OHM crew is shutting down today's operation.

Contractor 's Performance Sumnary:

OHM heavy equipment operators retrieve and staged 366 drums for a
total 4,926 drums., Of these 232 were full, 0 were leaking, and 134
were empty. OHM recovery technicians sampled 220 drums for a total

JLJ of 1,909 samples col lected from the staged druns. OHM chemists
analyzed 189 samples collected from the staged drums for a total of
1,636 samples analyzed. All drums were retrieved from the 'east end

uu of the site. 0. Grady Randolph diesel tractor and dump trailer
hauled 6 loads of empty crushed drums to the Cherokee County
landfill. OHM heavy equipment operator Clary Heller was demobilized
to Findlay, OH and Chris Bayes was mobilized as a recovery

uu technician.

Ul)
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i_j

Thursday. July 7. 1983

UJ Weather Conditions:

Overcast and cool . Temperatures are in the low-80's with winds from
i_j the west at 2-6 miles per hour.

Today's Anticipated Contractor's Performance:

OHM heavy equipment operators should complete staging all drums on
site today. Recovery technician wil l continue to sample the staged
drums and OHM chemists wil l continue to analyze samples col lected

0 from the staged drums. The compatibility chamber will be staged and
the solid materials stockpi l ing area wi l l be prepared to begin the
compatibility and bulking process. OHM subcontractor J. Grady

i_, Randolph Co. should complete the hauling and landfil l ing of the
empty drums off site.

5:30am OHM crew members arr ive on scene.
i _ I — — — _ _

6: 00am TAT member Strickland arrives on scene. OHM crew begins the days
operations.

L_J
7 : 30am OHM subcontractor J. Grady Randolph, Co., brings a OTR diesel

tractor and dump trailer on site and stages it to receive empty
crushed drums load #12.

'i — I

8: 00am The dump trailer nas been fi l led and is now enroute to the Cherokee
County landfill wi th drums load #12. Staton of the state arrives on

'u scene.

9 : 00am The dump trailer has returned to the site and is being staged to
LLJ receive empty drums load #13.

9:20am The dump trailer is loaded and is now enroute to the Cherokee County
landfill with waste load #13.

uU

9: 55am Wal t Cook of Broad River Electric Co-op arrives on site to see if
there is any further service the electric company can perform. The

JU heavy equipment operators are taking a water/ smoke break.

11:50am All drums on site have been staged. Sampling continued as well as
UL> sample analysis.

12:QOn OHM crew breaks for lunch.
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l—' 12:3Qpm OHM crew returns from lunch. The only equipment being used at this
point is the CAT 215 excavator with grappler and CAT 955 L loader.

t_i 1:15pm OHM foreman Joh Leavens and heavy equipment operator Kent Kissinger
begin to prepare the compatibility chamber to receive the liquid
waste.

^ 1:30pm All equipment is parked at the decontamination trailer.

1:35pm The CAT 215 is the only piece of equipment being used.

2:15pm The compatibility chamber is now staged and the sol id material
bulking area has been prepared.

3:3Qpm TAT member Strickland leaves the site to ship the GASTECH back to
Nathanson and Associates in London, TN. Because the package
contains compressed gas, it had to be carried to the terminal to be

^ inspected by United Parcel Service personnel. OHM supervisor
Thompson said the remainder of the day would be spent sampling
drums, preparing the entrance/ex it route for the tankers and dump

L-| trailers.

6:15pm OHM crew members i eave the site for the day.
'L_J

Con tractor ' s Performance Summary:

OHM crew members completed the drum staging process. The final
|U count on the drums is 5,370. OHM recovery technicians sampled 507

drums and OHM chemists analyzed 256 drum samples for an accumulative
total of 2,416 drum samples and 1,892 drum sample analysis. A J.

uu Grady Randolph OTR diesel tractor and dump trailer hauled and
landfi l led empty drum loads #12, #13 at the Cherokee County
landfill. OHM heavy equipment operators staged and prepared the

|JLJ compatibility chamber and solid waste bulking area.

Friday, July 8, 1983

uu Heather Conditions:

Clear and cool. Temperatures are in the mid to upper 80's with
uu winds from the west at 0-2 miles per hour.

Today's Anticipated Contractor's Performance:

OHM heavy equipment operators will begin the bulking phase of the
operation today. OHM recovery technicians wil l continue to sample
staged drums and OHM chemists will continue to analyze the samples

LJ1) collected from the staged drums. Heavy equipment operators will
continue to stockpi le contaminated soi ls.
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UJ 5:30am OHM crew begins the days operation.

6:OQam TAT member Strickland arrives on scene.
i i

7:30am Heavy equipment operator Tom Warren begins to bulk the liquids in
the compatibility chamber and heavy equipment operator Mike Perrin
begins to bulk the solid waste.

i [

8:QOam A Clay Gorman excavating OTR diesel tractor and low boy trailer
arrives on site with a CASE 880 and barrel grappler. This piece of

<—> equipment w i l l be used to stage drums for the bulking process. Low
boy trailer tag fT36-537 KY, OTR tractor tag #9MA-650 KY. The
drivers name is Bobby Cann.

LJ

8:30am Welders have arrived on site to fix the swing arm on the CASE 580
backhoe. Ralph Cole is the welders.

^ 9:QOam The CASE 580 D has been repaired and the welder is now leaving the
site. The Jiffy Jonnie pump truck has arrived on scene to clean to
the portable toilets.

v_>

9:15am The OTR diesel tractor and low boy trailer has left the site.

^j 9:25am Charlie Milford and Bob Blum of ABCO Industries arrive on scene to
discuss the various aspects of disposal and transportation of the
liquid waste materials.

^ 9:45am An ABCO tanker truck has arrived on scene and is being staged at the
compatibil ity chamber. Pink Frady of SCA has arrived on scene to
talk to OHM Supervisor Bucky Thompson.

tu
10:25am Charlie Milford and Bob Blum of ABCO Industries depart the scene.

Lj 10:40am Mr.Pink Frady of S'.CA leaves the scene.

11:40am OHM recovery technicians inform TAT member Strickland there is only
a couple of hours work left for them to do. Therefore several

uLj technicians shoulc be demobilized this weekend. A Piedmont Welding
Supply Co. truck has arrived to replace the empty breathing air
cylinders.

jU

12:30pm OHM crew breaks for lunch.

1:QOpm OHM crew returns from lunch.
UU

2:QQpm The second ABCO tanker has arrived on scene and is now staged in the
vicinity of the compatibility chamber.

uU
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^ 2:30pm TAT member Tim Eggert arrives on scene.

3:45pm A Don Gantt Oil Co. diesel tanker truck has arrived on scene to
LJ refill the fuel supply tank.

3:55pm The fuel truck has left the site.

^ 6:OQpm The OHM crew has shut down for the day. TAT members Nsal Strickland
and Tim Eggert leave the site for the day.

L-1 Contractor 's Performance Summary:

ABCO Industries delivered and staged two 6,000 tankers in the
^j vicinity of the compatibil i ty chamber. All drum sampling completed

as of 1630 hours on 7/9/83. OHM heavy equipment operators began the
bulking of solid waste. OHM chemists sampled 520 drums for t o t a l o f
drums drums sampled to date 2,936 and analyzed 115 drums for a total

^ of samples analyzed to date 2,010. A new cumulative total of drums
is calculated at 5,383.

LJ ABCO Industries rate sheet for the disposal of liquids is as fol lows:

Base Rate - .06/1b and for every 2500 BTU's under 10,000 and an
^ additional charge of .01/lb wil l be added.

Chlorinated Substances - First 2% free and for every percent
over 2 an additional .0036 wil l be
added.

^ Ash Content - First 2% free and for every percent over 2 an
additional .01 will be added.

i_j Transportation -
Tractor & trailer - 60 hr portal to portal tanker.
Trailer/tanko.r - 60.00/day (24 hours)

Saturday, July 9. 1983

Weather Conditions:
ILJ

Clear and warm. Temperature in the mid to upper 80's. Winds from
the west 0-2 miles, per hour.

LLJ

Today's Anticipated Contractor's Performance:

OHM heavy equipment operators wil l consolidate enough liquids to
ULJ fill one tanker and the compatibil ity chamber, OHM heavy equipment

operators wil l continue to bulk solid was te and crush empty drums.
OHM chemists will continue to analyze samples from staged drums.

uU

uU
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u 6:QOam OHM crew begins the days operation.

6:30am TAT members Eggert and Strickland arrive on scene. Bucky Thompson
LJ OHM supervisor inform Strickland and Eggert that the chemists on

duty last night obtained an ash content of approximately 4% after
yesterdays estimaed 16 - 33% from the f irst consolidated batch of
1iquids.

IL-4

7:QOam B & B road service arrive on scene to repair 930 loader tire.

'L-i 9:30am Tie repaired and El & B service departs site.

TAT member Strickland discovers HNU battery dead. Air monitoring
^ will continue after OHM obtains new battery.

10:OQam TAT member Strickland contacts OSC Stonebraker in At lanta to inform
him of cleanup progress.

L-J

11:30am TAT members Strickland and Eggert depart scene to pick up
photographs at looal photo shop. Photo store closed, TAT member

^j Eggert wi l l pick up on Monday.

12:00n TAT member Str ickland departs Gaffney, SC. for Atlanta, 6A. TAT
^ member Eggert to replace Strickland.

2:30pm CASE 880 excavator is "down" to replace rubber pads. CAT 215
excavator is "down " with a broken hydraulic line. All equipment

^ halted due to both grapplers being inoperable with the exception of
the 930 loader which crushed empty drums while other equipment was
being repaired.

U
3:30pm All equipment operable now and solid bulking continues as the liquid

compatibil i ty chamber is full and pumping begins into tanker #1,
u chamber #1.

4:30pm OHM recovery technicians continue to document staged drum log.

u 5:00pm TAT member photographs entire site and all phases of cleanup now in
progress.

LJ 5:15pm Dual diaphragm pump gets metal in it and scores piston. Bucky
Thompson repaired. Pumping continued on compatibility chamber into
chamber #1 of tanker #1. The two evening chemists have returned to
Findley, OH.i i

5:30pm OHM crews depart site.

u
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Contractor 's Performance Summary:

OHM heavy equipment operators continued staging sol ids. The
LJ compatibility chcimber was f i l led and pumping began into tanker #1.

OHM chemists sampled 95 drums and analyzed 204 samples. Drums
sampled to date o,031 drums. Drums analyzed to date 2,214.

^ Sunday, July 10. 1983

Heather Conditions:
i_j

Clear and warm. Temperature in the mid to upper 80's. Winds from
the west 0-2 miles per hour.

L_J

Today's Anticipated Contractor 's Performance:

OHM heavy equipment operators wil l continue to bulk solid waste and
^ crush empty drums. OHM heavy equipment operators will fill tanker

#1 with liquid from the compatibility chamber and refill chamber.
OHM chemists wi l l continue to analyze samples from staged drums.

i_j
6:QOam OHM crews begin the days operation. OHM heavy equipment operators

continue to bu-lk :>olids and crush drums while two OHM recovery
^ technicians pump liquid via dual diaphragn pump into the first

chamber of tanker #1. TAT member Eggert and SC. representative
Chris Stanton observe operations.

ILJ 8:00am Chamber #1 of tanker #1 is full. Pumping of liquid continues into
chamber #2 of tanker #1.

MJ 8:15am CASE 880 excavator brakes alternator bracket and is inoperable.
Coles Weld ing Service contacted to reweld bracket. W i l l arrive
within the half hour.

8:30am Wh i le grappler (880) is inoperable other OHM heavy equipment
operators expand sol id waste staging/crushing area. Crushed drums
and solid waste are relocated to existing solid waste consolidation

ULJ p i les east of the solid staging area. CAT 215 excavator relocated
to staged drum area and picks up where 880 left off.

UL) 9:00am Coles Welding Service arrives on scene to reweld bracket.

9:45am CASE 880 excavator back on line. CAT 215 excavator returns to solid
staging area.

UU 3 J

-111
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L-J 10:00am CASE 880 is removing solids and liquids from the drum staging area.
CAT 215 is pouring liquids into compatibility chamber. The only
reason liquids were not being poured this morning was due to pumping

,_i operations from compatibility chamber to tanker #1. Operations now
back to normal. Dozer is crushing drums.

11:00am Bucky Thompson of OHM has informed TAT member Eggert that OHM
^ personnel demobilization began yesterday afternoon. OHM chemists

Mike Edelbrock and Jack Herziq returned to Findley, OH. Two more
recovery technicians R. Grant and P. Street wil l be demobil ized

_i after today and one more chemist H. Favre after tomorrow.

12:00n OHM crews break for lunch.

1:QOpm OHM crews resume cleanup operations. Staton has informed TAT Eggert
that Jim Ullery with SCDHEC will arrive on Tuesday. OSC Stonebraker
to arrive on Tuesday also.

i i

2:00pm FORD 550 backhoe is inoperable with a flat tire. B & B road service
called in to repair.

L_l

2:30pm 880 excavator inoperable to replace alternator belt and hose.

^ Whi le loader and excavator are down the CAT 215 excavator removes
liquid drums from staged area, loads them onto the CAT 930 loader,
then to be staged next to the compatibility chamber. The CASE 580 D
backhoe continues to empty and crush drums in the solid staging area

ILJ as the CAT 955 L loader moved emptied solids to the consolidated
empty pi les east cf the site.

LLj 4:00pm FORD 550 backhoe repaired as B & B road service departs site.

4:30pm 880 excavator back on line. 955 loader goes down once backhoe and
excavator back on line.

uU

Bucky Thompson estimates approximately 400 drums have been moved to
date arid of the 400 drums approxiamtely 42% are liquids.

uu Approximately 7,000 gallons of liquid has been bulked to date.

5:3Qpm 955 L dozer crushes drums. Back on line.
UU

6:GOpm Heavy equipment is being gased up.

6:30pm OHM crews cease operations for the day.
uu c—
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>—i Contractor's Performance .Summary:

OHM heavy equipment operators pumped liquid waste from the
^ compatibility ch.jmber into tanker #1. Tanker #1 is full with

approximatly 5,000 gal lons. OHM heavy equipment operators continued
to refill compatibility chamber with liquid waste. OHM heavy
equipment operators continued to bulk solids and liquids.

1—1 Throughout the day several pieces of heavy equipment had been "down"
due to repairs. However during this time drums continued to be
emptied and crushed in the solid staging area. Some of the emptied

LJ sol id waste was relocated to the solid waste consolidation piles
east of the site. OHM chemists sampled 65 drums and analyzed 150
samples. For a total of 3,096 drums sampled to date and 2,364

^ samples analyzed to date.

Monday, July II, 1983

^ Weather Conditions:

Hazy, temperatures in mid to upper 80's and winds from the west 0-2
•LJ mi les per hour.

Today's Anticipated Contractor's Performance:

LLJ OHM heavy equipment operator will continue to bulk liquids and
solids. OHM heavy equipment operators will fill tanker #2 with
liquid waste from the compatibil ity chamber. Empty drums will

-u continue to be crushed and consolidated as sol id waste material will
be relocated to consolidation pi les east of the solid staging area.
Compatibility chamber wi l l be refi l led for transfer into ABCO tanker

uu trucks. OHM chemist will continue to analyze samples.
Transportation of l iquid waste for disposal wil l commence today as
sample results come in from ABCO. Preliminary results of composite
sol id waste material should be received today indicating whether or
not state criteria for disposal can be met from O.H. lab in Findley,
OH.

^ 6:00am OHM crew begin opeations for the day.

6:30am OHM heavy equipment operators continue to bulk liquids and solids
LJU from the drum staged area.

7:00am CASE 880 excavator is "down" with broken alternator belts and
bracket. Bucky Thompson to pick up parts at local CASE dealer.

i Jl
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^-j Other OHM heavy (equipment continues to crush empty drums and bulk
solids. Both solid waste material and crushed empty drums are being
consol idated for removal and disposal. Bucky Thompson has informed

,__, TAT member Egger: that a new dual diaphragm pump wi l l arrive today
to pump liquid waste into tanker #2. Sample results from ABCO
should be in around noon today and liquids should start moving
around 2:00pm. Tanker #1 is full and ready for removal/disposal.

^ Preliminary results from OHM Findley lab of solid waste composite
should be in this afternoon giv ing some indication of whether or not
sol id waste wi l l go to SCA based on state 's criteria.

i i
Thompson has also informed Eggert that present strategy date for the
removal of so l id waste for disposal at SCA should begin on Friday,
July 15, 1983. Twenty-five trucks are scheduled to arr ive on Friday
and another twenty-five wil l arrive on Saturday.

OHM should receive battery for HNU today so that air monitoring of
l-J the Medley s i te continues.

7:30am George Morrow of OHM has delivered liquid waste sample to ABCO lab
u_i in Roebuck, SC. near Spartanburg. Morrow will also pick up new dual

diaphragm pump from ABCO to continue liquid waste pumping from
compatibility chanber into tanker #2. Results from ABCO should
return in three hours.

8:QQam Chris Staton, SCDrlEC contacted Jim Ullery to discuss ABCO results
and 4 well water results from OHM lab in Findley, OH. Jim Ullery

L-J informed Staton tiat only incineration parameters need to be
considered with the ABCO sample and not priority pollutants. Bucky
Thompson will cal l Findley lab this afternoon for well water sample

1LJ analysis.

8: 30am TAT member contacted OSC Stonebraker in Atlanta and informed him of
the cleanup operation. OSC Stonebraker has given permission for TAT

ILJ member Eggert to sign state of South Carol ina authorization request
form for the incineration of liquid waste at ABCO.

uu 9:00am Coles Welding Service arrive on scene to reinforce and weld brass
punch. J. Grady Randolph dump trailer arrives on scene to pick up
14th load of crushed empty drums for disposal at the Cherokee County

JLJ landfill.

9:10am Coles Welding depe.rts site.

uu 9:15am J. Grady Randolph dump trailer load #14 departs site for the
landfill.

uU

UU
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9:2Qam SUN-OX delivers compressed air cylinders.

9:30am George Morrow of OHM returns from ABCO Industries with dual
diaphragn pump.

10:00am CASE 880 repaired and back on line.

10:30am Pee Chemical Company delivers 5 55-gallon drums of acetic acid for
base neutralization of cyanide. Backhoe used to take off of truck
and 2 30-gallon drums of calcium hypochlorite.

11:QOam TAT member Egger; photographs site and labeled drums that have been
identified.

OHM crews hook up new pump and begin pumping into tanker #2.

11:50am ABCO liquid waste;, compatibil ity chamber #1 composite sample results
are reported to tiucky Thompson of OHM from Charlie Mi Iford of ABCO.

BTU/lb - 10,000
Chlorine - 1 .5%
Ash - 1%

Chris Staton has iformed TAT member Eggert that liquid waste must be
held at ABCO before incinerating until extensive sampling to meet
state air standards can be obtained.

L_J 12:00n OHM crews break for lunch.

12:20pm J. Grady Randolph dump trailer arrives on scene for 15th load of
crushed drums.

12 :50pm J. Grady Randolph dump trailer #15 departs the site. The second
dual diaphragm pump has broken a valve. Bucky Thompson sent for
ABCO vacuum truck to pump liquid waste from the compatibility
chamber into tanker #2.

2: 00pm J.Grady Randolph dump trailer #16 arrives on site to pick up another
load of crushed drums.

2:30pm J. Grady Randolph dump trailer load #16 departs with empty drums to
the Cherokee County landfil l.

iu
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TAT members Strickland and Eggert have photographed the fo l lowing
numbered drums:

2, 17, 18, 21, 33, 165, 229, 304, 308, 315, 335, 342, 354, 371, 374,
376, 442, 443, 4151, 452, 462, 597, 633, 662, 688, 756, 845, 1140,
1149, 1227, 1401, 1402, 1458, 1534, 2024, 2176, 2518, 2586, 3188

2:40pm OHM recovery technician George Morrow departs the site for Atlanta.

2: 45pm ABCO tractor arr ives on scene to pick up first tanker of liquid
waste. Pump util ized on tractor to pump liquid from compatibi l i ty
chamber into second tanker. Vacuum truck wil l not be avai lable
until tomorrow to pump liquids . An additional tractor will arrive
to remove the second tanker.

Bucky Thompson OI-M notif ies TAT member Eggert that approximately
10,000 gallons of liquid has been pumped or stored.

\ _ )

3 : 00pm Chris Staton SC OHEC and TAT member Eggert sign authorization for
request to temporarily store liquid waste at ABCO until further

LJ analysis is obtained for incineration.

3:3Qpm Bucky Thompson ca l led Charlie Milford ABCO to inquire as to the
^_j agreement that had been made. Milford informed Thompson that the

price agreement they had was for incineration not temporary
storage. All ane.lytical work requested by the state wi l l be
performed by ABCO.

v_l

3: 45pm Chris Staton and OSC Stonebraker discuss the signing of the
authorization for request form. OSC Stonebraker informs Staton that

L_J it is okay for TAT member Eggert to sign in OSC Stonebraker 's behalf.

4: 15pm Staton and TAT member Eggert sign manifest for f irst tanker of
^ liquid waste on its way to ABCO Industries.

4: 20pm OHM recovery technicians take samples out of tanker #2. This tanker
cannot be completely fil led until the vacuum tanker arrives tomorrow

|LJ from ABCO Industries.

5: 15pm Bucky Thompson informed TAT member Eggert that projected estimated
iu costs for liquid and solid transportation and disposal cos ts as

fo l lows:

Liquid Total (transportation & disposal) $ 10,750.00
Solid Total (transportation & disposal ) $203.820.00
Total for transportation & disposal $214,570.00

LLJ
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L-I The liquid in the compatibil i ty chamber has heated up during the day
and can now be pumped. Tanker #2 is filled and ready for
transporation and disposal.

5:20pm Heavy equipment fuels up before retiring for the day.

OHM recovery technician George Morrow and OHM chemist Harry Favre
^ are being demobilized today.

5:30pm OHM crews retire for the day.

Contractor's Perf ormance Sumnary:

^ OHM heavy equipment operators continued to bulk liquid and solids
throughout the de>y. Tanker #1 of liquid waste was transported to
ABCO Industries for incineration. Tanker #2 fi l led with liquid
waste. Four loads of crushed empty drums were hauled to the

'—' Cherokee County landfill. Solid waste and crushed empty drums
continued to be consol idated into piles for transportation and
disposal. OHM chemists analyzed 162 drum samples for a total of

L_I 2,526 drum samples analyzed to date.

Tuesday, July 12, 1983

weather Conditions:

Clear and warm. Temperatures in the mid to upper 80's with winds
Lj from the west 0-2 miles per hour.

Today's Anticipated Contractor's Performance:

OHM heavy equipment operators wil l continue to bulk liquids and
sol ids. Tanker #,? wi l l be transported to ABCO Industries as OHM

tu . heavy equipment operators continue to fill compatibility chamber
tLJ with liquid waste., Solid waste and crushed empty drums will

continue to be cor.sol idated into piles for transportation and
disposal. Crushed empties are to be disposed of at Cherokee County

uU landfill and solid waste at SCA. OHM chemists wil l continue to
analyze samples.

JLJ 6:00am OHM crew begin the days operation.

6:3Qam TAT member Eggert arrive on scene. OSC Stonebraker and Jim Ullery
are to arrive sometime this morning.

uU

uu

UU
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L-J 7: 00 am Bucky Thompson has informed Eggert that the second tanker was f i l led
yesterday and will be transported to ABCO today. Thompson projects
that after today one-half of the drums wi l l have been cleaned up and

u_i by late Thursday or early Friday all of the drums should be
finished. Thompson informs Eggert that the CASE 880 needs air
conditioning repairs, however wil l still be used until proper
repairs can be performed.

8 : 30am Bucky Thompson departs site to pick up parts to repair 880 excavator
air conditioning system. J. Grady Randolph arrives on scene to pick

^ up the 18th load of crushed drums to take to the Cherokee County
landfil l.

L_J 8 : 45am Don Gant Oil Co. truck arrives on scene to deliver new tank for
diesel fuel.

Thompson calls Charlie Mi Iford at ABCO to inform that liquid waste
^ in chamber could be pumped yesterday after heating up. Thompson

informed Mi Iford that he may need additional tank and vacuum truck
possibly tomorrow to pump more liquids from the compatibility

•—> chamber.

OHM foreman John Leavens has informed Bucky Thompson that the
^ majority of drums to be worked on today are mostly solids therefore

compatibility chamber may not be ref i l led today.

8: 50am Con Gant oil truck departs site.
L_) -

9 : QOam Truck load #18 of crushed empty drums departs for the landfill.

L_J 9: 30 am Jiffie Oonnie truck arrives on scene.

9 : 45arn J imUl lery and Join Cr iswel l , SC DHEC arrive on scene.

10:QOam OSC Stonebraker arrives on scene. Bucky Thompson and OSC
Stonebraker observe cleanup operations.

'•u OSC Stonebraker informs TAT member Eggert that Charlie Jeter will
arrive on scene July 19, 1983.

uu 11:QQam OSC Stonebraker, (iucky Thompson, Jim Ullery and Tim Eggert meet at
the off ice trai ler.

Bucky Thompson and informs Stonebraker of the preliminary test
results of the sol id composite samples for transportation and
disposal to SCA.

JU
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Thompson then informs OSC Stonebraker that trucks from W i l l m s
Trucking Company are to pick up solid waste material for
transportation and disposal to SCA are scheduled to arrive on Friday
at noon. SCA has agreed to leave landfill open until noon on
Saturday. Solid waste material will not be transported until
complete analys is from Fin lay is obtained. Solids to begin
transportation and disposal Saturday, July 16, 1983 or Monday, July
18, 1983.

OSC Stonebraker und Jim Ullery then discussed the treatment of
standing pond water and possible discharge on site. Again complete
analysis of water samples must be obtained before treatment or
removal .

Thompson informs OSC Stonebraker that only 99 samples are left to
analyze of the total drums sampled.

12 : QQn ABCO tanker truck arrives on scene.

12: 30pm ABCO tanker truck departs site for ABCO Industries.

12: 45pm OSC Stonebraker s igns daily work orders, daily summaries and cost
control reports.

Lunch break.

1 : 00pm J. Grady Randolph truck arrives on scene to pick up load #20 of
empty crushed drums.

1 : 40pm J. Grady Randolph truck departs with load #20 of crushed empties to
Cherokee County landfill.

3: 00pm 930 loader has blown "0" ring and is down.

4: 45pm Bucky Thompson informs Eggert that information from tanker #2
composite samples are back from ABCO. Results as fo l lows:

BTU's / lb - 5100
Chlorine - 100 ppm

Ash - 3%

LU
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6:00pm OHM crews retire for the day.

Contractor 's Performance Summary:
L_J

Lj

OHM heavy equipmiant operators continued to bulk liquids and sol ids
throughout the day. The second tanker of liquid waste was
transported to AUCO Industries for incineration. Four loads of
crushed emtpy drums were transported to the Cherokee County landfill
for disposal. OHM heavy equipment operators continued to stockpi le
solid waste material and crushed empty drums. OHM chemists
continued to analyze samples throughout the day only lacking 99
samples until completion. 168 samples analyzed today for a total
2,694 samples analyzed to date.

Wednesday, July 13, 1983

Heather Conditions:

Clear and warm. Temperatures in the mid to upper 80's with winds
from the west 0-2 miles per hour.

Today's Anticipated Contractor's Performance:

OHM heavy equipment operators wil l continue to bulk liquids and
sol ids throughout the day. OHM heavy equipment operators will
continue to stockpi le solid waste material and empty crushed drums
for transportation and disposal. OHM heavy equipment operators will
continue to bulk liquids into the compatibility chamber and fill the
third tanker for transportation and disposal at ABCO Industries.
OHM heavy equipment operators wi l l remove sludge from drying ponds
and backfi l l to prevent standing rainwater buildup. OHM will
mobilize carbon fi l tration system from At lanta to filter water
remaining in the water ponds.

6:00am OHM crews begin the days operation.

7:00am OHM heavy equipment operators continue to bulk liquids and solids.

OSC Stonebraker and Bucky Thompson discuss the days strategy. OSC
Stonebraker has requested that OHM scrape and remove sludge from the
water ponds that are dried up. These ponds wil l then be backfi l led
with fresh dirt so as to prevent the build up of rainwater. All
remaining pond water will then be fi ltered through an activated
carbon filtration system to arrive today.

8:OQam B & B road service arrives on scene to repair flat tire on the FORD
550 backhoe.
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t-J 8:15am Bucky Thompson instructs John Leavens where to remove sludge from
dried water ponds.

,_j 8:45am J. Grady Randolph arrives on scene to pick up load #23 of crushed
empty drums.

9:00am OSC Stonebraker contacts SC OH EC office to make contact in reference
u to discharge of treated pond water.

9:3Qam The 955 loader scrapes sludge from dried pond and consolidates with
•—) stockpiled solid waste material. This pond is located near the

decontamination station and is being backf i l led with dirt.

0 OHM recovery technician John Leavens hooks up centrifical pump to
pump pond water f rom small water pond located near the off ice
trailer into the water pond near the site entrance. The portable
activated carbon filtration system wi l l be located next to this pond

0 for treatment.

9:40am FORD 550 backhoe blows out rear tire.
i_l

Pond 3 - Cleaned of sludge and backfil led.
Pond 1 - Pumped out into pond 2.

^ Pond 2 - To be treated after aeration /floe.

9:45am The 955 loader reinforces dike wal l on pond #3 before pumping from
pond #2.

LJ

OSC Stonebraker has informed TAT member Eggert that pond water to be
treated will f i rst be scanned then as water is treated effluent wil l

LJ be analyzed for tiose organics shown in high concentration from the
pres creening.

^ 10:QOam CASE 880 down.

10 :15am J. Grady Randolph truck arrives on scene for load #24 of crushed
sol ids.

ILJ
10:30am Sunox truck delivers gas cylinders.

OU

JLJ
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10:40am Bucky Thompson ccntacted Pink Frady about arrangements to leave open
1andfill until 2:00pm on July 13, 1983 when first loads of
contaminated soi ls wi l l be transported.

11:30am TAT member Eggert resumes ambient air monitoring with the bulking of
liquids and sol ids in progress. Readings taken earlier at 9:00am.

02 LEL PPM HYDROCARBON

#1 20.9%
#2 20.9%
#3 20.9%
#4 20.9%
#5 20.9%
#6 20.9%
#7 20.9%
#8 20.9%
Compatibi lity
Chamber 20.9%
Solid Staging
Area 20.9%

ll:45am J. Grady Randolph

0%
0%
0%
0%
0%
0%
0%
0%

0%

0%

truck arrives on

5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm

12 ppm

30 ppm

scene to pick up load #25 i
crushed empty drutis.

12:10pm J. Grady Randolph dump trailer departs site.

OSC Stonebraker has arranged for portable air stripper to be
installed in the water pond closest to the site entrance. This
stripper wi l l be set up to burn off vo lat i les in.pond water prior to
treating. OSC Stonebraker has informed TAT member Eggert that
ambient air monitoring readings should include water pond once
stripping begins.

1:OQpm J. Grady Randolph truck #26 arrives on scene.

1:3Qpm J. Grady Randolph truck load #26 departs site for landfill.
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2:OQpm TAT member Eggert takes ambient air monitoring readings.

02

#1 20.9%
#2 20.9%
#3 20.9%
#4 20.9%
#5 20.9%
#6 20.9%
#7 20.9%
#8 20.9%
Compatibi lity
Chamber 20.9%
Solid Staging
Area 20.9%
Air Stripping
Pond 20.9%

LEL

0%
0%
0%
0%
0%
0%
0%
0%

0%

0%

0%

PPM HYDROCARBON

5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm
5 ppm

12 ppm

30 ppm

2 ppm

OHM installs aeriator in water pond #2 to vaporize volat i les before
LJ f loe is added and water is treated.

Pond Arrangement and Strategy
i )

Pond 1 - Pumped into pond #2 and backfi l led.
Pond 2 - Aerated area wil l be treated.
Pond 3 - Sludge is removed and area backf i l led.

^ Pond 4 - Backfi l led after pumping into pond #5.
Pond 5 - Aerated water wil l be treated.

u 2:3Opm OHM heavy equipment operators transfer pond water from pond #4 to
pond if5. Ponds 2 and 5 wil l be aerated and treated.

2:45pm J. Grady Randolph truck arrives on scene to pick up load #27.

3:OQpm J. Grady Randolph truck departs with load #27.
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3:3Qpm George Morrow recovery technician arrives on scene with one ton
truck from At Ian1:a.

3:45pm J. Grady Randolph truck arrives on scene to pick up load #28.

4:15pm J. Grady Randolph truck departs site.

6:00pm OHM crews retire for the day.

Contractor 's Performance Summary:

OHM crews continue to bulk, stockpi le liquid and solid waste
throughout the day. Twenty f ive hundred gal lons of liquid waste was
bulked in the compatibility chamber. Six loads of crushed empty
solids were disposed of at the Cherokee County landfill. OHM
installed aerator on pond #2 to volat i l ize organics. OHM chemists
have completely analyzed all samples for a 2,883 total drums sampled
analyzed to date.

July 14, 1983

Weather Conditions:

Hazy and warm temperatures in the mid to upper 80's with winds from
the west 0-2 mi les per hour.

6:00am OHM begins the days operations.

7:00am OHM heavy equipment operators start the day by the CAT 215 and CASE
380 backhoe working in the sol id staging area and the CASE 880 is
pulling drums from the drum staged area of the compatibility
chamber. The FORD 550 backhoe is assist ing in the relocation of
equipment which arrived last night for the construction of the
filtration system.

The CASE 930 loader is down with leaking "0" ring and generator
bracket is bad.

7:10am J. Grady Randolph truck arrives on scene for load #29 of crushed
empty drums.

7:40am J. Grady Randolph truck depart scene with load #29 for the Cherokee
County landfil1.

IU
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8:20am Compressor uti l ized to aerate pond #2 relocated to pond #5 for
aeration. OHM heavy equipment operators backfil l pond #4 as pond #5
is prepared for treatment.

8:35am Pumping of l iquids from compatibility chamber into tanker #3 begins.

8:50am FORD 550 backhoe relocates overpacked drum of acid to pond #2 to
adjust pH to 4 o1" 5.

8:55am CASE 880 down.

9:15am CASE 880 back on line. Mr. Grady Randolph arrives on scene to
observe site.

9:30am The 955 L dozer clears area adjacent to pond #2 to set up act ivated
carbon fi ltration system. OHM recovery technician Sid Archinal
assists by setting up pool braces and support system.

9:45am Third chamber of liquids is being pumped into ABCO tanker #3.
Liquids and sol ids continue to be bulked.

9:55am TAT member Eggert conducts air monitoring of site and photographs
all phases of the cleanup operation including pool set up next to
pond #2, solid staging area, and compatibility chamber and tanker #3.

10:00am TAT member takes ambient air monitoring readings.

02

#1 20.9%
#2 20.9%
#3 20.9%
#4 20.9%
#5 20.9%
#6 20.9%
#7 20.9%
#8 20.9%
Compatibi lity
Chamber 20.9%
Solid Staging
Area 20.9%

10:20am OHM recovery

LEL

0%
0%
0%
0%
0%
0%
0%
0%

0%

0%

technician John Leavens informs

PPM HYDROCARBON

5 ppm
5 ppm
5 ppm
5 ppm
6 ppm
5 ppm
5 ppm
5 ppm

8 ppm

12 ppm

Kirk Sanders tha~
tanker truck #3 of liquid waste is ready to be picked up.

10:45am Mrs. Showpay a looal resident arrives on scene to see if her wel l
wi 11 be sampled.

!U
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•—' 11:00am Jack Jones of SC network ca l ls and wants to talk to OSC
Stonebraker. Jim Ullery to return call.

L_J 12:0On OHM crews break iror lunch.

1:QQpm ABCO Industries tanker truck #4 arrives on scene to pick up tanker
#3 of liquid waste and return to ABCO Industries in Roebuck, SC.

i I

1:Q5pm J. Grady Randolph truck load #30 arrives on scene to pick up crushed
empty drums for disposal at the Cherokee County landfill.

i i
1 :TOpm Act ivated carbon filtration system arrives on scene delivered out of

Atlanta, GA. by George Morrow. Bucky Thompson, Sid Archinal, and
,_, George Morrow of OHM set up activated carbon filtration system.

1:45pm J. Grady Randolph truck load #30 of crushed empty drums depart site.

^ 2:OQpm ABCO tanker truck #3 of l iquid waste departs for Roebuck, SC.

2:3Qpm J. Grady Randolph dump trailer arrives on scene for load #31 of
L-I crushed empty drums.

3:QOpm J. Grady Randolph truck departs for the landfill.
i i

J. Grady Randolph truck arrives on scene for load #32 of empty drums.

J. Grady Randolph truck departs site for landfill.
i I

J. Grady Randolph truck arrives on scene for load #33 of empty drums.

LI J. Grady Randolph truck departs site for landfill.

OHM one-ton truck used to bring in filter has thrown a rod.

Bucky Thompson has estimated both the amount of contaminated soil
and sol id waste to be disposed of and the amount of lagoon water to
be treated.

LUl

Lagoon water to be treated - 16,000 gal lons
Contaminated soil/solid waste - 2,080 cuic yards or 80 truck

oj loads at 16 cubic yards a load.

Bucky Thompson has. picked up new injector for 930 loader to be
uu repaired first thing tomorrow.

Pond #2 has been aerated for 4 hours and floced with 405 and pH
adjustment to 4 wil l also be treated tomorrow.

uU
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^-> 6:QOpm OHM crews retire for the day.

Contractor's Performance Summary:
i i

OHM heavy equipment operators continued to bulk liquid and sol id
waste throughout the day. The third tanker of liquid waste was
transported to AEiCO Industries in Roebuck, SC. Solid waste and

"-* crushed empty drums were separately stockpiled for transportation
and disposal. Five loads of crushed empty drums were transported by
J. Grady Randolph and disposed of at the Cherokee County landfill.

i_) OHM crews installed activated carbon filtration system to treat
lagoon water.

0 July 15, 1983

Weather Conditions:

"-1 Clear and warm with temperatures in the mid to upper 90's. Winds
are from the west at 0-2 miles per hour.

,_i Today's Anticipated Contractor 's Performance:

OHM heavy equipment operators wil l f inish bulking liquids and solids
^ today. Solid waste and crushed empty drums will continue to be

stockpiled separately. Approximately f i ve to six loads of crushed
empty drums will be disposed of at the Cherokee County landfill.
OHM chemists wil l screen lagoon water samples. OHM wi l l begin the

l-J treatment of lagoon water with the activated carbon filtration
system. Tanker #4 will be fi l led with liquid waste as the
compatibil ity chamber wil l be refilled.

6:QQam OHM begin the day:; operations.

6:30am OHM heavy equipment operators begin bulking liquids and solids.
<LJ Stockpi l ing separately crushed empty drums and solid waste for

transportation and disposal. Liquid waste is bulked into
compatibility chamber.

•u

The 930 loader is repaired and working.

uU 7:30am OHM crews hook up activated carbon filtration system and begin
treating water from pond #2. OHM chemists pull pond water influent
sample for analysi s.

"u Gant Oil delivers tank load of diesel fuel.

Jiff ie Jonnie arrives on scene.

JLJ
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L~> 9:15am John Criswell SCDHEC arr ives on scene.

9:30am All water has been treated from pond #2 and is being stored in
^_, effluent pool unt.il sample analysis can be obtained prior to

discharge.

10:00am Approximately 5200 gal lons of water has been treated from pond #2
^ and an anticipated 12,000 gallons of water total wi l l be treated

leaving another 6>,800 gallons of water to be treated from pond #5.

LJ ' OHM chemists are to run a screen on pond water effluent after
treatment for the: detection of meythylerie chloride which showed up
in the influent samples prior to treatment.

i i
Jim Ullery has informed TAT member Eggert yesterday that a consent
form would have to be signed by EPA prior to discharge of pool
effluent. John Criswell now on scene contacted Louis Shaw of the

^ Bureau of Wastewater from the state to request information about the
signing of a consent form.

^j 10 :30am EPA TAT member Eggert contacted EPA in At lanta and was informed by
Fred Stroud EPA that EPA did not need a permit to discharge pool
effluent as long as effluent analysis meets state criteria for
discharge.

Fred Stroud will contact Louis Shaw to set up discharge of pond
effluent scheduled for this afternoon or tomorrow.

LJ
Bucky Thompson ha; informed TAT member Eggert that if pool effluent
discharged today, filtration system and mobile lab will be

LJ demobil ized on July 16, 1983. A lso analytical results of the
composite solid waste sample should arrive today around 2:00pm.
Once these results are in, the authorization for request forms will
be f i l led out for transportation and disposal of solid waste at SCA

1-1 start ing tomorrow. Twenty f ive trucks are scheduled to arrive
tomorrow morning for shipment of solid waste to SCA for disposal .

^ John Creswell has informed Eggert that the press should arrive
around 10:30am for an interview.

vU The CASE 880 excavator removed 13 additional drums from the bottom
of pond #2 as pumping from pond #5 begins into the filtration system.

11:QOam Channel 7 out of Spartanburg, SC. arrives on scene and interviewed
uu John Cr iswel l .

ABCO tanker #5 scheduled to arrive at 4:00pm.
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11 : 15am J. Grady Randolph delivers truck load of sand. This sand wi l l be
uti l ized to decontaminate equipment.

2:OQpm Pink Frady SCA arrives on scene and waits for composite solid sample
analysis from Fin lay. Wi l l sign appropriate paperwork for disposal
of solid waste. Twenty trucks are to arrive tomorrow morning.

2 : 30pm ABCO tanker #5 arrives on scene. Tanker #4 wi l l be sent to ABCO
Industries for incineration. Tanker #4 is only 2/3 full due to
sludge content in compatibility chamber,, A fifth tanker will be
left for the transfer of liquid waste from a remaining 70 drums and
the sludge remaining in the compatibility chamber.

John Cr iswel l has informed Eggert that he is await ing a call from
Bob Malpus as to where the water can be discharged. There may be a
problem with the effluent discharge tak ing place on site due to the
contaminated soil and the possible runoff of contaminated water.

3:2Qpm ABCO tanker #4 departs scene 2/3 full.

Bucky Thompson informed Eggert of the composite sol id waste analysis.

Pond #2 is excavated and solidified, and wil l be stockpiled with the
contaminated soil.

Gravel truck arrives on scene for preparation of sol id loading ramp.

John Criswel l informed Eggert of the decision on discharge of
effluent water. The water can be discharged in creek but not on
site. W i l l discuss with OSC Stonebraker. The discharge wil l have
to wai t until Monday.

Bucky Thompson informs Eggert of the solid composite sample results.

GC/MS priority pollutant list - 29 of the 31 volati les on the
priority pollutant list are 10 ppm Dichlorome thane 228 ppm,
toluene 600 ppm.

Phenols - 9 of the 11 are 10 ppm (2,4 dinitrophenol and 2
methyl - 4,6 - dinitrophenol are less than 84 ppm.

Base Neutrals - 42 of the 46, not including dioxin, are less
than 10 ppm, napthalene 10.5 ppm, Dl-N-Butyl phtalate 13.4 ppm,
Butyl Benzyl Pathalate 356 ppn, B is (2 -ethyl hexyl ) pathalate
22.4 ppm, blank run on phthlates no phtalates detected.

Pesticides - 16 of the 18 are less than 10 ppm, chlorodane and
toxephene are not present.

Lj
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<—' All pond water has been treated through the act ivated carbon
fi l tration system and is await ing discharge designation through the
SC DHEC.

i i
Bucky Thompson has informed Eggert that equipment to be demobilized
tomorrow stands c.s fol lows:

^ Act ivated carbon filtraion system
CAT 215 excavator
CASE 880 excavator

Bucky Thompson, tohn Criswell , Pink Frady sign all paperwork prior
to transportation and disposal of sol id waste at SCA.

John Criswell has informed Eggert that discharge of effluent from
treatment pond should not be on site but rather into a creek.

0 Bucky Thompson and John Criswell searched local maps in search of a
creek for the purpose of effluent discharge.

L-J TAT member Eggert is informed by Bob Malpus that water may be
discharged into a creek or a wastewater treatment facility. TAT
member Eggert informs Malpus that treated effluent of approximately

^ 10,000 gallons wi l l be retained until Monday until further decision
has been made as to discharge designation.

5:30pm The 955 L dozer clears site entrance for solid waste disposal trucks,
LJ

6:30pm OHM crew retire for the day.

i_j Two tractors and one low boy arrive on scene to demobilize the lab,
CAT 215 and CASE 880 tomorrow.

Contractor's Performance Summary:

OHM crews finished bulking liquids and sol ids today. Tanker #4 of
liquid waste went to ABCO for incineration as tanker #5 was staged

'u next to the compatibil i ty chamber for transfer. Approximately
10,000 gal lons of lagoon water was treated through an act ivated
carbon filtration system and is waiting for a discharge

IU designation. OHM heavy equipment operators cleared area for loading
sol id waste. Bucky Thompson, John Cr iswel l , Tim Eggert, Pink Frady
work out detai ls of transportation and disposal for sol id waste
disposal at SCA and sign paperwork. Bucky Thompson reports that

L influent sample for lagoon water 1.8 ppm and effluent .5 ppm using
methylene chloride as an indicator.

iiU
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o Saturday, July 16, 1983

Weather Conditions:
i )

Clear and warm with temperatures in the low to mid 90's with winds
from the west at 0-2 miles per hour.

"-1 Today's Anticipated Contractor's Performance:

OHM crews will load approximately 20-30 15-yard trucks with solid
o waste for disposal at SCA. Continue stockpil ing crushed empty drums

and sol id waste. Demobilize lab, CAT 215, and CASE 880.

^ 6:OOani Twenty to thirty 15-yard dump trailers arrive on scene. These
trucks belong to Wi l lms Trucking Co. out of Charleston Heights, SC.
and will be used to transport solid waste to SCA in Pinewood, SC.
Pete Wi l lms is on scene.

The beds of all twenty trucks are lined and the bottoms are coated
with absorbent utilizing the FORD 550 backhoe.

LJ

OHM crews clear c.rea and begin loading trucks. Manifests are signed
and solid waste is transported.

0 OHM crews begin demobilization of the lab trailer, CAT 215, and CASE
880 excavators.

(~> Grady arr ives on scene.

9: OOani Broad River Electric Company arrives on scene to disconnect power to
0 mobile lab before demobilization.

9:30am Barney Harmon SC DHEC arrive on scene.

^ 10:QQam All trucks have left for SCA in Pinewood.

10:45am Barney Harmon departs site. OHM wil l now begin to excavate pond #5
L-J then backfi l l , continue to consolidate crushed empties and solid

waste, and demobilize equipment after decontamination.

„ , 12:00n OHM crews break for lunch.

12:30pm Corman tractor and low boy on scene to pick up CASE 880 grappler.

IU l :OQpm OHM crews continue operations. OHM crews continue pumping liquid
waste into tanker #5.

ILJ

IU
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OHM stages 5 overpack drums Disposal Cesgi nation

1 - PCB liquid Chem Waste Management
2 - PCB sol ids Chem Waste Management
1 - Cy.inide Neutralize
1 - /f"d Solidify

l:15pm B & B road service repairs flat tire on FORD backhoe.

OHM heavy equipment operators stockpi led solid waste from the solid
o staging area to consolidated piles for transportation and disposal

at SCA throughout the day. Crushed empty drims were also stockpi led.

^ OHM heavy equipment operator decontaminated and demobilized the CAT
215 and the CASE 880 excavator.

OHM heavy equipment operators attempted to pump the remaining
^ contents of liquid waste in the compatibility chamber into tanker #5

when the pump fai led.

L-J 5 : 30pm Corman departs with CASE 880 excavator. Backhoe gets flat tire.

6:OQpm OHM crews retire for the day.

0 Contractor's Performance Summary:

OHM heavy equipment operators moved 20-30 15-yard dump trailer of
^ contaminated soil and solid waste off site. The Wi l lms Trucking

Company provided the trucks which were transported to SCA in
Pinewood for disposal. OHM heavy equipment operators continued to

0 consolidate sol id waste and crushed empty drums into separate piles
for transportation and disposal. The CAT 215 and CASE 880
excavators were decontaminated and demobilized. The mobile lab was
demobilized and liquid waste was pumped from the compatibility

^ chanter into tanker #5 until the pump broke.

Sunday, July 17, 1983
L_J

Weather Conditions:

^ Clear and warm wi th temperatures in the mid to upper 90' s with winds
from the west at 0-2 miles per hour.

L-J
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^ Today 's Anticipated Contractor 's Performance:

OHM heavy equipment operators will continue to stockpile solid waste
LJ and crushed empty drums into separate piles for transportation and

disposal. OHM heavy equipment operators will finish pumping liquid
waste from the compatibil ity chamber into tanker #5 after f ix ing
pump.. OHM heavy equipment operators will decontaminate some heavy

0 equipment and the compatibility chamber.

6:QOam OHM crews begin the days operations.
i_i

Crushed empty drums and solid waste are being stockpiled into
separate piles for transportation and disposal.

UJ

The FORD 550 backhoe is being decontaminated.

Pump for liquid v /as te is being repaired.
i i

Chamber is pumped into tanker #5.

L-J George Morrow recirculates pond effluent back through carbon filter.

9:3Qam B & B road service are on scene to repair backhoe flat tire.

10:15am Bill Buffington SC DHEC arrives on scene. OSC Stonebraker cal ls and
informs Eggert that he wi l l be arriving on Tuesday, July 19, 1983.
Eggert d iscusses effluent, however decision will have to be made

u Monday or Tuesday on discharge designation point.

11:00am Electrical wire accidentally hit by operator and power is out to
L_I pump on trailer system.

Water laser motor goes bad. John Leavens sends for new laser out of
^ Fi n 1 ay.

Pond #5 excavated and backfi l led.

<-> OHM crews continued to stockpi le crushed empty drums and solid waste
into separate piles for transportation and disposal. All crushed
empty drums and solid waste have been stockpiled.

L_J

Contractor's Performance Sjmmary:

OHM crews consolidated in separate stockpiles all remaining crushed
empty drums and solid waste for transportation and disposal. Pond
#5 was excavated and backfi l led as some of the heavy equipment was
decontaminated prior to demobilization.
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^ Monday, July 18, 1983

Weather Condit ions^
L_J

Clear and warm with temperatures in the mid to upper 80's. Winds
are out of the w<;st at 0-2 miles per hour.

^ Today's Anticipated Contr.actor's Performance:

OHM crews will load approximately 30 30-yard dump trailers with
^ contaminated so i l and sol id waste material for disposal at SCA. OHM

crews will continue to decontaminate and demobilize equipment as
necessary. Prep.ire cyanide and PCB overpack drums for shipment.

\_i
6:OQam OHM crews begin the days operation.

8: 00am TAT member Eggerl: takes ambient air monitoring readings of W i l lms
^ trucks before tarping. Above trailer - 30-40 ppm.total hydrocarbons.

Tires - 10 ppm total hydrocarbons.

<-j 9:QQam Fifteen trucks loaded with solid waste and transported to SCA for
disposal.

^j John Criswell arrives on scene and wa lks creek tributary to Thickety
Creek to decide whether or not pool effluent can be discharged there.

George Morrow, Kent Kissinger clean sand filter and wi l l eventually
clean carbon filter.

Heavy equipment operators crush empty drums and stockpile for J.
LJ Grady Randolph to transport and dispose of at the Cherokee County

landfill.

,__, John Criswell informed Eggert that Jim Ullery and Bob Malpus are
discussing discharge destination for pond effluent.

Ray Tedder of Channel 7 in Spartanburg, SC. arrives on scene and
^ John Criswell assists.

OHM crews decontaminate filter system and compatibility chamber.
L_l

Bucky Thompson has arranged for W i l lms and Randolph trucks to return
this afternoon so they can be loaded this afternoon and kept

^ overnight for transportation early tomorrow morning. This would
enable a second run tomorrow.
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^ Thompson says price on P C B ' s to Bnelle would be approximately
$900.00.

L_J 1:00pm ABCO tanker #5 departs the site with liquid waste.

3:30pm John Criswell ha:; received the go ahead to discharge pond effluent
into the creek. Recovery technicians begin to pump after running

^ hose to creek.

4:00pm Litt le's Towing Service truck arr ives on scene with OHM one ton that
i~J blew engine.

OHM tractor trailer with tractor arrive on scene to demobilize FORD
^ 550 backhoe and one ton truck.

5:30pm OHM crews loaded nine J. Grady Randolph dump trailers which will be
left on scene tonight to be transported to SCA at 3:30am.

Contractor's Performance Summary:

L_J OHM heavy equipment operators loaded 29 trucks with contaminated
soil and solid waste, 20 of which were transported to SCA for
disposal and the other 9 wil l leave out early tomorrow morning.

0 Tanker #5 of liquid waste was transported to ABCO for incineration.
Eight loads of crushed empty drums were transported and disposed of
at the Cherokee County landfill. OHM crews began discharging pond
effluent and decontaminating equipment for demobilization.

Tuesday, July 19, 1983

uj Weather Conditions:

Clear and cool w i th temperatures in the mid to upper 80's and winds
from the west at 0-2 miles per hour.

Today's Anticipated Contractor's Performance:

^ OHM heavy equipment operators will continue loading contaminated
soil and sol id waste for transportation and disposal at SCA. OHM
crews will continue to load crushed empty drums for disposal at the

,,_, Cherokee County landfill. Decontamination and demobilization wil l
continue and treated lagoon water will continue to be discharged.

6:QQam OHM crews begin the days operation.ii i

..u



-70-

^ Nine J. Grady Randolph trucks which were loaded last night with
contaminated soil and sol id waste were transported to SCA between
3:30am and 6:00am this morning.

i_j
The 930 loader has leaking tire and B & B road service have been
ca l led in.

7:15am B & B road service arrive on scene.

8:30am OHM will transport PCB waste directly to Emelle, AL. for disposal.
L_J

8:40am Don Giant Oil truck delivers diesel fuel.

L_J IQrOOam TAT member Eggert monitors ambient air readings of dump trailers
containing sol id waste as they depart today. HNU - 10 ppm trailer.

10:15am OSC Stonebraker arrives on scene and makes site observation.

12 : QOn OHM crews break for lunch.

IrOQpm OHM crews continue decontamination and demobil ization.

TAT member Eggert informed that Randolph trucks that left before
6:00am today will arrive and be refil led to go out tomorrow morning,

2:30pm OHM crews continue removing treatment system and fill Randolph dump
trailers.

3; 3Qpm Acetic acid transported to Ace Chemical,

4:3Qpm OHM heavy equipment operators continue to rework surface as nine J.
Grady Randolph trucks are loaded up for transportation and disposal
tomorrow morning..

5:00pm Galley trailer demobilized.

6:00pm OHM crews retire for the day.

Contractor's Performance Summary:

Thirty-one trucks; of contaminated soil and sol id waste were loaded
today. Ten of these will go out tomorrow. Three truck loads of
crushed empty drums went to the landfill completing the disposal of
all crushed empty drums. Several pieces of heavy equiopment were
demobilized as approximately 10,000 gal lons of treated lagoon water
was discharged to a tributary of Thickety Creek.
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Wednesday, July 20. 1983

Weather Conditions:

Clear and warm with temperatures in the mid to upper 80's, winds
from the west at 0-2 mile per hour.

Today's Anticipated Contractor 's Performance:

OHM heavy equipment operators will complete contaminated soil and
solid waste remos'al today loading the final 6 trucks for
transportation and disposal at SCA. OHM heavy equipment operators
wi l l continue to decontaminate and demobilize equipment. Any minor
surface cleanup v»il l take place today as cleanup operations draw to
a close with fine.l demobilization tomorrow.

6:3Qam OHM crew begins the days operation by loading the final trucks of
contaminated soil and sol id waste for disposal at SCA.

9:00am SLED arrive on scsne. Chris Staton gives a copy of OHM drums
marking log.

9:15am Charl ie Jeter arrive on scene and wants site history. OSC
Stonebraker informs him of history.

9:30am Frank Redman of the EPA At lanta off ice ca l ls and wants to speak with
Jeter.,

10 :15am Press release wi th the fol lowing persons on scene.

Name Representing

Mike Smith
Greg McKinney
Tony Jamison
Rob Adams
Steve Hook
Tony Bell
Harold Thompson
Mac Thrower
Jim Hoilar

Spartanburg Harold-Journal
WSPA - Radio
WYFF - TV
WYFF - TV
Greenvil le News
WSPA - TV Spartanburg
WSPA - TV Spartanburg
Ledger - Gaffney
WSPA - Radio

Site tour after press release.
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10:45am OHM truck arr ives on scene to pick up sand and decontamination
equipment.

11:00am OHM spreads grass seed and decontaminates 930 loader and CASE 580 D
backhoe.

Tri-State truck picks up PCB for disposal at Chem Waste.

Diesel fuel tank and compressor demobilized.

4:30pm Heavy rain hits causing one of the J. Grady Randolph trucks to get
stuck. Wrecker will be brought tomorrow morning to remove.

An additional truck will be brought in tomorrow for final load of
dirt.

6:00pm OHM crews retire for the day.

Contractor 's Performance Summary:

OHM crews loaded all but the final truck of contaminated soil for
disposal at SCA. OHM crews cleared site of excess debris and spread
grass seed. OHM crews continued to decontaminate and demobilize
equipment.

Thursday, July 21, 1983

Weather Conditions:

Clear and warm with temperatures in the mid to upper 90 's . Winds
from the west at 0-2 miles per hour.

Today's Anticipated Contractor's Performance:

OHM crews will finish loading the final truck of contaminated soil
and solid waste for disposal at SCA. Final demobilization of all
equipment with exception of off ice trailer will occur today.

6:00am OHM crews begin the days activit ies.

9:00am Final truck loaded with contaminated soil and departs for SCA.

9:30am Project completed.
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Estimated Totals

Total contaminated soi l /sol id waste 2132 cu yds - 82 trucks x 26 cu yds truck,

Total liquid waste - 24,200 gal lons - 5 trucks 4 x 5200 gal, 1 x 3400 gal.

Total crushed empty drums - 44 loads - 24 yard trucks.
LJ

LJ

L_J

u

L-J

U

ILJ
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SDMS
Unscannable Material Target Sheet

DocID:

Site Name:

Site ID.

Nature of Material:

Map:
t ^

Photos:

Blueprints:

Slides:

Other (describe):

Amount of material:

Computer Disks:

CD-ROM:

Oversized Report:

Log Book:

*Please contact the appropriate Records Center to view the material.*
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19. SUBCONTRACTOR NAME 20. WORK DESCRIPTION
21.SUBCONTRACT

AMOUNT
23. REMARKS

A I T I M 6 -

-t
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ertify that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and -: -:
jcontractorj which I ordered and authorized from the contractor in the performance of the above-cited -
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\ certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.
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1 certify that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and
subcontractors which 1 ordered and authorized from the contractor in the performance of the above-cited
contract. . • • • ' . - ' ' ' '

Signature of QSC^Reprejentetlve -x •• ,-. Time Arrived on
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ance of the above-cited contract.

Signature of Contractor's Authorized Representative Dote
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Copy 1 — Contractor
Copy 2 — Procurement
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CONTRACTOR
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CONTRACT NUMBER

DATE
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lily that this report li a true and complete record of the labor, supervision, travel, equipment, materials, and .
- - inn which I ordered and authorized from tha contractor In the performance of the above-cited . •'1

I certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.
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SUBCONTRACTORREPCJRT

CONTRACTOR

AOOIONMENT NUMBER

CONTRACT NUMBER

DATE

19. SUBCONTRACTOR NAME

A

SPARTW

•f-

20. WORK DESCRIPTION

A# REENTAL

It
^ii firry

21.SUBCONTRACT]23. REMARKS
AMOUNT

^97

5*0,00

^0,00

/\

4-

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

22. SUBCONTRACT COSTS 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

I certify that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and •'• '•>
subcontractors which I ordered and authorized from the contractor in the performance of the above-cited
contract. . • • . .-' • " •". ^

I certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature of OSjC .Hi Time Arrived on
Scene

Time Departed Signature of Contractor's Authorized Representative Date

EPA Form 1900-65 (1-82) nal — On-Scone Coordinator
'Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4
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Form Approved

OL proucL 2000[_ L
Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR

OH
CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT Ptof> 3/313

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

T. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS
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Od>00
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n K y
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Ofooo
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PERSONNEL COSTS

EPA Form 1900-35 (1-82) Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 1 of 4
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CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

LL C C C C
CONTRACTOR

/-
ASWGNfrtENT NUMBER

CONTRACT NUMBER

DATE

9. EQUIPMENT USED

10. HOURS USED

FROM TO
COST
PER

HOUR

12,
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

:±- fil L b^t-L ^

^ , oo OTAL

± - E^
C£v>O-
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fal.QQ
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2 x y
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14. TeTWL EQUIPMENT COSTS 18. TOTA-b MATERIAL COSTS

EPA Form 1900-55 Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement Page 2 ol
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CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

ASSUJMMENT NUMBER

CONTRACT NUMBER

r7-~ 9 V- ,O> / ' / / u-'
DATE

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED

ZM TL.I X! (' /- W V
16. QUANTITY

17.
TOTAL
COST

2-
'2- I\D1 Mfk >J-

V
-^

2 - ^_ 31 -

(ico X. Ho/ ftt

O(»Y-

14. 5^©-T-AL EQUIPMENT COSTS 18. MATERIAL COSTS

EPA Form 1900 2) Original — On-Scene Coordinator
Copy 1 -- Contractor
Copy 2 — Procurement Pago 2 ol
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' " . . SUBCONTRACTOR REPORT- v

19. SUBCONTRACTOR NAME

/4//z$ ' ' -• '
Bfieftfl /J/^/f Eifrtftif

'

20. WORK DESCRIPTION .

• x\

i-£*£C: 7/L.TC /7A''A i{/^ •i~i//J/tZ-

: ' . • ' ' . • '. - •
•\-cl£~% //^//^.r/VGr- ' -

'• •! • ' • - &tffiR6rEL

\ . • : - . . • • :
r *•• • _"

r .
i- ... • r.

t'S'T - - •• •. " •
22. TO-TA-L SUBCONTRACT COSTS • " ; , :- . ":

21. SUBCONTRACT
AMOUNT

' wn
A, '̂ S&.CK

1 -t

c '

$ \ i (1C () LJ

I certify that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and
subcontractors which I ordered and authorized from the contractor in the performance of the above-cited •>
contract. . •' • " . i

Signature of OSC Representative '. Time Arrived on Time Departed

/tfoo

CONTRACTOR CONTRACT

ASSIGNMENT NUMBER DATE

r r /O'/ 6 C-?,

23. REMARKS

A Y-'A'Z' ~T :'S k,'C~~ p -^ /_ '-

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTR

NUMBER

/^.r/73

$•7 <'«•>• /•/"/•• «f
• X-7(_ , C f. ^.'C 6

/

$ ^3o/.^

"CT boo,6^.33
1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature of Contractor's Authorized Representative

sfa- /? ̂ 2/(e~~rrr>-̂ -

Date

EPA Form 1900-55 (1-82) Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 - Procurement

I Page 3 o(
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US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

?-*?? -04 '2 Y
CONTRACTOR PERSONNEL REPORT

ASatGNME-NJ NUMBER DATE

13-73

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS
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T^FAfc-PERSONNEL COSTS

EPA Form 1900-56 (1-82) Original — On-Scone Coordinator
Copy 1 — Contractor
Copy 3 — Procurement

Page 1 of 4
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Form Aaprovf.d
O\_ prou<{_ 2000-L
Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND
CONTRACTOR COST REPORT

CONTRACTOR PERSONNEL REPORT

1. EMPLOYEES ASSIGNED

&REATtf.XVC~ /1J:A 5u

/1 .6,
<.A,

k.w.

/ / /^* f) t~~)
1 1 n~~ ' /— > i > t I i? C1 1 }-r rI L/7 / LIL-L. 1 c-t\ i/.J-i^

/? ' /I /

2. WORK CLASSIFICATION

iff' H A. D /'̂ .r: <"
K fX j 1 / T / \ l^t /!»« ^ *

i*"L ^^

I

3. HOURLY LABOR
RATE

REGULAR

S

s
s

OVERTIME

//, *&

CONTRACTOR

ABSiONMeNT NUMBER

flfo J '&' / 3'~} 3

4. HOURS
EMPLOYED

FROM

O)CC

o-;,^J

f"}e&.

TO

-/O.^c>
-nio

• /no

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

ff

*/.&

<£

CONTRACT NUMBER

DATE . /

/ /~> f / >' ~>L> / t t / &__>

7. TRAVEL AND
SUBSISTENCE

COSTS

-TOTAL PERSONNEL COSTS

EPA Form 1900-55 (1-82) Original - On-Scane Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

8. TOTAL
PERSONNEL

COSTS

1 L:, C'C

•"} 1 • "*/22. i£
if0iCc

•600.00
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Page 1 of 4
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CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

£ v# /% TZASA-i-S C
NUMBER

CONTRACT NUMBER

DATE

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST
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a . 5
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1- 6
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14,-T-eTAl. EQUIPMENT COSTS MATERIAL COSTS

EPA Form 1900-55

A«.'

Original — On-Scene Coordinator
Copy 1 -- Contractor
Copy 2 - Procurement Page ? ol 4
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CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

AJ-vMUNIrtUII't1 NUMBER

CONTRACT NUMBER

V

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

3 - AJX
M 3SS)

y
3- FULL FACE

PAY

^~ 15% fJA

~£4T,
14. TeqMrtrEQUIPMENT COSTS 18. MATERIAL COSTS

EPA Form 1900 Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement Page 2 ol 4
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UNIFORM STRAIGHT BILL OF LADING - ORIGINAL NOT NEGOTIABLE
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SUBCONTRACTOR REPORT r

CONTRACTOR

NUMBER

CONTRACT NUMBER

•-<?/-
DATE

£/Z4/&3
19. SUBCONTRACTOR NAME

LLr

20. WORK DESCRIPTION
21. SUBCONTRACT

AMOUNT
23. REMARKS

^— A

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

22. SUBCONTRACT COSTS 33Z3/ 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

.-3 ,-nH romolele record of the labor, lupervillon, travel, equipment, materlalj, and .
• • • • - • - • - • , - • > « « 'h(> above-cited

1 certify that this report Is a true and complete record of tho labor, tuporvision, trovel,
equipment, materials, and subcontractors provided by the contractor in the perform-
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Expiration Date: b-JO-83

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
CXTNUMBER

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS
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form Approved
Of\_ provf^ 2000Q Q
Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND
CONTRACTOR COST REPORT

CONTRACTOR PERSONNEL REPORT

1. EMPLOYEES ASSIGNED

B&EArnxvtr AJX 5t
R.&T

5. A.
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XX,

IL- FULL PC A D*

2. WORK CLASSIFICATION

4A.CHAter£S
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'

3. HOURLY LABOR
RATE
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s*
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jr

^

OVERTIME

/^>y>52?

CONTRACTOR

6H M*r£#IAL5
ACSIOHHCHT NUMBER
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4. HOURS

EMPLOYED
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BREAK
TIME

6. TOTAL
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CONTRACT NUMBER
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DATE f /
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7. TRAVEL AND
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COSTS
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TOTAL PERSONNEL COSTS

8. TOTAL
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EPA 900-55
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Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement
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CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

ACCICMIitCfilT-NUMBER

CONTRACT NUMBER

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

/- OTK /I// Boil's 31, 2O

V?
- I/AA? PAPER C,7f)

/ - Time* 2.
/- 7916,

/' L £>o
CXolO

C/ V/ /
Ote^O

1130 53,QO ± 3. If
IOOO

3&.OG
1230 £3-00 7 311,60

PA&T 7I<7£/
/-

14. -LOTM. EQUIPMENT COSTS 18. MATERIAL COSTS

EPA Form 1900-55 (1-82)

4.
Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement Page 2 of <S



C C C C L C C

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

•OMMCMTNUMBER

CONTRACT NUMBER

DATE l

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15, MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

fir, ,t

- PUUMP

?>- T, .do
3- KM. IACXS I '02,00

3V 12-00

3" FULL FACE
7 -
CASCADE.
1.-

__
L>j:£seL~fiAc~fiA ; X 1,61

7*AIL£A

ov+, 101,00

14.-TOT/VL EQUIPMENT COSTS 18. T^TTrtX MATERIAL COSTS

EPA Form 1900-55 U-82) Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 - Procurement Page 2 of



'GAFFNEY BUSINESS MACHINES, INC.
Sales And Sen-vice

312 N. Limestone Street Gaffney, S. C. 29340

Phone 489-0268 or 489-0269

r

n

n

n

n

n

n



L L L C C

- ^ " ,. ; . " / '- .SUBCONTRACTORjREPORT ^ o Vf v ' - .; - •]

19. SUBCONTRACTOR NAME - ;

i / ~"T"C" £ ~T t~ //) ij // "7"̂ " *̂)C P l/Tf£v -+~i 1-+* r~~ '• cS&lt r+-~'(— i^StZfcjr^LtiC

Avx<> ^ •• '•:

AVJ& :; ' •' '
- . . ; ] ' . ' . ' ' ' I

• • 'o ".- - • -. ; .'• - "\

~ " .n. r. • - ' -.

/ •; ; • i: -7

"."̂  ' . ' 1 • ' " ' • .
_• .' ,- ~ • 1 1

' , » ' - - ; "., (_ 1

(-. , T ,- '.

' ', -1 ' ' r ' ~ "* r

j ' . " • -.. " ^

••••~. 20. WORK DESCRIPTION '•_'".

-%• &M -tî te^M
:&A/L l̂zAJ'TAL ^

f~ C-*^vi K_ "' /\ £ l̂/ / f\ C-» ' > *"i *

.. VI .

.- - '= T- .? .". • - •
.r: ' >. = i •" '•' . ••-..

^ K^ -Mtî j:̂

' ?" i ^>tite£=r '

1 ••' '* " L r_: •:. ~ :->
" '" ? {< '•'. "' r ?

•. ,, y i, . . t. f. f i v ;•' v

• - , . ; ' • ' . , ' 1 = ! : '

.: ;.; S 1 ^ '" : ^

'.' ," '•• 6 g'1 £
•""• *" ••

-" ^ '•' *"-

22. TOTffL SUBCONTRACT COSTS - ^ :t '"' * ^ '- S • -!

'21.SUBCONTRACT
''': AMOUNT

/ & f~)S CsfJ

v ^^5? ' ̂  ^

•{ wf60

-

.j. ,.: ^

•• r

; ^^

C . T

I

*"- v "-

$ "'mrtt
1 certify that this report is a true and complete record of the labor supervision, Jravel, equipment, materials, and '~.
subcontractors which 1 ordered and authorized from the contracto in the performance of the above:cited - •}
contract. * •"_: ;" • ,- „ ' M -f

Signature o^SC/flepresentatiye . % •". Time Arrived on : Time Departed

CONTRACTOR CONTRACT NUMBER

ASSIGNMENT NUMBER DATE / /

' '***• #/373 <£/27/Z?
23. REMARKS

24. CONTRACT CEILING AMOUNT ^2 ^/) A/M /7/S

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE $ fl C nUtt *\>

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT S jnjj >J ff'f 1

\ certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature of Contractor's Authorized Representative Date

EPA Form 1900-66 fl-B2l Original — On-Scone Coordinator /
Copy 1 — Contractor '
Copy 2 — Procuromant

Pago 3 of 4



L L c L L L L
ctjrni nL/P^v'uv

OC iprovr 20 OOP
Exoiraiion Da\e o-30-SS—

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
lfTMMrMT MUMBER DATE

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

VXSO& 0(aOO 1100

2L £ 1100 ±L
II

JZoo

~T. L&AVEU1 37
J3&0. 1£n 3? OfaOO

L
u

3?

m a 3? £. L
)(. i£
K, f-rZAVT I E£,H,

ZL n 11 06>t>0 loop
It T -21

G, y
£L 2J. 23. 3L i.

-21 79 /'SCO
QtoOO /ooo

lloo

0-6^ ! TDTAt PERSONNEL COSTS ovrivuef)
EPA Form 1900-55 (1-82) Original — On-Scene Coordinator

Copy 1 — Contractor
Copy 2 — Procurement

Page 1 of 4



c c L C C c Form A nprovf.fi
L oL prowL 2000L

Expiration Date: 6-30-83
US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR PERSONNEL REPORT

1. EMPLOYEES ASSIGNED

u & £A; TH 3tJ Cf /tof ~>L*

K. . Crfu\tJ~r

$, AAt#XA>Al.

6 / RA v

/6>- FUL Pet D

\

jS) ' s^ - Sf ...

2. WORK CLASSIFICATION

/€ CHA&b-ES

TEM6

'

3. HOURLY LABOR
RATE

REGULAR

J~

f

J-

r

OVERTIME

fo*SZ>

CONTRACTOR

AH. MATZPXALZ to.
AeUiaiklMLNT NUMBER

4. HOURS
EMPLOYED

FROM

0<o 3t?

Okie

mo

TO

'!/Z*o
-J660

. /23tf

5.

BREAK
TIME

*

G. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

fl'f

3,jT

zS/*5

CONTRACT NUMBER

/ ^ — £} ii ~ rt/y -j 4/

/ * /<? <7 / C?' ~?C^? / -^ 25 / /) )

7. TRAVEL AND
SUBSISTENCE

COSTS

PERSONNEL COSTS

8. TOTAL
PERSONNEL

COSTS

Y2.S2>
n.so
H2,5-#

^OOf 06

/ o <? LL r^r
EPA Form 1900-55 (1-82)

Copy 1 - Contractor
Copy 2 — Procurement

Pafle , o< 4



C C C L C C L C C L C

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

AOOIBMMCMT NUMBER

C L

CONTRACT NUMBER

L

9. EQUIPMENT USED

10. HOURS USED

FROM TO •

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED

y
16. QUANTITY

17.
TOTAL
COST

/- 3 ̂

I- C^L, 3

iR 30(0,60 PVC Cr 3p?/£

~T~£AJL£A <K, HO

L. oo K. 100,00
1- A
/ r wh/ 0
-CX6AVAT0A /'YI/A DutKB

CKolO
1306 lllo 62,00 (*!>!. 00 PhPEA IOhPEA IO&&LS

h L0AOE.fi /2%v0, Pacack £7 1300

t^3o
1530 XT

57,
/t\0>

0(0-30

tter 30,00 ' lo L ft. , OO

Y- £66, Ait PAALI AJ/C,

2- £rA<>
rt

2- Cr.C, F-re<LTnA<> 2* ± 3^,00

2- (r, Kt)U,s OF Duct TAPE ^
- FLMH but 7^ L

M/c, IlPE 1
h

14. TOTAL EQUIPMENT COSTS 18.. TOT At MATERIAL COSTS

900- /
Original — On-Scene Coordinator
Copy 1 -- Contractor
Copy 2 — Procurement Pago 2 ol



C r~ • r~ r- r f- e i— i— r~ r- r- r- t~ >- r Qrm ADprOUGQ
L C C C C L L L C C C C C C o L *««{_ 2000^ c

Expiration Date: 6-30-83
US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR PERSONNEL REPORT

1. EMPLOYEES ASSIGNED

fitEATtiWfr fat 5

H, &AAMT
kA LLn. rrxvfc

C* fay

IL>~ FlALL /L? DlEh

2. WORK CLASSIFICATION

'

><

3. HOURLY LABOR
RATE

REGULAR

5"

^

5"

OVERTIME

/fcx.52>

CONTRACTOR

& n MAT^PT'JLK fs>L*//' / //T/^Aw-yTZJ? Cx^
.fUMMCPIMCfiT NUMBER

PW* it 13-7-3
4. HOURS

EMPLOYED

FROM

?3^'

1300*

1300-

TO

•/^•HOC

•I1.O0

5.

BREAK
TIME

o^^^M\^^^A^ OHW^J. ^ jz/^/>^

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

%$

%

ft

CONTRACT NUMBER

s <? — £3tJ— /OsO 2. ^/

°ATE ̂ /-2^/^

7. TRAVEL AND
SUBSISTENCE

COSTS

TOWW. PERSONNEL COSTS

B. TOTAL
PERSONNEL

COSTS

H1.50

HOiOb

^OtCQ

f̂iOr O&

c^&yj. $'o
EPA Form 1904-55(1-82) "" Original - On-Scene c'oordlnetor

Copy 1 - Contractor Page 1 of 4

Copy 2 — Procurement



L C L C. C C C

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR .,

CO
A8SiaM>i<CI'J 1 NUMBER

CONTRACT NUMBER

DATS

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST

(0I.OO

15. MATERIALS USED
v

16. QUANTITY

V

17.
TOTAL
COST

two
I- VAU . 00

ECOA) .5 'AMPIE loo, oo
3^00 koLL<, OF rApe/Tldae 3 3,75-

. is
1*11.00 OF MA WE As

0630
lloo

Koo 53.00 , 50

LA ie/L- I3QQ mo_ 5&00 AMi. 13.03
CK/JOE /ha LK.KST

O(t>2>0
H30/ . j\

£$(.. Art Mi ~TRMH- ^.00

IS * "ZOO

2-
2- G-. G,

M/c,
IDOL Krf'

zsr
14. ^OTj«iL EQUIPMENT COSTS 18. MATERIAL COSTS

EPA Form 1900-55-rt»82l Original — On-Scane Coordinator
Copv 1 — Contractor
Copy 2 — Procurement Page 2 ol 4



c L C C L C C c L C C L C C

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

/3/#M72SgZ*^
ilCMMCNT NUMBER

CONTRACT NUMBER

DATE

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

$-HtMiFfiu> AJX Suffty fa' I**/. 00

/ 01.00

fate,

Ho,oo

£/£*.

14.JOTi«.L EQUIPMENT COSTS H, 110,00 18. TUI At. MATERIAL COSTS

EPA Form Original — On-Scane Coordinator
Copy 1 — Contractor
Copy 2 — Procurement Page 2 ol



c L L L L L L C L C C C C

SUBCONTRACTOR.REPORT

CONTRACTOR

AscrcMMernT NUMBER

CONTRACT NUMBER

DATE

19. SUBCONTRACTOR NAME '?_,,; 20. WORK DESCRIPTION'

Alt
- .-
i'HlR L V A x

21.SUBCONtRACT
:' AMOUNT

23. REMARKS

/I

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

22.
, •

SUBCONTRACT COSTS •' 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

1 certify that this report is a true and complete record
subcontractors which 1 ordered and authorized from
contract. ' . ' . ' .

of the labor, supervision, travel, equipment, materials; and
the contractor in the performance of the above-cited '' ' '

1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature Time Arrived on Time Departed Signature of Contractor's Authorized Representative

/^iv^

Date

EPA Form 1900-55 (1-82) Original - On-Scene Coordinate
Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



c c c L L C L C C L C C OA~ provtT 2000F
Expiration Dane: o-JO-83

\JS ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

NUMBER

+J373
4. HOURS

EMPLOYED

FROM TO

5.

BREAK
TIME

B. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

&/30/X3
7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

y
, FAVRE a

OCoOd

y
3? Q&QQ

•n 75

Jt
n

O/oOO

13 ObOO

ZL L

K '
6(000 /too y

«
27 2 y

M,

n
23. OhOO !L

R, o&oo /foo y
n

1230 1730
ft.

^

n n 3.a 5-
A PERSONNEL COSTS

EPA Form 1900-55 (1-82) Original — On-Scene (Coordinator
Copy 1 — Contractor
Copy 2 — Procurement



f r- ,~ f form Approved

C L C C C L L C C C L C C C C ° C '"~"C 200<t IExpiration Date: K-30-83
US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND
CONTRACTOR COST REPORT

CONTRACTOR PERSONNEL REPORT

1. EMPLOYEES ASSIGNED

P>tEATH'ZA>£r' rî X

ft, 6rfiAW~t
hJl LI c,/ // //jzr/K/7 ^

£, fay

l(o- Fun Pst L

2. WORK CLASSIFICATION

$URMA*.Cr&$

^TEMX

3. HOURLY LABOR
RATE

REGULAR

s
f

^

OVERTIME

faX SO

CONTRACTOR

ftCglfiMMCHT NUMBER

4. HOURS
EMPLOYED

FROM

J30O-
0(o2*>

1300

1300-

TO

' J£>'O0
•iioo
•Ifoo

•JgQO

5.

BREAK
TIME

1

o^:^/{) *4&zJl̂ ^ OHH;-/, , . /?. -^^oo^

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7-f
l^s
1>$

CONTRACT NUMBER

DATE^y^ /£J

7. TRAVEL AND
SUBSISTENCE

COSTS

,

•TOTAt PERSONNEL COSTS

8. TOTAL
PERSONNEL

COSTS

37, 50

11. $0

"2/7 *?>9.> // ye/

100.00

/ 5?J)4^ OO
EPA Form 1900-56(1-82) Original - On-Scena Coordinator^

Copy 1 - Contractor
Copy 2 — Procurement

page , ot 4



L L L C C C C C C C C

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

iMjCICMMCNT NUMBER

CONTRACT NUMBER

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

/- 37,

A (fil.00

OF
31,40 I/H.H

. 61
l

t'tuc*§r_ (*l.M (of1,00 &/L. 3.

l-LOAfiEJi , cKET 1110-1130 ftox. / 4-

&.M Bey. IfiAW,

1- /?vo. 30,00 / fQO

115.20

2- CrAS HI2,
30,00 Boy. 1

v.r 70,00 Ro 5tiEAKjiMti#L Z32.Z?

io
h Louvre ft v

Krr M/c

14. EQUIPMENT COSTS 18. TO'I ML MATERIAL COSTS

EPA Form 1900-55 (1-82)

x -r v. *t '

Original — On-Scene Coordinator
Copv 1 -• Contractor
Copy 2 — Procurement Page 2 of 4



L C L L L C. C

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

C

CONTRACTOR

AM

C C L

AOOIONMgMT NUMBER

CONTRACT NUMBER

9. EQUIPMENT USED

10. HOURS USED

FROM TO

1 1.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

he, Am tbvAat 3X fiztt /

5- 'A FACE , OO 2, 3,1$

rx/6 W.oo
Z Ho, oo

/- CotiT. RtlMH. t\W, / 01.00

1-

/- OTK TMCTO&
/-

14. EQUIPMENT COSTS
EsT,

MATERIAL COSTS

EPA Form 1900-55 11-82) Original — On-Scene Coordinator
Copy 1 — Contractor
COPV 2 — Procurement Page 2 of 4



c -c C L L C," C
C C

v

O. H. MATERIALS," CO.'
i: ., DETACH AND RETAIN THIS STATEMENT . ..

: THE ATT»CHED CHEC.K 16 IN PAYMENT OF ITEMS DESCRIBED BELOW.
if. NOT CORRECT PLEASE NOTIFY U3 t>HO«PTLY. NO RECEIPT DESIRED

DATE .;':. DESCRIPTfON' AMOUNT

6/30/83 I -C-: '•', -Donation' - #1373 Giaf fne% South. Carolina-
'Deliviaty ;of '4500 gallons.-._of • water ,";; ;- . :• 125.00



L L L L C • C

SUBCONTRACTOR REPORT

C

CONTRACTOR

&M

L

*f NUMBER

CONTRACT NUMBER

DATE

19. SUBCONTRACTOR NAME 20. WORK DESCRIPTION

- . .
7 JAM PL Ei "f- 4 T£ 5T5

21. SUBCONTRACT
AMOUNT

3. VM, 00

23. REMARKS

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

$J?v5^ />?/?

$//$T' tJLLl

22.
E5t

. PUfBr SUBCONTRACT COSTS 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT 05*

I certify that this report is a true and complete record of the labor, suparviilon, travel, equipment, materials, and '•
subcontractors which I ordered and authorized from the contractor in the performance of the above-cited :-
contract. ,-. .. •

I certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor In the perform-
ance of the above-cited contract.

Signature of Time Arrived on
Scene

0600

Time Departed Signature of Contractor's Authorized Representative Date

EPA Form 1900-55 (1-82V OriginaT — On-Scene Coordinator/'
Copy 1 - Contractor
Copy 2 — Procurement

Page 3 of 4



L L c [ L C L
form Approved
O/L provf 2000{_
Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR

*M. MAT5/&AIS

CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT

AliilOKMCI'l I NUM8EH DATE

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

£. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

T. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

U// Tito HP $M 5*6 9 y
5?

/. II y
N, 3
CT. -//£* JL 0.
777 LEAVE/US

3? Woo
It u

-TT JWQ V

K,
n

noo
\, 3? 1030 h/c

K. 15k 10

R, 0(200 /ZOO Z
n ;/

mo. L
21 I1M r

M, ftoo//
13L WXL V

<. 2JL 2± 3
ERSONN EL COSTS

EPA Form 1900-55 (1-82). Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 1 of 4



L. c [ L L L. L L
form Approved
O£ prou<{_ 2000^
Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

27 0 y
\{

bloW

C P 27 3 l

A'**. 5
(3630--

70,00

/?, vf -/I30 jr
___ j. , y i

"77 W/\M£U, IT, H/Z-LL t=fi,1 r & £ •/73J
^

1330 •

75" - ret I/IE 150,00

S - HALF- P&LPiEji

O K M : PERSONNEL COSTS

EPA Form 1900-55 (1-82) Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Pege , of 4



L L L C C C C L L

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

Ai)3IUIMW!LN I NUMBER

CONTRACT NUMBER

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER
HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USE 16. QUANTITY

17.
TOTAL
COST

1-l/AAV

. lt ZL 22Z-2S

1- OFFICE 3V. Pl/t

- H1V.M
oico

W(sXEl\tn>4Duc )130 to 20,00 .1
010O 12.00

rAt>£ JO.OO
0100

/Uo 5ET3 /S1, 00

-
0100 iloo

300,60 £ A A; ±

3 ~ Esc. ftlk AUM 10Z.00 OF 5 WAV PAUJT 3(0,57

1/2.60 KodMS 2 M. 31, ZO

" £r,C, 3 M.3I

l~ H/&H 43.60

AJ/C-

14. EQUIPMENT COSTS 18. MATERIAL COSTS /
EPA Form 1900-53X1,02)

^<:< ' *-rJ.
Original - On-Scnno Coordinator

1 -- Contractor
C O P V 2 - Procur.m.n, Pago 2 ol A



CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

9. EQUIPMENT USED

1O. HOURS USED

FROM TO

11.
COST
PER
HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST

CONTRACTOR

Co
ASSIGNMENT NUMBER

15. MATERIALS USED

CONTRACT NUMBER

16. QUANTITY

17.
TOTAL
COST

Alfi S ffLV 3
2r Az/t ACKS
5- FACE 10*06

ILL
V-

. /

DREKTtt. lfi. / 0*7, 00

1- Lowbov
r

1" . JtiLFiflt Merefi.

3?. 60

14. EQUIPMENT COSTS 18. MATERIAL COSTS 303, {,<)

OH*
Original — On-Scene Coordinator
Copy 1 — Contractor

opy 2 - Procurement 1 ot
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L C L- L L L C

. * • ' . SUBCONTRACTOR REPORT . . . " ,

19. SUBCONTRACTOR NAME '.' !

/ I/IT 5 - • • • : '.

Al/JX ' ' ' ' ' -

r

•£ "• *

- ''•' • \

* k «_ —

(rfthM /X^/Orx^

•

'-. '•

, r • ,

- .

• -- .-

'•', . • •

- 20. WORKIDESCRIPTION ~

"* /^>A* ^ '

-WA -
: 7 ZtiftToTftL -

+ 15/0 /7AM0LIA}& CriAAbe
' , • '• '^

'T^fl " ^Y/TK ^//5

-/• 7/5^ //W?XJrX^ CttA*.(r£
\ * . ,

'• , . . . . - , ,
i *' . ' - / , .

. . ' . " . : • • |

'- " .' - • .-.•'•' !•• : • •

... "•' .. '. '. - • ' , - - .

£<&. • . - : • • . . .
22. f&f+rt. SUBCONTRACT COSTS •. - " ^ „ V -1

21. SUBCONTRACT
.AMOUNT

V7,7?
•40,s<?--

$%,??
73,35"

3/2x^>

23, VV

\

:» I '

:; .- -

- . •

* 4om
1 certify that this report is a true and complete record of the labor, supervision, 'travel, equipment, materials, and
subcontractors which 1 ordered and authorized from the contractor in the performance of the above-cited • r:
contract. '" ' •> •

Signature of^aSCJRepresantatlua , * ", -.•' -, Time Arrived on

//I) ./ ^___ _^0 : / '-. ; ' T - S c e n e

Ai./U ^ t̂/̂ ^U^ - -- * ;-

Time Departed

CONTRACTOR CONTRACT NUMBE R

(2M /?ATEfi3-A^ & &1 " 31/' <?#M
,qSCICM>itCf<T NUMBER DATE / /

fox */303 ^///XJ
23. REMARKS

^ /4^/rJTX/f6- £n-L

< -^K/^^TX^O- fixLL

r̂̂  fy^AfTJ/vo- jSz î-

24. CONTRACT CEILING AMOUNT $3SQ C^O °°

fflfl
25. TOTAL ESTIMATED CONTRACT COSTS TO DATE $ \3"̂ l̂ 50.

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT $ 1 / "TlH^

/

1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature of Contractor's Authorized Representative Date

•• ./ ĵ — 7 /"
ST. J^ • JT, O^ /V^~7^> 'Pc*̂  ,—

EPA Form 1900-56 (1^ Original — On-Scene Coordinator/
Copy 1 — Contractor
Copy 2 - Procurement

Pago 3 of 4



c c c L L C L
Form Anprovejd
O/Q prov£^_
£xpiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
AOGIONMgf^T NUMBER

# J313

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

0

777 rj 0
K

JjT 0606 /Too 0
2? f)

H.
It

/fro o
WAMEJU Bv&P, 25 7

//

IT
" 18 3% Hfo.oo

K, 3% 6600 12

K, 30

X ~Tectf. 12.
723^

R, fi&o n
C.

n
•21

C,
//

21 OVoo .377,4?

M, •21 IW.50

n
S, it 2J_ pi,o6 I /WQ 3VZ,

EPA Form 1900-66 U-B2)

TOTAL PERSONNEL COSTS

Original - On-Scene Coordinator
Copy 1 - Contractor
Copy 2 — Procurement

paBe i o/ 4



c c [ C L L C
Form _, ..

Oi_ >prou<_
Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR

Off MAT£fcALS
CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT

AGOIOr<MC!rilT NUMBER

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

P. A 2? 6 boo /Zoo Q

9

C, Mo 103O

K,
O'too

T,
6100
J230 nio

, H-BLLEd £
010O fiOO

ft

P, 010Q
1120

1100

nzo So,0o

/13O
0700

/130 JO
6100

H30

3ZBAm. 300,00

I- H^ (Rw, MH) £b.6o

ERSONNEL COSTS

EPA Form 1900-55 (1-821 Original — On-Scene Coprdlnator
Copy 1 — Contractor
Copy 2 - Procur«m»nt

paga i of 4



c c L C C C C

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

AOOIGNMCNT NUMBER

CONTRACT NUMBER

DATE

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

zv
I- I/AV PA, . OO

/' KQi-l-5 6,2
h 3-

12 £' 00 3
1-tioAr.L AMMT.

TEoo
1130

HW. oo
^)

l~ ll A
f)
DutK,

0630

/230 .3
/ oAt>£* 72 ̂ 2 yo. BM*er

noo
n^o iMt

h

^
&2O. I6* OF 1,09
fT-OO

10,00 . 00

2>- V e. Art '&& 3x3Y

-2*20(0

2- tr, C,
2 x 10.00

/- loot Xrr

14. EQUIPMENT COSTS 18. MATERIAL COSTS

EPA Original — On-Scene Coordinator
Copy 1 -- Contractor
Cooy 2 — Procuromant Page 2 of 4



L C L

-OWNED EQUIPMENT/MATERIALS REPORT

C C c c c c
CONTRACTOR

AQDIONMCHT NUMBER

#/3'73

CONTRACT NUMBER

DATE

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

5*1$ £*A /o

V
/x H

5~ 300,00

A/At,

14. EQUIPMENT COSTS •18. TOTiM- MATERIAL COSTS

EPA Form Original — On-Scene Coordinator
Copy 1 -- Contractor
Copy 2 - Procurement Page 2 of 4
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c L L C L L L L C C L

.SUBCONTRACTOR REPORT ..
. '. '' ' ' >' , 'I.

CONTRACTOR

WWNUMBER

CONTRACT NUMBER

DATE

7/2/£?

19. SUBCONTRACTOR NAME

• TMCK

20. WORK DESCRIPTION

J.-
KT -* 5, 70
0/M •

it

(a)

21.SUBCONTRACT
'.'. 'AMOUNT

/.
i .

23. REMARKS

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

22. SUBCONTRACT COSTS "/.613.SV 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

I certify that this report is a true and complete record of the labor, supervision, travel,.equipment, materials, and
subcontractors which I ordered and authorized from the contractor in the performance of the above-cited .
contract. . J. '.

I certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature of OSC Represented Time Arrived on
Scene

Time Departed Signature of Contractor's Authorized Representative Date

EPA Form 1900-55 (1-82) Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



V.
L L [ c L L C L OAT prou<T 2000-T

Exfciranon Date: b-JO-83
US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND
CONTRACTOR COST REPORT

CONTRACTOR

S 6*.
CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
ASCIOfMtNT NUMBER

•# 13*73

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULARIOVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

T. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

I/I/ Ohoo o

H, n

M ,
n

ftto 6J60 £L 551.00
n

31 Ifoo 0 12
~77 WARRED 2% 3% o HSlM

it >( 3% 0
n

3% /%>£> o /Z
J / o
K. rtoo 0 12

TECH.

21 ft&QO ft
n

2L /& 5
>/ 21 21 3W.06

S,
n

21 o
P. 6-ttzal- H 21 6b)6 3 </?•*>

ott*: TOWW. PERSONNEL COSTS

EPA Form 1900-55 (1-82) Original - On-Scono Coordinator
Copy 1 - Contractor
Copv 2 — Procursmtnt

p , of 4



L [ L L L L L L Q C P/T prouiT 2000r
Expironon Dale: 0-30-83

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
A33iaigMei*r NUMBER

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

r / "LOO

HOD 37.52?
k . s 0^0

1' 31. &
s 0630

{•300

/ioo

/Q 00
JO 30

A
r JO

K, K 1300 &.00

77 (SC.BA}
OblC
tioo

i ZOO

JSOO . Sb
ft, ( Co KM AMI 1110

/?> - FULL «/)

(• &. CrH,

Ok *W*t PERSONNEL COSTS

EPA Form 190O-55 (1-82) Original - On-Scene Coordlnstor
Copy 1 - Contractor
Copy 2 — Procurement

Paoe , o< 4



L

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

L C C
CONTRACTOR

ACOICHMEHT NUMBER

CONTRACT NUMBER

DATE / ./

7/3/Z?

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

/- (o/.M -1

.

ft (>*£,><?? UIALT4&E

) Mile A /Act.

oF

oF

1100

/13d
1130 V in, oo

ttoo
0630 o^oo

I&OO 53.00
n \<\<n 13*0

/0-30
30,00 7 1 10,00

.
/-

s
G-AAtfaEQ 7X , 2 Lo< oo

H ~ , Alt \

2 ~

^0,00

- roozvr
V/C

14. TCITAh EQUIPMENT COSTS 18. MATERIAL COSTS

£
EPA Form

.*">«• f t V.

1-82) Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement Page 7 of



L L C

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

C C £ C
CONTRACTOR

AMIUiNMEIll'l NUMBER

CONTRACT NUMBER

DATE

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

'at, f AAA) .5*2

3 -EMEA(T£M v st, ATX 3X3V / 02.60

fa

1 - / {JMM\

£sr,
14. TOTAL EQUIPMENT COSTS 18. MATERIAL COSTS

EPA Form Original — On-Scene Coordinator
Copy 1 -- Contractor
COPV 2 — Procurement Page 2 ol



L

..SUBCONTRACTpR..REPQRJ>

L L I
CONTRACTOR

A93IOf<>lilCNT NUMBER

CONTRACT NUMBER

DATE

19. SUBCONTRACTOR NAME

- c

' I ' - \
i1- r, ,-. ..

'.; 2p.'wORK'DESCRipTlpN-

QZ ~
; 30

a

§ =
3 f- S

-21.SUBCONYRACT|23. REMARKS
'-- 'AMOUNT

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

22 . reunite SUSUBCONTRACT COSTS r' 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

. .

1 certify that this report is a true and complete record of the Iabor;-supervi4ion, travel, .equipment, materials, and
subcontractors which 1 ordered and authorized fro^m the contractor, in the performance of the above:cited
contract. '.. .:' . !_' V -/ f. c -:> . •

1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature of OSC Representativ
X9 /]

<——// 1

Time Arrived on -
Scene -.

Time- Departed

*« *^o

Signature of Contractor'! Authorized Representative Date

EPA Form 1900-55 (1-82) Original — On-Scene Coordinator
Copy 1 - Contractor
Copy 2 - Procurement

Page 3 of 4



L C C L L Q r L C
Form Approved
Oj~ >proiT 200Cf
Expiration Date: e-30-8A~

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
OCICH>i1CHT NUMBER

/J73

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO BREAK
TIME

5.
6. TOTAL

HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

&~1.06

5r AkthXAJAU
-7"Izcj. 29 o

.
i\ n

2? 311.00
ITT ,00 O
M,

n
{100 S&.66

/* - FULL f CHAA&ES
/ I 1

TCr. KS.

/\
PERSONNEL COSTS

EPA Form 1900-55 (1-82) Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 1 of 4



L

CONTRACTOR-

C L L C C L

EQUIPMENT/MATERIALS REPORT

L
CONTRACTORw

C L

60-
AOOIOMMCHT NUMBER

CONTRACT NUMBER

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

n.
TOTAL
COST

1-

1-

r/. /W &

ML ~l~£sffa6E-$

lld.W
HI. it

~fiAiLeA /Ate, 3- fox

/1S.00 (&.00

A MoQzL /IVAL vr, O\JL , JL (cfl.OO

, /a

Zzift FLASH 3-CAAJ 6.3$
/A/

Box 2V/I6

2 X 10,00

- C-r. (.. 10.00

1-

14. EQUIPMENT COSTS 18. TOT^rL MATERIAL COSTS

EPA Fori Original — On-Scene Coordinator
Copy 1 -- Contractor
Copv 2 — Procurement

Page 2 of



C L Q C C L C L L L

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

Acaiet NUMBER

CONTRACT NUMBER

6&L

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

Al£ ~>tAPPLy 5j/5

h 0Art? rt

FULL

£0 D4

^/c

fl/t
///c

- V l MfrT&fi

14. TOT-*!: EQUIPMENT COSTS 18. MATERIAL COSTS 0
EPA Form Original — On-Scene Coordinetor

Copy 1 •- Contractor
Copy 2 - Procurement

P»«e 2 of 4



L L • L L L L

r • • . , : • ' - • SUBCONTRACTOR REPORT • i
* "-1 '-

19. SUBCONTRACTOR NAME

/fl/XS ' '" •: ::

/4l/X.S < : '

. - ' • .:. ;
•; - ••. >- . .

'.'•'•- ; ' . - ' - . . ;

' . ' • ' • ' ' . • ' ;•••

' -'^ - • •

\

- • ' . - ( . : <

20. WORK' DESCRIPTION

; .:'" .£A# :; -•' ; :

- '• ': £/i# : -s
•" H •. • • '••
i ^ . * i • . w •

_; ' J

* '' : •'

- ••:

/"^ / y /X? j7& AJf)J~ - r"Jj ̂  *J

&MfoK

~ _ * . _ V '. '". * '

'*. • „ "." ^. .. . ,1 1

i n . ' - :

2 2 . ^"ttSfcW. SUBCONTRACT COSTS . . ' ' • ' "

21. SUBCONTRACT
AMOUNT

•Ujtff

V6.00

.

/3,3r

T > "

" i5

s /^;3y

1 certify that this report is a true and complete record of the labor, supervislon,"travel, equipment, materials, and '
subcontractors which 1 ordered and authorized from the contractor in the performance'of the above-cited •
contract. _ _ • . • • . " • ' •

Slgnature^l&SC Representative • • " . ; Time Arrived on ;
- j / l ) Jf L // • /? " w ' Scene

Time Departed

CONTRACTOR CONTRACT NUMBE R

^ MA-TZ/ZXMI to &% '- ̂ - <?6 '^/
AOOIOMMCMT NUMBER DATE X . / '

23. REMARKS

^ — //^i<///-^rT-IA;6- /yjiLi"

< X tV/f =C T3TAJG- PXL L.

24. CONTRACT CEILING AMOUNT $ s) C/\ *+ * * *450,000,00

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE $ /?0 Q '? *) ^'

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT $ "7<7 "7/l̂ J ^

1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature of Contractor's Authorized Representative Date

EPA Form 1900-55 (1-82) Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



L [ [ L L L C C Q C Expiration Date: 6-30-83
US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND
CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
WOIOHMCMT NUMBER

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

[A/ (&M. noo

JL

II
Woo

M. ObOO
if

35 O&oo
-t-, n

77
G-,

.32
£ fie A Art A 3% not? 3

n 2% 32 OtJO

JS 1160 3
J,

// n
Odoo 1100

K . WO?, oo
k, 21

21 tloo
II /'

21 11,60

C-r,
II

21 21 noo 3
n

7T

II

7T
P. $+*&*.+ fioo J

(#. TOTAL PERSONNEL COSTS

EPA Form 1900-55 (1-82) Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement
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c L c [ c L L L L L
Fnrm Approved _
Of >prou[~ 2000"
Expiration Date: 6-30-83'

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

jr l^oo
I3oo VS. to

fr (o3o HS.00

777
/zoo

I3ot>

R, I3e>o

K, £
P,

06JO
iioo

M,
1*00

^ 00,00
( \#J, W.HF.Tl.MZ 6/5,

OHM; PERSONNEL COSTS 7060,50
EPA Form 1900-55 (1-82) Original - On-Scene Coordinator

Copy 1 - Contractor
Copy 2 — Procurement

page 1 of 4



c L L L L L L. C L L. L C C

-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

AOQIOMMCHT NUMBER

CONTRACT NUMBER

^V- 9/-
°ATE 7/5" AJ

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED

-Lk> V£M T0A V thg.6
16. QUANTITY

17.
TOTAL
COST

00 loo ,00
- oo

)- fan. Ho.n
126. CMS.

h HO/&L
0630 1 loo

-Lt?kf>EA
\\°°
\s~oo
//CO

2 -

2 " r< TEC

MBA /)
/- foul let-fen
1-

1=- /
L QucKB&EJL &&SL 10'00 WO, 00

14. TOTi«iL EQUIPMENT COSTS
ESt.

18. T»**t. MATERIAL COSTS

EPA Form Original - On-Sceno Coordinator
Copy 1 -- Contractor
Copy 2 — Procurement Page 2 of 4



C L L C

CONTRACTOR-

L L

EQUIPMENT/MATERIALS REPORT

L L

CONTRACTOR

.COI&NMOUT NUMBER

CONTRACT NUMBER

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.

TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

/ 02.00
1- FACE. / / y
0-Fuu.

l~ Ik AJ/t
'AJ/CC,

I" 3UH.FZPF

14. EQUIPMENT COSTS 18. TOT/VL MATERIAL COSTS 1.10
EPA Form 1908^711-1

,*^« vjnTJ
Original — On-Scene Coordinator
Copy 1 -- Contractor
Copy 2 - Procuroment Payo 2 ol
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Mobil L I T T L E ' S
MOBIL SERVIC;E

WE GIVETOP VALUE SEMVICE
PHONE 489-4734

222 N. LIMESTONE ST.
GAFFNEY, S. C. 29340
WRECKER SERVICI!

FUEL OIL DELIVERY

SOLD BY DATE -7-.C

License No. Make Of Car

'. n

n
Model Acc't Fwd.

Gall. Gatoli

Lubrication

Washing Pollthlng

Tire*

Tubes

AccMSorlai

Thii Invoice Include! All TsxM - ,

No. 1366 HOMETOWN PRIMTING CO. 9-OOB1



L L c c L ' L L L L

. SUBCONTRACTOR REPORT;
,. :. w .. •„ . r., '•' <•, v ;.

CONTRACTOR

ASS to r JM em-N u M B ER

CONTRACT NUMBER

DATe

19. SUBCONTRACTOR NAME

-/•

,. 20WORKDESCRIPT ION

tits*- 27=

/if

_' 7 / • •o ̂ M

21. SUBCONTRACT
•AMOUNT

23. REMARKS

^ - /I

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

22. SUBCONTRACT COSTS 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

1 certify that this report is a true and complete record of the labor, supervision, travel, ̂ equipment, materials, and •'•. f
subcontractors which 1 ordered and authorized from the contractor in the performance of the above-cited *•
contract. t ^. ". ^ .-• '' • - '•

.
certify that this report is a true and complete record of the labor, supervision, travel,

equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature oJ'OSC. Repretentatlve " Time Arrived on Time Departed Signature of Contractor's Authorized Representative Date

EPA Form 1900-55 Original — On-Scono Coordinate/
Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



L C C C C C L C _
Expiration Date: 6-30-83

L
US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR

MMATZtZALS Co.
CONTRACT NUMBER

&TS-1V-
CONTRACTOR PERSONNEL REPORT

NUMBER

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

77
FAVAZ.

Q60Q Y.5-
ik_ $

K
i.f

M,
U7 ME A

/i
&J&L V

Y i
f&ABMAM

33 f'f
11 II 32 H30
li

3?

K, Mo V
R, K
/:,

// /I
21

11 /f
21

II //
-21 29 1100 7

L n
TT

/ /

T
21 /Z30

2 0600 1100
K 21 0730 1130

OHM; PERSONNEL COSTS

EPA Form 1900-5S (1-82) Original — On-Sc/ne Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 1 of 4



L L C L L
Form A nnrnued _
Of 'provr 2000,
Expiration Date:6-30-83~

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR

rtM Co
CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
NUMBER

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

Ax A

\%f>0

77 JT
Q<o~!>O /ZOO

Itoo fS.00

,r /

l*oo
CHoW
n-io

IT.OO

IUOO

1210 SS.00
.

£
D.OO

MOO 31.50
M>

2.00

n - /
KS.

/ /

50, oo

TOTAL PERSONNEL COSTS

EPA Form 1900-55 (1-82) Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 1 of 4



r r r L L C L L C C C C

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

tHT NUMBER
I
i

CONTRACT NUMBER

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALISED 16. QUANTITY

17.
TOTAL
COST

/- SAMPLE • 10

1-1/Ati CME. OF l)?? ̂ Tu JL HH. H

op 1

/SV,

<ou-$ OF Ate* TOWEOWELS 2, SO
0630

^^(loo
51,00

/I MO,

&.00
P630
/33g 1160

I3&.00
7 ^^6 v/?>^
2 V

^^fJ/c

14. TOT>»^ EQUIPMENT COSTS 18. MATERIAL COSTS

EPA Form 1900

OHM I

Orlglnel — On-Sceno Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 2 ol 1



L C ' [ C Q C L

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR -

fitt. MATEKZAte Co
NUMBER

CONTRACT NUMBER'-"<?'$-*<?zy

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

7 - Atf $ut/>Li

3 - flit 1.10

1 - Ik FACZ 'fle 1,00

JK

1' ~7\A/f) 70V

1- It/Ait /t

'/,£,$

14. EQUIPMENT COSTS , 00 18. MATERIAL COSTS
)*,(>$

EPA Form

/,

Original — On-Scene Coordinator
Copy 1 — Contractor
Copv 2 — Procurement Page 2 ol 4
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c

GAFFNEY BUSINESS MACHINES, INC.

312 N. Limestone Street Gaffney, S. C. 29340

Phone 489-0268 or 489-0269

S SOLD BY DATE h , ^y _X

/ 7 -fa »*^\
NAME X7 y^ 7 • . : . PHONE

(_^,LJt'̂ ^A- '̂
ADDRESS •

CITY • . .

D CASH -Q CHARGE D MDSE. RETD. BALANCE K.

D C.OJJ. . Q PAID OUT Q PO. ON ACCT. PREVIOUS" . ^

fafat^Jj?/ fljjjffl/f^ g

' f j . • ' : ' • ' ^ / ?

'^Ttt^j
' • * ( ^

^/PS^»/^4,s,S --/'J^^^/cCxU'U " "V-

^- •/•<;/.• . >x" *\

^^

RECEIVED BY X -f~ )

\. Thank You! < , ::,: ;; / ••£)(/?/• /

?8S§Sf ~?5!K i- •?vS-;S|ft--: ; •l^'cr^"" ;:y '^jfJir-S'

r

. ;.-.-
r •

c • c ." c c

. ' . . . ' . . . . ' - • , - •

C L

f

\

%X0^3Kw4H&î S!y

WESTERN AUTO ASSOCIATE STORE
- . Cherokee Shopping Center

..•-•'. -" GAFFNEY. S.C. 29340 ' .
Phone 489-7 161 .

. / j_
^~ CUSTOMER'S ORDER NO. PHONE '

OA/E)/^ 1 9 ( J <
NAME . . ' . / 7 ' • • ' / , ' // //J4^ ff-
AODHE88 . ( -' y \\f 1, |

•C«taH>u1 L-iO.OO.-̂  ^CHABSE : -ONACOT: 1 W3SE:nEfly
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yfl ^-^ /) >fu-L^_-
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j

*^
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TOTAL •
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L L L L I L L

SUBCONTRACTOR REPORT

CONTRACTOR

AGOIONMCHT NUMBER

CONTRACT NUMBER

DATE

19. SUBCONTRACTOR NAME

'fats.
Of', V;s

uttiee

+lrt

20. WORK. DESCRIPTION

VAEATti, Alt

31H*S'. Fed

At \/t>1

At
11.00

/too II At X/m

7* ff- DMU ft&r.

21. SUBCONTRACT
AMOUNT

23. REMARKS

r U

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

22. TOTfft SUBCONTRACT COSTS , 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

. .
1 certify that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and
subcontractors which 1 ordered and authorized from the contractor in the performance of the above-cited
contract. • ; •

1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature of Ojjc Rtfaretentatlve Time Arrived on Time Departed Signature of Contractor'! Authorized Representative

EPA Form 1000-65 (1-82) Original - On-Scene coordinator /
Copy 1 — Contractor
Copy 2 — Procurement

Date

Page 3 of 4



[ L L L L L Or iprovr 2000,"
Expiration Date: 0-30-83"

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND
CONTRACTOR COST REPORT

CONTRACTOR

AM Ca.
CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
NUMBER

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO BREAK
TIME

6.
6. TOTAL

HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

It/

35- f

FhVAE
n

M, n
0600

"77 n
6&OO

3? O&X) v
, OteA. 0600 /MO 7

K. n
n n

2? V
QdOO 7 y

2L 23-
fay

C,
// n

T
JL

n /&>* a.
A&CH2A/AL

T
2

P. Sheet
n n
if

1L
Wfii PERSONNEL COSTS

EPA Form 1900-55 (1-82) Original — On-Scons Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 1 of 4



JL
r-r ^r ^r rr rr

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
OOtOHMCHT NUMBER

/313

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

§. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

jr IZoo

27,

s (

27. &

SO

S' /ZOO 27.
7T s 27 f

-21-50

M,

~Pk

*
900,00

OS6V JOTmt PERSONNEL COSTS

EPA Form 1900-55 (1-82) Original - On-Scen^Coordlnator
Copy 1 - Contractor
Copy 2 — Procurement

o< 4



C [ L L L L L L L

-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

AOGIONMCHT NUMBER

CONTRACT NUMBER

9. EQUIPMENT USED

/-Pltt-UP

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

6,/M /00

- F fhfefi ~ToowEis S'rGO

Ace OF
/- IZf.00

i/t/> , ,i fa.M (£L
J10O

53.00
noo

~Eh£/((rBticy 1-
2 -

. 00
- FtMH

AJ/c
-

1̂ 06OO 11.00 3&00
14. EQUIPMENT COSTS

ESt.
18. T.OTAt. MATERIAL COSTS

EPA Form (1-82) Original — On-Scene Coordinator
Copy 1 -• Contractor
Copy 2 — Procurement Page 2 ol



L L L L C L C

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

NUMBER

CONTRACT NUMBER

°"* -Z/z/b
9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

%-MkvxfoLD nxfi J / } /

AJ/c,

*t-PtoT&ttva M&oo
/ 0*7, 00

O&L.

1 - 6vAuxD£ METE/I . AO

2jftOMETEfl

M

14. EQUIPMENT COSTS 3 KM 18. MATERIAL COSTS

EPA Form \1-82) x

;/ /
Original — On-Scene Coordinator
Copy 1 -• Contractor
Copy 2 — Procurement Polio 2 ol



L L L C L L L C C C L

I-.' ' SUBCONTRACTORTIEPORT; •

CONTRACTOR

60
AOOllOMMOtf NUMBER

#1313

CONTRACT NUMBER

DATE

19. SUBCONTRACTOR NAME

V.X5
l/xS ~ *

-://,
HR<>

o. -^ 15% //AMD

. .
20. WORK :DESCRIPTION

*#--4 KaKt& + DXLLV K£A

21.SIJBCONT_RACT
AMOU'NT

1S.12

23. REMARKS

PILL

< — X

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

22. T O T S U B C O N T R A C J COSTS 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT $

1 certify that this report is a true and complete record of the labor;-supervision, travel, equipment, materials, and
subcontractors which 1 ordered and authorized from the contractor in the performance of the above-cited ^
contract. - •"• :;; r •'• '-• - .-. •

\ certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature o RepresenMtlve ^ Time Arrived on Time Departed

G

Signature of Contractor's Authorized Representative Date

EPA Form 1900-65 U-B2) Original - On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



c c [ c L L C
form Approved
OI~ 'provr 2000,'
Expiration DAie: p-30-83-

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND
CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
NUMBER

* M3

1. EMPLOYEES ASSIGNED 1. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO BREAK
TIME

5.
6. TOTAL

HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

/WO

3L
H, IK 00

3 n ftw 0&6

M. E DEL &&)0t

3?

n
\ 3?
23

0600 t
Woo t

K. /loo y
k, K£co\/g/W

U
" 23.

1
2L 23. J3a2_ j£

P.
// n - .

Q&00

IM.

PERSONNEL COSTS

EPA Form 1900-55 (1-82). Original — On-Scgne Coordinator
Copy 1 — Contractor
Copy 1 — Procuramtnt

Page 1 of 4



c L L L L C L
Form A op roved

Expiration Date: 6-30-83'

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
NUMBER

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3, HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

O6V
0610

nio 0 SO ,00
0^36

1H1>0

P,
1300

1 loo

~ 7
1330

o
K,

0(030

(Stkti
It 30
1106

1100 tl.SO

M, jr fi£0_

OxB 11* &

^

flfj ?Hf mi 7 K£

PERSONNEL COSTS

EPAFc (-55(1/821

05(2
Original — On-Sceno Coordinator
Copy 1 — Contractor

_£flpy 2 — Procurcmint
Pag« 1 of 4



c L L C. C L L L

EQUIPMENT/MATERIALS REPORT

CONTRACTOR

OhL
"iCCICMMCNT NUMBER

COJMTRACT NUMBER

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

- &I.00 tf 3:7^5

1-l/AJu

60

1' OF /£>l£>l*>eLS y
OF

l~ . IAA Aox or
- LX Mf'Hoo

Hoo Kous OF Duct IAAf£ 6
0730 1 Sl.oo

XSKL

HEM l%o,oo Kous OF TAP U31
£ JML fitt.oe

2' M£.

2*
y is WOO

I- FLAW &00_

N/C
f K

14. 1 UE*l EQUIPMENT COSTS 18. TOT.'VL MATERIAL COSTS

EPA Fo ,900-55(1-82) ^ ^ Original - On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement Page 2 of



L L C L L C L C

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

C
CONTRACTOR

ML

L

A004OHMef«T NUMBER

CONTRACT NUMBER

7/3/23

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. A1ATERIALS USED 16. QUANTITY

17.
TOTAL
COST

/7JV2

A V
/ x y V.to

0- FULL fACE. A//C

Xi 0*7

Xt£A

, 60

2,01

14. EQUIPMENT COSTS » 50^5.°° 18. MATERIAL COSTS IS.31
1900-

P'/Sr*
Original — On-Scene Coordinator
Copy 1 -- Contractor
Copy 2 - Procurement

Page 2 ol 4



L C L ' L C L L L L C Q L C C C C

. SUBCONTRACTOR REPORT

CONTRACTOR

AOOIOHMCNT NUMBER

CONTRACT NUMBE R

DATE

19. SUBCONTRACTOR NAME

KBUTAL

r

/-/?/> d&o-tioo

l-'.BhM&l

2b.wORK DESCRIPTION

H. iA /.vL foo)

6F.- LM

16,3

fit At lo/ni 110
A.

oo

21. SUBCONTRACT
AMOUNT

"LI2.M

23. REMARKS

M *. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE
~

\\O •

22. SUBCONTRACT COSTS $ 2,13231 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT \C\
'

..
1 certify that this report is a true and complete record of the labor, supervision, -travel, 'equipment, materials, and
subcontractors which 1 ordered and authorized from the contractor in the performance of the above-cited
contract. \ ' , •' •- •

1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Time Arrived on ';.
Scene

Time Departed Signature of Contractor's Authorized Representative Date

EPA Form 1900-55 (1-B2) Original - On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



L L [ L L L
Form Approved
O£ provr 2000Q
Expiration Dafe: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND
CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
f4=y NUMBER

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO BREAK
TIME

5.
6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

o 12
35" 0660 &

II d
llfifi 0 y

E/)EA 3,r . 00
"77 F00KEMAJJ 3? ffioo o , 00

L/AAA.EAS EfiUXt, 3? Q60Q 0 2
K, i\ 2? o /2 ISUo
.m
£±

n n
3% 1600

H a
21 0 V&.M

3* Itod.OO

R. Qb&L n
C. n v 211.00

// 21 J&0 311.00

P. 21 Moo 0
n o 3W.M

Term: PERSONNEL COSTS

Original — On-Sc»no Coordinator
Copy 1 — Contractor
Copy 2 -Procur.rn.nt

X
Paoe 1 of 4



L L C c Form Approved
O£ >prot>£ 2000T
Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR PERSONNEL REPORT

1. EMPLOYEES ASSIGNED

L]f\fZ.f\ln-I-nr£^ /l-^-/\ *—^ i-jt

1 r-\ FA ¥F" 'A/^

L -̂. Ma A Row

1 * *-. 2 1 fff^fS. /

P.* (^r/lAfijf

t. $AY
i

/i rF $ $3.AJ
V i/

777 (y-tAX/vM
•

l(n -FULL fat "i*
(lAjr.^.^.^L.Tu

f i f i

2. WORK CLASSIFICATION

fiCtfARtrtt

-

(SCRA)

(tut)

'.M.rrtr.^M.KS.fo.
i f i t '

3. HOURLY LABOR
RATE

REGULAR

,-r
s

ŝ
s
^

s
s

W, frKi i

OVERTIME

Ifo y^
SA.K.

i f

CONTRACTOR

rt/y MATfjPTAI *\ r,S)S-f7' / If] ( C/[-i-S1L.*J LX6/
AOCICNMCMT NUMBER

PW* tf/3'73
4. HOURS

EMPLOYED

PROM

n&
1300

G100

0100

T£*

Moo
61OO

Hoo
/OJO

1360
O1OO

LB

TO

/V>00

/^3^
J2.&&

/000

tow

rt%

'm*
/2.0C7

1100

lioo

Ifi)

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

*.,r
to
3
3

(fi.f
7
%<
(P

^

CONTRACT NUMBER

61-W-002.V
/ / / / 2s — '

7. TRAVEL AND
SUBSISTENCE

COSTS

.

TOT*L PERSONNEL COSTS

8. TOTAL
PERSONNEL

COSTS

1.S0

SO* oo
i5,oo

IS, oo

31. so

VS. oo

1V/C*

-30,00
HS.oo

'Zoo. oo

1, 81 5. oo
EPA FritmlMO-SSU-U)

srl)
Original - On-Scene Coordinator
Copy 1 -Contractor

^2/-,
Pafl« 1 of 4



L L C Q L C C L C

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

ACCICMMCHT NUMBER

CONTRACT NUMBER

°AT6

9. EQUIPMENT USED

-

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

z.
A
£
A

- I/AAM 32.50

UffXCE V
/IS, to

AMMT. LAB . to
. KLICK. 1220

noo
flo^O , dO

2 v/>,
/oao 1200

111)0 1
Koo Ikoo 53,00

L
I-

/J}//),
OtiO
1230

/1 00

2O.OO

Af*AACKt

V I 2.00
- (r, C, .5

V3.M
l~ '

/!//£
14. EQUIPMENT COSTS 18. MATERIAL COSTS

EPAF Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 - Procurement Pago 2 ol4



L L C L Q L L C Q I I I I C

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

^AGO I CUM CUT NUMBER

CONTRACT NUMBER

1/1/13

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15-MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

'MAbiFoi.fi xt

*{' ' PACKI " C0MM. Ix OK, 2 17(0.00

*
0 -fan. FACE &sfi3*Ai»*5

',Hl'6 16*7.

J^
C

/- rv

14. EQUIPMENT COSTS 18. T.OTi«iC MATERIAL COSTS 20210
EPA ForM71flOO-55 (V82) Original — On-Scene Coordinator

Copy 1 — Contractor
Copy 2 - Procurement Page 2 of <»



c L t_

^ - ' . " ' n '• - *• T..
<v „ " :• '• .SUBCONTRACTOR REPORT.

L L L
CONTRACTOR

AOOIGNMCNT NUMBER

CONTRACT NUMBE R

DATE

19. SUBCONTRACTOR NAME ;

j-of>

lHoO'

A

20. .WORK DESCRIPTION

fat V~y&t>

-I'.oo
S At

•: :: "TalftL

«:' /) ,-. , ;;; >n .4. ^ '"
'V KEATfAL -?«/ JWKER<> \

21. SUBCONTRACT
•.V AMOUNT

1,752.

23. REMARKS

^ - /4

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

OQO.

22.
.

SUBCONTRACT COSTS :.• 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT $ f" j(V\

1 certify that this report is a true and complete record of the labor,- supervision,
subcontractors which 1 ordered and authorized from the contractor In
contract. . '- -j _. '-: ,'. \ -..

ravel, equipment, materials, and
the perfo mance of the above-cited •>

'

\ certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature o Time Arrived onScerie Time Departed Signature of Contractor's Authorized Representative Date

EPA Form 1900-55 ( Original - On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



c c c c c L L C L C C L O|_ 'prov(_ 2000,_
Expiralfon Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR

4H.
CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
rACC«j)<MCf<T NUMBER

1. EMPLOYEES ASSIGNED .2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

/foe (til. 00

17 £51,00
3$ SSl.oo

77 LGAVEAJS 3? 0600 /<&><? 0
31

/(. n 0

2? 3?
3% 2 H&.M

30

R, 21
/(

nuk
// 0

5, ARCHIVAL 33. J&B.

P. Sheet a // /Zoo 0
C, / ' n

/ft* Itft.OO

form. PERSONNEL COSTS

EPA FonrvjaOO-56 »)^82). Origin*! — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 - Procurement

Page 1 of 4



C c C c c L C c c Fo"w Anproved r-
Oi^_ j>rov<!_ 2000(_
Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND
CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
' NUMBER

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

LSCB.A} /(oOO 7

/OOP

1230

77 jr izoo
nio 52,50

jr 1130 5Z.S&
~J7

0630 1100 sz.&
M,

C5630 I03o

/L — DlEMS

f TW.KX.T6-.6-M. KS. <-&,

TO^AtPERSONNEL COSTS

EPA F Original - On-Scene Coordinator

S°PV \ ~ Contractor

Copy 2 -Procurement <*•- /f \ t..
Page 1 of 4



c c c c c c L

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR &&-
AOOIOHMCHT NUMBER

CONTRACT NUMBER

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST _— f 16. MATERIALS USED

3kVEA>T£>£\/ Pu AC HASPS
16. QUANTITY

17.
TOTAL
COST

/' PlCt- UP f

/- I/AH Ll ,00 5bo fK,
KOLJil OF fAPER 101ousels V S.oo

/- /Ace. /o 71 <
I2S.M

' -
WJ.M

tloo
mo $ OF fitASfi .13.. UL

Mt)
lioo
1130

'l~ DOZOZER- £5,00 ftf.SO
Q
ni/I/A niACX£7 mo 30.00

rAm's

A//C
I'hkh ~TsDL Kjrr V/c

14. TQTi«i EQUIPMENT COSTS
est

1B. -TOTAL MATERIAL COSTS

EPA 1900-55 Original — On-Scene Coordinator
Copy 1 -- Contractor
Copy 2 — Procurement Page 2 of <J



L C C C C L C 'C. C L C

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

ICNMCMT NUMBER

L

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST IS^MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

3^0.00

J- 3^ no
3 - Vz FACE 3x y
0 -FULL
D - V

2, - ASK. 2 MM 1M.M

1- L)wfi>o y

21,06

DlAPHRAH

14. .TOTAL eQUIPMENT COSTS .A 18. MATERIAL COSTS

EPA Fornjxt30j9f5 (1-82) — On-Scene Coordinator
— Contractor
- Procurement Page 2 of 1



c c c c c c c c c c c c c c c L

., v ; . SUBCONTRACTOR REPORT; . .

1

19. SUBCONTRACTOR NAME '

A\,^<, < -: "
A i/j^s • . : • • • :

î dfih/\ t\} £XCA Vft ~FLM&>

*•'!- Oft- LN, PER.HXV) •». .
0~t~ '''fount At

... Si 1 —1 f _ 1

'/ OuO 1 ftAC-fr. fiOE. /230~

/" ("T~/lAPfA£JP nlzftD
• •

\: '. ;

/£ /d • //AAJDI~'£AJ
i - ' •

/ &CO ' - " -

-f '1^5% //-AUDI*,
f'

•

': . 20. WORK DESCRIPTION •;: "

; -•: :^ - ••-, ;;.; ;
, : : ^r>^v ''-• ': '5

• • '*• - ! • '"" -

ntt>o-Jtd0 :•"' C; -

*30/Hk •' ':- ; IbOsOo

V3o :" /Or 5 /& $ 2g/M 2. b1, &)
lo^o. . -
ISM LSft&fi torn yiojo

• - "'•' ?co',w
77tAL i{zn.&

s£u&i*hL
^ 6tiM6-£ : ' ' - :

• ' 1 . • ' . - - .

TiD-~ OAXLY PBuT;-l-TAtuK.>
)G~ •CtiAfok" • • • • -

T~ ' ' ' • ' • *

f j V" ••*

. i ' • " " • ' ; - _

22. T-e^rLSUBCONTRACT COSTS .' 7 \ ~ '•' . ' • - ' Z ;\ 'o

21. SUBCONTRACT
AMOUNT

^•^• fafifi

Lin/&

I. 301, Wi
.-'

no', oo
~ tf do

-
'": :.

$ / (AS,̂

1 certify that this report is a true and complete record of the labor, supervision, "travel, equipment, materials, and "
subcontractors which 1 ordered and authorized from the contractor in the performance of the above-cited
contract. - - . . ' • ' ; " '

Slgnature/b'fASTK Representative , ' ,. • Time Arrived on Time Departed

CONTRACTOR CONTRACT NUMBE R

AODIOHMCNT NUMBER DATE_-r / /

Parr, if W Y//0/K3
23. REMARKS

^ • ' Xf \///\3. TzJvff P^L(̂
; A tf
% /I k//^r TX/C-O PX.LL

4 ~Aw\3.TZW6r pxlL

<-A~**™* Bru.
.

24. CONTRACT CEILING AMOUNT ^6000^.

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE $ "") C<? Q TD »3
CN-'0I / (0,

\J

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT $ 3<3 I A"J I 37

1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature of Contractor's Authorized Representative Date

EPA Form 1900-55 M-82) Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



c c c c c c c O(_ iprou(_ 2000[_
Expiration Date; 6-30-83

c
US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND
CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

-W-JSZf
CONTRACTOR PERSONNEL REPORT Ptov&ct

NUMBER DATE .— / /7/7/A.3

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

IF 0(00 OO $ H
0600 I foe

H. 0&00

ke.we.us Cri=U. WE MA A) 3? o&oo y
77

tf
dboo /too

K,
n

Woo

"c77
n

3% 0600 V
f,. AAV n t /

ZdO

30
0&00

oloo ItdO < '
S, ^cl o&oo ftoo V

YE'S 060 two
?! /I

1030 >£
n

I03O

TOT*g PERSONNEL COSTS

EPA Form 66(1.82 Original — On-Scvn* Coordinator
Copy 1 — Contractor
Copy 2 — Procurttrunt

Page 1 of



c c C c c c c c c Of -prouf" 2000{_
Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND
CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

AOOtOHMCMT NUMBER

CONTRACTOR PERSONNEL REPORT

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

G. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

06, )0 noo
moo
/ICO

1300 0 5"0<oo
77

UtoXJ

0 50,00
K.

13*00

0 £0,00

777
i-ioo

1300 50,00
0630

too 1130

n 00,00
f V/T. Hf,

^FOT*LPERSONNEL COSTS (D. 150,50
EPA Form Original — On-Seen* Coordinator

Copy 1 — Contractor
Copy 2 — Procurement

Page 1 of 4



r. C C C C C C C C L C C

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

ilCHMCrW NUMBER

. if 1313

CONTRACT NUMBER

DATE

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

(loo /vx. X op rAP y £0

A fof of t'513 £AAT,

J- ~IiiJVti£t /Ate. W.Ofi

vr. LA&

/- . vwt
0630
/300

IOOO

mo £2.00
1300 /130 53. 00
Oloo noo J(L 510,00

/hf).
O(o3c
1300

I2O0

30,00
tto.oo

AlA FAACK I 3 (D.
2-
2' £r, C,

2 -

\4. EQUIPMENT COSTS 18. MATERIAL COSTS
1V.S0

EPA Form 1900-55)1 -82) Orlglnol - On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement Page 7 of 4



C C C C C. C L L L C L C

-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

ilCHT NUMBER

CONTRACT NUMBER

DATE / y

1////Z3

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

Azft SUPPLY 3*40,00 t> Aifi,

ALA faKS

D'FmLL FACE

ML

/" AtfiW. A

/A

1H.6Q

ZL60

-2" £5* ruunf>

39,

ESt
14. TilTm- EQUIPMENT COSTS V.SW.M ia.--r&f*,L MATERIAL COSTS 303. t>0
EPA FormA900-93 (1-82) Original — On-Scene Coordinator

Copy 1 -- Contractor
Copy 2 — Procurement Page 2 ol 4



L C L C C C e C C c c

:, SUBCONTRACTOR REPORT.
•

CONTRACTOR

0J. 6*.
AscicniMeniT NUMBER
fa* a- 13*73

CONTRACT NUMBE R

DATE /

1/11
19. SUBCONTRACTOR NAME

Sutv Qy
"Ac?

-,

0-1".
I •
1-

/?
bftCKH OE /3oo-

nj!22£

20. WORK DESCRIPTION

; AT* ':^VA,
1- l$(?f\i

OR IA n ^ ' A c F -zt

sL
A! 26.00
'200
/7oc 23*7.

£L 3b6,0o

21.SUBCONTRACT
.AMOUNT

SW.Sffi

0

23. REMARKS

P

A

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

22. SUBCONTRACT COSTS 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT $

1 certify that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and '-.
subcontractors which 1 ordered and authorized from the contractor in the performance of the above-cited
contract. " ' . -: -'

1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Time Arrived on
Scene

Time Departed Signature of Contractor's Authorized Representative

QtX

Date

EPA Form 1900-55 Original - On-Scene Coordinator /
Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



C L C ' I C L C C C C C C C C

' SUBCONT RACTOR'REPORT,
- ' • '

CONTRACTOR

ACOIOHMCHT NUMBER

CONTRACT NUMBER

DATE

7////t?

19. SUBCONTRACTOR NAME

1- 5~160

Lf-~
'« J /O

1 '-

:- ", 20. WORK'DESdRIPTION

3 MA

\'> I"1 I'J

21. SUBCONTRACT
.V- AMOUNT

23. REMARKS

<: — ^//

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

22. SUBCONTRACT COSTS '• i- 1 $ 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

1 certify that this report is a true and complete record of the labor, 'supervision, travel, Equipment, materials, and
subcontractors which 1 ordered and authorized from the contractor in the performance.of the above-cited 1;
contract. \ ~. -.- .': ;;' .. '̂ '.. * ••• .. '•'•'

1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature

EPA Form 1900-55 (1-82)

Time Arrived on Time Departed Signature of Contractor's Authorized Representative

*~^ /

Date

7-//-S3
Original — On-Scene Coordinator
Copy 1 - Contractor
Copy 2 — Procurtmgnt

Page 3 of 4



C L L C C L C . C Fa "prove-'
O!L . protxL 200oC
Exp(rof/on Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND
CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
ACOIOMMCtUT NUMBER

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

\A/, Sure R O&OQ y
J- - f

3

~T.
a.

It
n n

9&60

"77 II » 35?
/A V MM

MV. Moo /too f
L

if 2? i

PERSONNEL COSTS

EPA Original — On-Sc«no Coordinator
Copv 1 — Contractor
Copy 2 — Procurement

P»oe 1 of 4



r r r r r r rr r i- r r r r r "i*™ " 1">r<»'e«L L L I L L L L L C C C C L L o A L pro«L zoooC L
Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND
CONTRACTOR COST REPORT

CONTRACTOR PERSONNEL REPORT

1. EMPLOYEES ASSIGNED

fazArttz/vtr* Am

"U~, L£/\l/£AJ6

f /( A \/«— ̂  / i\ f~\ Y

77 UAx>/e£//
i77 IflAZlMtJ

I/ //

M, Pettzv

12 ~~ FULL iE/1 i
Lwr, j-rf, n• i f

2. WORK CLASSIFICATION

5uMHAt(T£S

i

*)zEM<>

-TU/, KK 'J'fr, ^/
/ ^ /

3. HOURLY LABOR
RATE

REGULAR

'

5~

,'•'

^jr
^5-

?, /^5

OVERTIME

n *5o
6)4/ <

CONTRACTOR (

>^lilOHMi;i'J 1 NUMBER

4. HOURS
EMPLOYED

FROM

noo
O&0

noo
6130
) 230

£ ̂ ^0

oyjb
1 3 00

*v*

A, <1

TO

(100

IT-OO

/•3.00

nzo
1130

1130

"-ft ?

5.

BREAK
TIME

^
'

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

(fi

?

7/<T
/o>$
/o

;ONTRACT NUMBER

DATE / /
/) / ir* / y?
/ / f t * / CLf

7. TRAVEL AND
SUBSISTENCE

COSTS

TO%L>ERSONNEL COSTS

8. TOTAL
PERSONNEL

COSTS

30.00

1 5 >&o

Wrtt

51. &

S0S&O

/i//^

L>o&*oo

EPA Form 56 (1-82), Orlglnil - On-Scgno Coordinator
Copy 1 -Contractor
Copy2 - 'U-^-^-

P»o« 1 of 4



C L L L L L C

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

C
CONTRACTOR

a&
L L

AgOIOrHMCNT NUMBER

* I3>73

CONTRACT NUMBER

DATE 1/n/yj
9. EQUIPMENT USED .

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15.^VIATE RIALS USED 16. QUANTITY

17.
TOTAL
COST

kr /CA/C,

(D~ ' Al3XF0J.fi ^Uf V

, 5c.
3 - l/z face 3x y

- A//C*

M^
1-

, 6, LvmL W'OO

/CASCADE

SA3

14. TOT*!. EQUIPMENT COSTS

EPA F O.66U.82l

18. MATERIAL COSTS

Original - On-Scene Coordinator
Copy 1 -- Contractor
Copy 2 -Procurement



n

GAFFNEY BUSINESS MACHINES, INC.
Sales And Service

N. Limestone Street Gaffney, S. C.

Phone 489-0268 or 489-0269

SOLD BY

ADDRESS

CITY

D CASH

D C.O.D.

Q CHARGE

Q PAID OUT

Q MDSE. RETD.

Q PD. ON ACCT.

BALANCE
PREVIOUS

\Thanft
ECEIVED BY

3 T -

n

n



L L C L c L L

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST

CONTRACTOR

Qff. MATE/&AIS
'NUMBER

* 1313

15. MATERIALS-USED

CONTRACT NUMBER

16. QUANTITY

17.
TOTAL
COST

/'l/AAJ M y £00

1 - Dzcov . j/?M

/-

Izoo
1306 U2.00
OtolO

ISoo
I306 1

otoo
1300 10,00

7- *!<?(,

30,00

~ (r, L 30,00

M / wr ^3,00

&Ac,
1\,QO

14. TOTAL EQUIPMENT COSTS 18. MATERIAL COSTS

EPA Form 1 5(1-82) Original — On-Scene Coordinator
Copy 1 -- Contractor
Copy 2 — Procurement

Page 2 ol 4



L L L C L

SUBCONTRACTOR REPORT-

CONTRACTOR

AOOIOMfuieUT NUMBER

CONTRACT NUMBE R

DATE

19. SUBCONTRACTOR NAME

I~OP- CM.

; %H*<> At

01,30-1100

20. WORK DESCRIPTION

36 /HZ
- .

"10 AT 2SM 2SJ, 00

Zlo.oo

ZOO,

21. SUBCONTRACT
AMOUNT

100.

23. REMARKS

< A
<-

<—AH/4ZTZfl'6- DT-LL

B.
&

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

22. SUBCONTRACT COSTS 16. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT $

1 certify that this report is a true and complete record of the labor'supervlslon,. travel, equipment, materials, and
subcontractors which 1 ordered and authorized from the contractor in the performance of the above-cited
contract. • • / - . ' ? ' .

1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Time Arrived on
Scene

Time Departed Signature of Contractor's Authorized Representative Date

EPA Form 1900-65(1-82) Original — On-Scene Coordinator /
Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



L L L L r c c L C C C

. "-' :l f!-' '•_ V S SUBCONTRACTOR.REPORT. '.! ., ' :• .•!.-.. ; ' ' :'

19. SUBCONTRACTOR NAME

^WM^M^)^-
/4 >W '~£<j0£ti-j'A£&i*

' ' '< r* '- ," '1

''-; ' :" -. . j '.'' '"

'••) •; i

.~. •" t , - • ''

f \

-••I- 77V/). •
('

% :'

.-"•, .: ' - ... .-. .r ,.. .- .r

*•' «, '^ '- v "- ' ^ •' ,"-: -

*. • i : . ". i j • _- i ' -.• i

... ^ • ;. 'r. -; ••. .— '; ;

i :; .' V " ; • '• • ..

- 't *- - .' '• .-^ :

;''«>*. ' . ' ' ' ' ' " ~ .;.' (

, . 20. WORK DESCRIPTION

^:L>A ĵ̂ '-&m
/ Dun? ~^f(£^7AL of •< '/AtiK-

'• •• u 1 n' -Is? :h '••
4 l-6uî h)iAL C :.
,< . ' • ' ' * * ' „ .
j •
~i - ,~i *" r~ . ' »

- . ..-. v- •."

•)"],£% Wtiux/ufr-

/̂JA%6-£

"\ ;." '"I ."" I-J '.•• • ' • ' .J "'

-= : •' u ;;*•;;•'•: i ;• :; "
. . ' i • • . . r j.
i'> ' _ • • .- •• -. •
a ^ ,1 '•• ? ;• .". -

H :^ |i: ^ - 1 •: L
£ -,y j: "j- 3 c '•'• !i ^ -^ T

;• t- V 'L '~ '"• & i: -T

^5 ,̂ ' • ' . - ', '•'. • - \ ' '•' ~ "
22. »<k*Xk SUBCONTRACT COSTS . - .- . './"_ Z ;_. ,:

21. SUBCONTRACT
AMOUNT

•T ' '

'• ns T rvi
/(02.3V

3, Vlto.OO
1 ~*

y.&?t.&j

.'
•r. ':.

• ^

3M.W
. '

•: 1

.1

r •"

^ -. -"

^ • " i'

r, ,'-.

$ / <y<?/i ̂ T^(r?. 7 JuO /^

1 certify that this report is a true and complete record of the labor; supervision,.'travel, 'equipment, materials, and • •
subcontractors which 1 ordered and authorized from the contractor in the performance of the above^cited l^
contract. = '••. " _ \ , . ' ' • " ' '""

Signature of OSff^Tanresentatlve -S •-• - ..' •; ~. Time Arrived on : Time Departed

r

CONTRACTOR CONTRACT

iftigOIOMFilCHT NUMBER DATE

23. REMARKS

f A $
g y| »^^

^ /t wft-E T£rv& fjj^t,L~

•

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTR

NUMBER

/ •£ / a -$

«&AOOQ.eC

o.3V

*CT S35&34/*
1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature of Contractor's Authorized Representative Date

/̂ "/J^ oj5
EPA Form 1900-55 (1-82) Original — On-Scene Coordlnetor^

Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



c [ L L C FO-- '"Pfo— •-prowr i-
OA,_ .— proud.- JOOO-1.
Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
M7 NUMBER

% J313

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

1. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

lloo V

177 Q&Q0

"77 y
K. II

11
3% it a?

// V
3V r

K. 30
27 Moo

/I II

Gr,
II //

(130

TCT^L PERSONNEL COSTS

EPA F B (1-82), Original — On-Scono Coordinator
Copy 1 - Contractor
Copy 2 -Procurement _// /. J? ^

Page 1 of 4



C L C C C L C C C C Q C C C C ol~-.;™L ..2oooL... L
Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR PERSONNEL REPORT

1. EMPLOYEES ASSIGNED

P)£EATH1H£r A?:& *

77" liA/e^f/
777 Ur-U3~AJA/

K K

£, P>AV£<Z

M. ,P£i /CIA/

/
y

// —FULL rza L
• (ivT TH 7Z

/ - HALF L i

1. WORK CLASSIFICATION

) J j O /* JJ J& tf/C* f- ^"
LA K \-s I'/if^ ij /•'(-'

\

*)xeMS
-Tw. KK, -Jtr, CB
]X£MS (&/«)

3. HOURLY LABOR
RATE

REGULAR

^

f

£

^

!

, KS, (.1

OVERTIME

/lyft

'.B.3A

CONTRACTOR

AOOIOrilMCHT NUMBER

4. HOURS
EMPLOYED

FROM

°fo<?
0160

(rtoo
JJ0&-.
0100

61OO

^A

TO

1100

/ W

m<>
0*130

/«*

1?)

'

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7
M
/<?

<^
%

CONTRACT NUMBER

* ^y £**f/i --~- ,x5 S) X*7 //
K^ ̂ x / / ^r^S r\. i

°ATE 7//3/7J
7. TRAVEL AND

SUBSISTENCE
COSTS

WWrt'pERSONNEL COSTS

8. TOTAL
PERSONNEL

COSTS

^5,00

f&,00

$9,00

15,w
A//C

S5&W

2.£,00

U /1C7<7 C"f

Original — On-8con8 Coordlnitor
Copy 1 - Contractor
Copy 2 - Procurwnent

1 of 4



C C L L L L C L C Q C C L

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

6
l**ff NUMBER

CONTRACT NUMBER

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERUX

r 0/lv tb
RUXLS USED 16. QUANTITY

17.
TOTAL
COST

1-l/A &I.06 JxsP,

306,06 OF 31,
/- 7*06

n 5-
G10O
)ZCQ

TS5o
Wo

tW,M

/- LXCA</AT0£ ll.OO 10 , 00

A LOADER wA'h 0 BUCKET
^^^^ *̂̂ -̂ —^ f̂-~i~—»~—^~-~-̂ -̂ m-̂ ^~—^ î̂ *

/-0M#fa£V/M

o<y>o
1230

1106
53.00

HW 30,00

I-
- EMEA6-&W V ArA /MM

2- 2X2^

2- h 6, 2 X 10,00

2 X

1- LASH
I- f /tr£JU,

EQUIPMENT COSTS 18. TOT^L MATERIAL COSTS

EPA Form lflOO-55 (1-82)rm 1BOOJ55 (1-/77I i - «• (?V (•/*• f . » //., , O—.,

Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement Paye 2 ol 4



L C C L L L L C C

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

C C C C
CONTRACTOR

fitf,
NUMBER

# 13*73

L C C
CONTRACT NUMBER

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

5"*
/* yl /

, Be, AIA KMIS 3V, 60 , //JEJEXAVE. 0XIL J M13
2- Of

. OP ZPA
<£\

CT^r^
1-

1" 2"5, S. DxANWN AMP

1-

14. EQUIPMENT COSTS i loo, oo18. tOTiflrL MATERIAL COSTS .52.23
EPA -55(1-82) Original — On-Sceno Coordinator

Copy 1 — Contractor
Copy 2 - Procurement

Pago 2 ol 4



c c c c c c

. .SUBCONTRACTOR,REPORT . •

CONTRACTOR

NUMBER

CONTRACT NUMBE R

DATE

19. SUBCONTRACTOR NAME

1-fiP

/4/

• at
0100
lloo

) <?<?/> -r ~
/- : W <• //PACK MB noo-

'

20.WORK.DESCRIPTION

21 /HA

30

/f) At
+ iLOHA

2.00,00

21. SUBCONTRACT
AMOUNT

^ - fy

, /?

237.33

23. REMARKS

fi xu.

\

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

22. SUBCONTRACT COSTS ' 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT $

1 certify that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and
subcontractors which 1 ordered and authorized from the contractor in the performance of the above-cited '.
contract. - . " - . . , . r " • " " '

1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Time Arrived on
Scene

Time Departed Signature of Contractor's Authorized Representative Date

EPA Form 1900-55 (1-82) Origins! — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 - Procurement

Page 3 of 4



L C L C L C C C L C C

•I r. ••'• ,.: ~ ;: '1 - "• • *' ,• •' '• "<

' ' ' ^ : i:.
 n- '-:. '•.. SUBCONTRACTOR REPORT; K . • .g r ^ r.- ! 7 .;: ;_

~l^ °f~ :yV ' V r: 'S '• -' ':-; 'A 'i '••' '- ' ':=•'' " •' "' ';: • ' • '£ ' " -: '> '"' •-
/ . . • ' . . : •

19. SUBCONTRACTOR NAME •" .

£rlU\ri' TfiM-XZJW^

Ae>t& • ^ ;l- - ' • ;;

• :. k r i ^ -2
'•" '- 'f. '.' . ;" :'• ;-

' ; -' • i '

P ;.; ' '' '•• / '-^ i

:: ^ '. ' :- •'• :
'^ ^

•". C-"
• r "*

•^ -. "t 7x5"^: ', ,-

-. J;' •/: - •'! -; •-- ? •'! •"/ . '

' " ^ ' ' y " " • £ . ' * '

-: " ^ v t; "; r ^ :

* > ' . " IT "•

'"* •".

i l"1 ,•, ii .'. ril -' .•' :' -'• MI \J c

- '.: .:_ 20.;WORK DESCRIPTION ;• :r.

f i -'' •' •-' ? .' * • . /) ''- " •
6 LOAD? • •+ -:OA7L y K£M~/-A L

P&7A£ **> '& TAUkGjii ,

I } ^^£tof/±l 0 :

c- • '"' .

*• '-' ;' " .v

'• I " ? K -;• ?• ;

~ *•* • f • r Tf -

c •'- \- *- . " -''

: q ,: ;• >.« r .; ..

/ 1 fiflfi/ ̂ \-^'AfO' '' L*/ f//ff£vi^

•-> llli r] i< ;; ;', ; ;:
7 i ; • i ^ > --:" i i i i

L ^ r -^ rt^ " ^ v
;; | > C: ^ ^ •"• .-n j; ;j V ^

^ - ' ^ ~? H K
r? •-•• r. " i ;;, '•

^SYr . •- '. . „ . I - , - . : / ' . ! • ' -' -
22. -wyrilrt. SUBCONTRACT COSTS •; "• , :.- - f ; .^ ? ; • ' 0

''21.SUBCONTRACT
'•AMOUNT

" 9/Z^?
i' '•" •-

•"* ^» / ^ £Vi^1 / ^ y J^X

.;

J

^

-

<IIM

•••• -r - ^

•". :- *:

• '. L

t" f,; '

i • :• tl

"J

$l*6fc%
. ^ , . /

1 certify that this report Is a true and complete record of the labor^supervislon, travel, equipment, materials, and ". •-
subcontractors which 1 ordered and authorized from the contractor in the performance of the above-cited
contract. - . . - • " • ~ 5 • " • • ' - • " ' 5

Signature of OSC Repretentatlve • ft ; .-. Time Arrived on :

r Scene

" " M - j ;. . '; ? • •? ;

Time Departed

CONTRACTOR CONTRACT NUMBE R

ACCICI'IMCMT-NUMBER DATE _ / / S?-y

23. REMARKS

•

'

24. CONTRACT CEILING AMOUNT 9^ O\ ^V)0

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE $ "1/S2 Cifff}

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT $ ̂ U(̂  L^Q "**

1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature of Contrector'i Authorized Representative Date

EPA (1-82) Original - On-Scono Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



L [ C C C C
Form Aoprovd
OL 'provL 2000[_
Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR

Oft. (0
CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
NUMBER

it- 13*73

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

t ' o V
ZM

2

\ .
n

" 3%
H '/

1100
//

2
30 -1

n
ff Y

Zl
-, ' MOKAOU/ 2L ma. 1.

PE RSONNE L COSTS

EPA F 900-66 1-82). Origin*! — On-Seen* Coordinator
Copy 1 — Contractor
Copy 2 — Procurement x^ ' .^ r -* -^> **

Page 1 of 4



L L [ L L C
Fp™ 4 •jprouf'* r
OL 'proixL 2000
Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND
CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
iViCIG gfiT-NUMBER DATE

'313

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

T. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

n.so
777

0630 1100

mo £_i

2ZZ
/1 36

/)/£? JteS. £*,&
1100 IS.00
/zoo

/3 — 13* SO

. TU/. *5,

TOTAL PERSONNEL COSTS

EPA F 65(1-:PA Fopn l̂ 900-65

^SJI ̂ '.St.
Original — On-Scono Coordinator
Copy 1 — Contractor -^
Copy 2 — Procurement (J^/f^\

PBO« 1 of 4



L C L L C C C C L

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

**• NUMBER

fWT. it / 31 3

CONTRACT NUMBER

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

(ol.M

J. WAIL '*/% PZA
'OJL&>AA//> V SAM

1- 12000 , rook 115,00

A IS, do
I1OO

i\/Ek
01,30

1130

1- 53,00

//Y/), 1130

1-

AIA I'M*, 60

2.

2- 2*
1- f-r, L< iL

/- FlAM

14. EQUIPMENT COSTS 18. TOTAL MATERIAL COSTS

EPA Form /. Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 - Procurement .?,/..

Page 2 ol



L L L L L C C C L C C

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTORiti. /y/f -

60
A6CIOMMCHT NUMBER

T #/J7_?

CONTRACT NUMBER

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.

TOTAL
COST

y

^/4 /-ACE fetto MM** /~ZHDJJ\V
W\V,ft?TXH<*'\

330.00

(*[/0
100,00

l~ if 5,$, fUHf

/- A//C
/- /Z.ooo A//C

1-

' 3 " S

J//4

A//C
too

/- Vxss.

14. EQUIPMENT COSTS 18. TOT<»t. MATERIAL COSTS

-55(1-/82) Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 - Procur^en, Page 2 ol 4
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L L L L L L L t L

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

AOaiONMLi*'!1 NUMBER

CONTRACT NUMBER

OAT6

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

TACK
2- TTCCHEJXTE A/A

A/A,
ff0

n//X3l,//
J/CC,

juA
Alt

FOR Tkkft. . AJ/66.

AJ/c

14. EQUIPMENT COSTS

EPA

18. TOTAL MATERIAL COSTS

Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 -Procurement Page 2 of



L L C L L L L L L C C L L L

SUBCONTRACTOR REPORT

CONTRACTOR

AOOIQHMEMT NUMBER

CONTRACT NUMBER

DATE

19. SUBCONTRACTOR NAME

'•*.'/" 5%0<-- S

.V- EL

': r 20. WORK DESCRIPTION

- 11.00
X 2

) "1100

21. SUBCONTRACT
'AMOUNT

23<?<

23. REMARKS

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

22. SUBCONTRACT COSTS 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

I certify that this report is ajrue and complete record of the labor, supervision, travel, equipment, materials) and "
subcontractors which I ordered and authorized from the contractor in the performance.of the above-cited ' •?
contract. ' . - ' . . ' " % • • '•'. " , -

1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature offiSC RepretantaJve Tlma Arrived on Time Departed Signature of Contractor's Authorized Representative Data

EPA Form 1900-55 11-82) Original — On-Scene Coordinator
Copy 1 - Contractor
Copy 2 — Procurement

Page 3 of 4



L L L L L

.
SUBCONTRACTOR ;REPORT: - •

L
CONTRACTOR

»OOIONMCMT NUMBER

CONTRACT NUMBER

DATE

19. SUBCONTRACTOR NAME
- - .

T : 20. WORK DESCRIPTION'

o

- •+

.
'•'i • r ^ •*- - - '•' • '

t- ™ r o <-' c •"^i ^ «* k '' •

'21. SUBCONTRACT
* AMOUNT

23. REMARKS

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

22.
.

SUBCONTRACT COSTS »• ' $ 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

r -V. ,, T , - / ..
1 certify that this report is a true and complete record of the labor, supervision, travel, equipment, materials; and '• '.
subcontractors which 1 ordered and authorized fro/n the contractor in the performance of the above-cited ". *J
contract. ' - ' • : ; \ ' " - o ? ; - • » • ;

1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature o^ OSC Representative •' Time Arrived on
Scene

Time Departed Signature of Contractor'! Authorized Representative Date

EPA Form 1900-55 (1-82) Original — On-Scone Coord Ine/or
Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



c L C L L L L C OL .JprouL 200CL
Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR

GH. MATZXIAAS
CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

S
flftfft

"77" 3%
K, \ 'H 3%

n
" 2% 300 ,r

// n
37

/ iZ

2 -
5,

M SIR HOW
it

2 otto tfoo s

TOWL PERSONNEL COSTS

EPA FojM/9pft66<1.89 Orlglnil — On-Sctna Coordinator
Copy 1 — Contractor
Copy 2 - Procurement XT' •

Pag« 1 of 4



L c c L L I Fc— * vprov-4
 r

Ol._ ..jproul. 200ft
Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

-#<? 2V
CONTRACTOR PERSONNEL REPORT

AOOIO^MCNT NUMBER DATE

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

fi.00

A , t-r
01,10
1130

/zoo
1330

0^0
12.10

T, E,
0360

H.
ogoo

Pzt

Tu/,KK Cfi,

•H?Mit PPERSONNEL COSTS

EPA Origin*! — On-Sc*ne Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Pag« 1 of 4



L L L L L L L C • L L

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

iXOSICIWilCMT NUMBER

-3-7373

CONTRACT NUMBER

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 16. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

)- tLIL ns*

11,00

•y
Ob'bO
1230 11ZO . oo

1V 01,1,0
1130

JlOO
noo

1- 1230 £3,00 S0
tkH0£ /VD, Ra

noo
30. DO

l MJLEL on
ha V/3

, M

1- £r.

)-EMeto. he. AM. PMM
3 -

14. .TOT*L EQUIPMENT COSTS 18. MATERIAL COSTS

EPA For I..,
Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 - Procurement Page 2 ol 4



C

CONTRACTOR-i

L L L L C C C C L

EQUIPMENT/MATERIALS REPORT

CONTRACTOR

ACCIOMMBMT NUMBER

CONTRACT NUMBER

7 //SZ3

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

-0Al£ 3/, XT

L btl.M Wrt*-
100.00

2 5, 5, IIAIAMP

£fatSCADE

tt6,

. &7&(
Meo, £AP.

£&OM_

too' 3"
££ I/XSE

n

KOU5 of
I* /
i/ucJ

5TA.v^

fuHP*)

v ose. /Suet,
14. EQUIPMENT COSTS 18. TOTiM. MATERIAL COSTS

Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement /•>•

Page 2 of



L C L L L C C

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

"fSirriUMGMT NUMBER

PHOT. * /J73

CONTRACT NUMBER

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST IB. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

M/c,

£^ {J U> AJ/t

MITCH
—

14. EQUIPMENT COSTS 18. MATERIAL COSTS

(1-82)

4.
Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 - Procurement

"I./

Page 2 ol
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L L i C C C L L C

*• •: SUBCONTRACTOR'REPORT, :•;

CONTRACTOR

AOGIOmf»tCf«T NUMBER

CONTRACT NUMBE R

DATE

. .
19. SUBCONTRACTOR NAME 26.wORK:DESCRpTION

i
w ^7/52?

21.SUBCONTRACTJ23. REMARKS
':'*• AMOUNT

i^d^— A

A

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

22. SUBCONTRACT COSTS 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

I certify that this report is a true and complete record of the labor.-supervislon
subcontractors which I ordered and authorized from the contractor in the perfo mance of
contract. _._ " - . c' ? " -j c

ravel, equipment, materials; and - a

the above-cited :-;
I certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Time Arrived on Time Departed Signature of Contractor's Authorized Representative Date

EPA Form 1900-55 (1-82) Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



L L C L

• 1 • ; r\ f . . SUBCONTRACTOR REPORT, ' . ;

"^ - * ! " • ~
19. SUBCONTRACTOR NAME v '?

/{btO 2^ST#££3:':

i i. •• ..

: " - ' : "••' .: '

* *•"

. '-• '-t-~7/5% S/A^
' ' ,

r

' . . , ' '

' ••

•"• '", • } '•• " '.- V .

; . 20. WORK DESCRIPTION- •

TAVKEX.' Ren mi "•+ Ke/utrl. '•
'. , '". '-' ":

' r , . -:

--. -. '' . ."' ' '.

'JlXAJG £tfM6r£ '

'" i

?. '• - . i •

; . - • • • : - . ' , ' .

• ' * V 'i -• >
J. ,• ' ' '

•'''. .-", • rf> ' r '

\ ~ * . • * ' , ' " " '

•( • '." *.] " ("•; ' •"- •' ^- fi

22. >ep4<V SUBCONTRACT COSTS ;', - ' - '• - ,

21. SUBCONTRACT
J AMOUNT

), H30,oc
'

- /3Z-25"
-

\

i&Ort.lla
1 certify that this report is a true and complete record of the labor; supervision, travel/equipment, materials, and " -
subcontractors which 1 ordered and authorized from the contractor, in the performance of the above-cited '.* •>
contract. . ,: .; - i _ o> •• ' '- ' ^

Signature aHSsgf K^presentatb^ • ( ; Time Arrived on '• Time Departed

CONTRACTOR CONTRACT NUMBE R

$, /J' /4A TE.A'ZCA k$ L>0. bv~ / / ~" &0 A. 7

23. REMARKS

24. CONTRACT CEILING AMOUNT ^S î ̂ ^C5°°

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE $ "X*l""7 QQI ^

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT $ *> l-J ICO ~^

1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature of Contractor'! Authorized Representative Date

EPA Form 1900-66 (1-82) Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



L L Form A nprovf.d
OA_ prouc{_ 2000L
Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
NUMBER

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

G.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

ft, MM
y

T. , FdAEMAM 3 (&60 1100

77 \MA6KEAS 32
K>

//
//

HSLoo
K, Ted. 0
C,

H n
OftOn
ttOA

M> II
"

li n
O1£>O 010O

333,50

EPA Original — On-Scgns Coordinator
Copy 1 — Contractor
Copy 2 - Procurement

Pag* 1 of 4



c C C L . L L L L L L L L L L L L oC^ST ..,oo£... L
Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR PERSONNEL REPORT

1. EMPLOYEES ASSIGNED

&K£ATH3iwr AXA j

T7T £rux/uti
M Pf^^ffTDlit 1 *-^^C/v-J-A'

,/* -FULL &*
( U//, 71, /

'

3 - //ALF PEA

2. WORK CLASSIFICATION

>tf*£AM*££5

^5^)

DxBH5

'Kiftr, KS.&A, ^
i f ! /

UxzMl (TU/, A

3. HOURLY LABOR
RATE

REGULAR

g

&, $A
'

W, RTj
i s

OVERTIME

/A*&

.CrM?

3X05-

CONTRACTOR

Aeei&tJMCNT NUMBER

4. HOURS
EMPLOYED

FROM

TT&r

mo

Hf

TO

£r2>

/y^

)

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

-

OVER-
TIME

(o

CONTRACT NUMBER

/I /// /*? ~Z

7. TRAVEL AND
SUBSISTENCE

COSTS

TOTfttrPERSONNEL COSTS

8. TOTAL
PERSONNEL

COSTS

30/<7^
1

£##, ##

flS'OO

&SM&
EPA Orlglnel - On-Scene Coordlnetor



L C L L L L L

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

AOOIQMritgHT NUMBER

CONTRACT NUMBER

OATE

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

1- I/AV * 7T/1/6X
/- 10

I- TZto^x? 3 IZ-0O

/-/frtel 3 jfi.of

/9
DUCCKE (oL.OO

W/i. '
/?<2l//?,4*

&600 IIOO
S3, M /O $30,00

IIOO

1 HOC £3.00
PACKHQK /lyt. /m

2" £MM£ftfr£UCV Alt? lAtAcK>

R 5WAV. 13(0,00
CASCADE

^(O-'^FACS 14'>oo

\h run/1? A//C

2M.0Q

14. EQUIPMENT COSTS
esr.

18. TOT At. MATERIAL COSTS

EPA Form Original - On-Scene Coordinator
Copy 1 — Contractor
Copy 2 - Procurement A,/l it -&J

Page 2 o( 4



L L L L L L L L

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

L
CONTRACTOR

ASSIUIMIUiei'J'r NUMBER

CONTRACT NUMBER

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15.A1 ATE RIALS USED 16. QUANTITY

17.
TOTAL
COST

£TAL,

CELL CAI&. r

f 12.10
PunP

AJ/C

JOO* 3" /ctoc,
VXIE AJ/C,

2 - \ J o

Hfftf Ytutt, ttt tf

PIPE. hJ/O

M- Fivow
Dots* KTTZ 'A//CC, (3) A X I L

MC^
14. TOTCT. EQUIPMENT COSTS 18. MATERIAL COSTS

EPA Form 1900^5(1-82)

. /

Original — On-Scene Coordinator
Copv 1 — Contractor
Copy 2 — Procorament

Vv.
Page 2 ol



c L

B

R

NAME

STREET

CITY

PHONE

L C L L L L

MEDLEY'S

ARGAIN HQUSE

oute 5 Box 164 Gaffney, South Carolina

Truck No.

QUAN.

/

/

• /

^n

STA-

HAT

FE

c

License No. P.O. No.

DESCRIPTION

,O ittl̂ i Ĵ '-, :'d< ,'

H *y )( /

/~\ \
i /-4
\V^\ >^r^
^ ^ î7,?-"^>^^ î

-/

"tf~feJ
TAX

< / / / TOTAL

AMOUNT

-^

*

J

*

^

~~fl

9C

3^y
i%
53.

RECEIVED BY:

K.C.5*

^ : .t.̂ v c- -c - L- c-/'% 'c
• ' - /:/:vJ^- • " • • ' - ' - • ' ''-;;x^/"' ' " •

BRIDGES SUPPLY COMPANY, !NC
._ . 2212 E. FREDERICK ST. .. GENERAL HARDWARE

TELEPHONES ' . • " ' . . . : • ' • •
4899034 P.O. BOX 1077 - . . - • : - W E L D I N G . -4BH-30J4 ANO

489-9035 . GAFFNEY, S.C. 29342-1077 PLUMBING'
. SUPPLIES.

Sold to • { &'£>-$ *V | DatjT-~"f. O" 10<^y ?••-,/ ^ /ĵ **
Address "̂-za**̂ ^ "• ' -<'• "." '. •

' *̂*~^ . ' e

- X'..- ' / ' - . - - - ' ' • • ' • ' • • . - - • . - 1)2 -3 /4
^r : — . "• -••

J' " '

'"f~ ' ~ """ '" . - • -

^ CA&R

V
Ordered

"̂

-/

.' J

. • ••• . _ '

Shipped

">
7

'̂ '̂

CHARGE CASH CREDIT

' :

ARTICLES

^>. .^^ ,_ . . • .
V^UJLUIIICI 3 •

Order No. . •

NET 10th. OF MONTH

^C

Vp Y O . C ' - - /. '<:'?*':.
%X^>K ^uî  irh ,̂

• ••^fflj. / /" ,
- ' ̂ /^/ ^

"'. • ^••'••''•fa'-i? : - - - - -

• • • ' - - .;'10% ReSTOCKING CHARGE ' ' ,{ : .

All claims and returned goods MUST be accompanied by

• * •'•••' -' " • ' " " " • ; ' " v .. • • ' ' f^*1

OFFICE

-4

/

ifl̂

- - . •

'•. ' .••'. .?.••;;•

this bill.

PRICE

i$
-- * ••

,̂ :
/

..=••": •>':

SUB .
TOTAUv

TAX

.:-TQTAL

... AMOUNT

; "I/?

:-M-'
' • %

f

-4 j+r

' ' ""*•'

%5

PO:

So
^5

^5
*.£

"^
•/;• ••••'. ̂ . •.'..«'1.' ;. .—.".; j'o:̂ "1,' : '-:'i'-i.- : '.'• i '.'•'



C C C L C L C

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

9. EQUIPMENT USED

1- flvEL ~kfJ TtllLK

I- Pxct- Ut> # 121

/- O~Tk ~T#AL~fa)# #2Stf

1- LaiA/Aoy<r7tAxi,£#*/7/

1-nTk ~TnM,iok-# 151

10. HOURS USED

FROM

(W,

(W

TO

*r, *.

<*.*,

11.
COST
PER

HOUR

^) + 2;

\

14. TWWL EQUIPMENT COSTS

12.
TOTAL
HOURS

0/{fa
1

•0 /OA\

13.
TOTAL
COST

A//c*

(*j.a>
5*1 0,M

ltd,M>

jt^bt 00

$ *3 <y y/y <?A

CONTRACTOR

PtoV. if /JO 3

15. MATERIALS USED

AJ0AJ£

18. TOTi«iL MATERIAL COSTS

CONTRACT NUMBER

DATE 1 //£/%}

16. QUANTITY

17.
TOTAL
COST

\

— ^-—

EPA FormiOO-551-82) Original — On-Scane Coordinator
Copy 1 — Contractor
Copy 2 -Procurement If)// * °'*, \.



c c L L L L L L C C

. -SUBCONTRACTOR. REPORT-, .f ,.

CONTRACTOR

iliOaiOKMCMTTJUMBER

CONTRACT NUMBE R

DATE

19. SUBCONTRACTOR NAME ~ r-!

i/» -v ̂

rti', Jl

M/

|'. 1 T " rr '.- \ r - -
"•' ' .- .'- ." V '- .-. n :' •; *
r';- 20. WORK'DESCRIPTION L-

_£.

/4T

u

-: -. ' '' mis

•21. SUBCONTRACT
:• AMOUNT

23. REMARKS

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

f<Y: • ' -- , • '
22. TQTrfU. SUBCONTRACT COSTS '-; 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

1 certify that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and
subcontractors which 1 ordered and authorized from the contractor in the performance of the above-cited _•
contract. .J '. ..'• " ~ ' ( . ' ' . - J • • "

1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature of OSC Representati Time Arrived on
Scene

Time Departed Signature of Contractor's Authorized Representative Date

EPA Form 1900-55 (1-82) Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 - Procurement

Page 3 of 4



L C C C C C L L C C C C C

_ '•' ^ " •; SUBCONTRACTOR REPORT; '\ • .. 'J '_... - -,- / .;

19. SUBCONTRACTOR NAME •

(A/ ̂  A >C M .5 /AW £A -X/f/(r-

Afit<? ^Cu/)<
S.6.A.-

.- - . • • -

i '

r": - -" -• •'• ~ " - .'.

, ••/) >0, //; • 7 / 5 %- rfAk
':, ;•• --:

•• .'

- r " *.

V*

' _ ' : 20. WORK DESCRIPTION

^6 &A^ -
KiEAST/̂ 1- &AJ /AAJtfJS A •

yZ2.32>i~M5-/)j:sto<AL
•? rt. '; ' ,;

*-' £fjtA-~fofAL'.
'•- \ : " . . • -:

ffJi 3LAJ& (, ft A &&£:
i . .;, .j-

' • !• •- ." ^

.? k. i •

'-* • • -/1 *i >',

• C. 3 • ^ '• . '

T - *

t" " •' ? ^ " '

t '•* ' '•

-i ^ tf l"i

.; " " ! r- •

22. -rwi«i.SUBCONTRACT COSTS .- , . ^ , ' .

21. SUBCONTRACT
•AMOUNT

7*06,0*

'•• bfl* 0O

25331.20

^Lj 7.QQ n f\
1

2.S71.Wi

t- ;'

$3^59a5V
1 certify that this report is a true and complete record of the labor, supervision, travel, equipment, materials, and
subcontractors which 1 ordered and authorized from the contractor in the performance of the above-cited _• ' '
contract. . .. -\ '

Signature oWDSC Representative • ' t . Time Arrived on

/\. ^ <!/. ^

Time Departed

CONTRACTOR CONTRACT NUMBE R

fa?. # S3J3 r///&/%J
23. REMARKS

/ A / ?
N fll/l/A^TZAsCr pXLL.

£ A \A//\ XT^/^<5- /J^Ei' ̂
* r '

24. CONTRACT CEILING AMOUNT ^T/} /Wl C°

I/

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE $ 3§7 dSC^1

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT $ 3/j33H3l

1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature of Contractor's Authorized Representative Date

— IJLJ . A ' .̂ T* At" — - >O Ol>*> '

EPA Form 1900-55 (1-82) Original - On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



-c c C L C L C L L L C
Fc—• * nprour-* r-
OA— .., proud, 2000J-..
Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
ACBIOKMCHT NUMBER

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

27 31 MM
K, 2? Iff

n u
3? bftfO

22, flfatt 0

130,00
21 2 0 211.

n H in.
n 21 122S. 0

PERSONNEL COSTS

EPA Form 1900-66 (1 Origin*! — On-Sctn* Coordinator
Copy 1 — Contractor
Coow 2 — Procurement

Page 1 of 4



• c C L C L L C C C L C C C

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

AOOIOKfilCMT NUMBER

CONTRACT NUMBER

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

I/A* £,00

A//6-

53,0.0 (*<$
1130

, ao

(a-1 A- FALE MM

i D.TAPMAM jrf

A//6-
17. MO LrftL.

CELL £ A

EQUIPMENT COSTS

EPA FoiprjeOO-GB (1-82)

18. MATERIAL COSTS

Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 - Procurement Pago 2 ol 4



r '" L c [ C C C L L L C C

T J J.

.SUBCONTRACTOR "REPORT- * •• ^
"

CONTRACTOR

^NUMBER

, # /173

CONTRACT NUMBER

DATE

19. SUBCONTRACTOR NAME

0P

A

20. WORK'DESCRIPTION'

'1

•'21. SUBCONTRACT
AMOUNT

362/52? ^ — A

23. REMARKS

s

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

°°

22. SUBCONTRACT COSTS r 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

I certify that this report is a true and complete record of the labor,,supervislon, travel, equipment, materials, and . ;

subcontractors which I ordered and authorized from the contractor in the performance of the above-cited .'
contract. : . : • ' ' ' ; • ~ • ' • ' » ' •

O - • ; . •

1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature Time Arrived on Time Departed Signature of Contractor's Authorized Representative Date

EPA Form 1900-65 (f-82) Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



c [ L L
form Approved
Ol prouiT 2000Q
Expiration Date: 6-30-83

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR

Co,
CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
OOIOHMCHT NUMBER

7 # / 3/73

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

\A/.

UT 31 mo
K, 3%

J , 3% l 3
3? QbftQ 5,$

H H
21

5,

f-r.

/I, -2
P,

It n
12,00 3.5

PER
TL . •?/*/>

3 — <> (
'(

PERSONNEL COSTS

EPA Form 190OK (1-82) Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 -Procur.rn.nt

/« -*/. /T. ̂ L/f

Pag* 1 of 4



• L L L L L [1 L L

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

'NUMBER

CONTRACT NUMBER

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

ip\A> I/1/15\
M/C, 33, (*0

/0.0O

LriA DEA fl'/l MD. P)ULk£
0630 Illx*

II.* (otfl.SO

1336
0130
1130 WO, 00 op r xLL

J/z face 13,00 JAP££ td 2.50
A//0- If

2 " S, 5. DzAPHfiAM tJMfi

. ) 32V.

. ooo (SI. 06

' Farfr

6lbn>P L V
14. EQUIPMENT COSTS 1B.»OT>Xt. MATERIAL COSTS

EPA Fo -55 (1-82) /

/,,
Original — On-Scene Coordinator
Copy 1 — Contractor

Page 2 ol4



C ,., L L L L L L L L L L L L

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

Co
T NUMBER
* /373

CONTRACT NUMBER

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

Zoo Z20,

i-aft A//C-

£$+
14. TOTi"it. EQUIPMENT COSTS 18. TOTAL MATERIAL COSTS

EPA Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement Pag« ? ol 4



-L L L C. L C L

.SUBCONTRACTORREPORT

CONTRACTOR

6
ICPfMCHT NUMBER

t/J7J

CONTRACT NUMBE R

DATE

19. SUBCONTRACTOR NAME

1 '• :• ., f . r, ,. • • < - . - . T, ' • 1 C
i.: .-. • ; . ........ '. -. ,j - '.
c; r 20. WORK DESCRIPTION '.; V

m 2/2,52)

21. SUBCONTRACT
•AMOUNT

23. REMARKS

^ — •/r PI

<-A
<—A OXLL

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

22.
•

SUBCONTRACT COSTS ^; 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

1 certify that this report is a true and complete record of the labor,- supervision, travel, equipment, materials, and
subcontractors which 1 ordered and authorized from the contractor in the performance of the above-cited '.
contract. •-• '.' ._ .-, .. ; J '-' .?. u

1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature ot0$<t Bepresentat Time Arrived on
Scene

Time Departed Signature of Contractor's Authorized Representative Date

EPA Form 1900-65 (1-82) Original — On-Seene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



L > L C L L L L L L C C C C

O .. r'
-SUBCONTRACTOR REPORT-,

CONTRACTOR

AOOLOKMCf^T^J UMBER

x &/313

C C C C
CONTRACT NUMBER

DATE

19. SUBCONTRACTOR NAME

7,$% •'• /#4x//^

• r. 20. WORK'DESC'RIPTION '•"•

'' '

"»« j « ;
ia , • r.

' '' :

21.SUBCONT RACT|23. REMARKS
:- AMOUNT

'I ^/

/

. 00 <—A

, ZSZ

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE
«ia

22.
F5T : • .

. fi»±Ju. SUBCONTRACT COSCOSTS 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT | S? U
03

, . .
1 certify that this report is a'true and complete record of the labor/ supervision, travel, [equipment, materials, and " '.
subcontractors which 1 ordered and authorized from the contractor. In the performance. of the above;cited '•- \'
contract. ;. •• -, ^ v • ' •' '; .- ' .- ''

" ' "

J
I certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Slgnatur^q^OSC Rapresen«<iva . Time Arrived on Time Departed Signature of Contractor's Authorized Representative Date

EPA Form 1900-55 (1-82) Original — On-Scane Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



L L L C L L L L L C C ->ro\ia~" "!000-("
^n Dal,. ,,-.,0-83 L C

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

CONTRACTOR CONTRACT NUMBER

CONTRACTOR PERSONNEL REPORT
NUMBER

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

8. TOTAL
PERSONNEL

COSTS

Itf*

3
3?

n
3%

2d. /iot> H
n J
n n

hQ

M, M*LIG*_
n

P, it

!( /I
llffOO 0

2_r.
A)

PERSONNEL COSTS

EPA 5 (1-82) Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 - Proeur^ant fl/J f* .

Paga 1 of 4



C L . C C L .L L L C C C C C C C C c

CONTRACTOR- EQUIPMENT/MATERIALS REPORT

CONTRACTOR

^NUMBER

CONTRACT NUMBER

- <?¥-#<} ̂  y

9. EQUIPMENT USED

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

•a.
TOTAL
HOURS

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

17.
TOTAL
COST

YAH

3V. 00

// av

J260 &00 moo
DOVE* -

it '30
1100

- 72 / X V

OTH M/0
(HOPHZ. X ,/s) 00

14. EQUIPMENT COSTS 18. MATERIAL COSTS

EPA -82) Original — On-Scene Coordinator
Copy 1 - Contractor
Copy 2 — Procurement



C L C L L -L

SUBCONTRACTOR~REPORT»-

C C C C C C C C
CONTRACTOR

lTI NUMBER

CONTRACT NUMBE R

DATE

.
19. SUBCONTRACTOR NAME - 20. WORK DESCRIPTION

21. SUBCONTRACT
AMOUNT

•<r-A

23. REMARKS

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

22. SUBCONTRACT COSTS 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT $

1 certify that this report is aptrue and complete
subcontractors which 1 ordered and authorized
contract. - -1

 :

/ o
rec rd of the labor; supervision, travel, equipment, materials; and
from the contractor in the performance of the above-cited •

1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Signature Time" Arrived on
Seens

Time Departed Signature of Contractor'! Authorized Representative Date

-EPA Form 1900-55 (1-82) Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



c L C L L L C C L

— • ' / SUBCONTRACTOR REPORT

CONTRACTOR

ACCIG^JMCfJT NUMBER

CONTRACT NUMBER

19. SUBCONTRACTOR NAME ?' .-. 20. WORK'.DESCRiPTION

ill pp. 22 /!0M1

21. SUBCONTRACT
", "AMOUNT

23. REMARKS

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

£$t
22. TWAt SUBCONTRACT COSTS 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

1 certify that this report is a true and complete record of the labor> supervision
subcontractors which. 1 ordered and authorized from the contractor in the perfo mance of
contract. . ,: -'- -. "° „ " •'• ,;

ravel, equipment, materials, and
the above-cited • '

1 certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Time Arrived on Time Departed Signature of Contractor's Authorized Representative Date

"7-20-73
1900-65 (1-82) Original — On-Scene Coordinator

Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



.r r r r —
" US ENVIRONMENTAL PROt"tt;tlON

HAZARDOUS SUBSTANCE RESPONSE FUND

CONTRACTOR COST REPORT

r r
0 cuNTRAt:TOH

OMB Approval NO. 2000-UZ8S
ExT m Par <0-83f~
CONTRACT I

CONTRACTOR PERSONNEL REPORT
NUMBER

1. EMPLOYEES ASSIGNED 2. WORK CLASSIFICATION

3. HOURLY LABOR
RATE

REGULAR OVERTIME

4. HOURS
EMPLOYED

FROM TO

5.

BREAK
TIME

6. TOTAL
HOURS

REGU-
LAR

OVER-
TIME

7. TRAVEL AND
SUBSISTENCE

COSTS

If/

2 1100

29 Wot)
IS
\ Mffff

0300 O700 0

S. }\ Woo
?&<?

6*600
1330

'» H 2L
oqoo

ZOO. oo

12S,oo

PERSONNEL COSTS

EPA Form 1900-66 (1-821, Orlglnil — On-Sc«nt Coordlnitor
Copy 1 — Contractor
Copy 2 — Procurement XSX//^* CXVT(?v-^7^J>

Page 1 of 4



c L L L L L L Q

CONTRACTOR-OWNED EQUIPMENT/MATERIALS REPORT

CONTRACTOR

&L
CONTRACT NUMBER

AOOIOMMCMT NUMBER

9. EQUIPMENT USED

VAU

10. HOURS USED

FROM TO

11.
COST
PER

HOUR

12.
TOTAL
HOURS

.OO

13.
TOTAL
COST 15. MATERIALS USED 16. QUANTITY

2S0

17.
TOTAL
COST

JX.
£7%
Or/I /77

J
'I

/-*1100

II oo
£3.06 37 L n-e

FACE /

G7K- 200

14. EQUIPMENT COSTS 18. MATERIAL COSTS

EPA Form 1900-55 11-82) Original — On-Scene Coordlnetor
Copy 1 — Conlrgctor
Copy 2 — Procurement Page 2 of 4



L L L L L L L C C

. SUBCONTRACTOR REPORT. > .
• • - .• - |

CONTRACTOR

A03IOHMC-K7 NUMBER

CONTRACT NUMBER

DATE

19. SUBCONTRACTOR NAME

6 MEM.

M/EU M b

rjtilii KAIDOFX*

- M

La

20. WORK DESCRIPTION

, 'OF

OF /O '<*&( of SAIL

v LA& + SLUDGE

21. SUBCONTRACT
AMOUNT

±&t-A

M pi* Lent—

23. REMARKS

24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE $550 <%&
22.

.
SUBCONTRACT COSTS •/• 26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

. _ • • >
1 certify that this report Is a trua and complete record of the labor, supervision, travel, equipment, materials; and "• "
subcontractors which 1 ordered and authorized frorn the contractor In the performance of the abovekilted • '•"
contract. - • r ! '~ . ' r «' •'

"

1 certify that this report Is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Tims Arrived on
Sc«"»

Time Departed Signature of Contractor'! Authorized Representative Date

EPA Form 1900-55 11-82) Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



L L C L L L

• SUBCONTRACTOR REPORT-

L
CONTRACTOR

AOOfONM^lJT NUMBER

xctt it M3

CONTRACT NUMBE R

DATE

7/20/23
19. SUBCONTRACTOR NAME

/- /^
'*Od>M-. lido

rAAlJE. ~hjCkl

' •. 20. WORK'DESC.RIPTION

r 3

HAS At
+

. , -

HO > - UiED
*•*? * ̂ /\n^f^"rf n w ^ t

.-Muni 6/?Aterr floe
OUT CF A.

21. SUBCONTRACT
' AMOUNT

23. REMARKS

£ - A

( ft

' . u/)\£
Dt [L/J \ ,

(110.
24. CONTRACT CEILING AMOUNT

25. TOTAL ESTIMATED CONTRACT COSTS TO DATE

22. SUBCONTRACT COSTS .-
'

26. TOTAL ESTIMATED COSTS TO COMPLETE CONTRACT

1 certify that this report Is a true and complete record of the labor, supervision, travel, equipment, materials, and '
subcontractors which 1 ordered and authorized from the contractor In the performance of the above-cited ;, ri;
contract. '• . .: . : i -• ' . '

I certify that this report is a true and complete record of the labor, supervision, travel,
equipment, materials, and subcontractors provided by the contractor in the perform-
ance of the above-cited contract.

Tims Arrived on Time Departed Signature of Contractor's Authorized Representative Date

EPA Form 1900-55 (1-82) Original — On-Scene Coordinator
Copy 1 — Contractor
Copy 2 — Procurement

Page 3 of 4



;L' .Ml"..' V't :̂&*^^&3g:$&¥ *$^AM>- -^ c

* 13iosiN^Mipiiiiiiiaf •; & $
^^^iv^:*.} v.^r.^^-r-x^^i^uiTL T^h^^^v\^3rfe^' ::< *?

312 N. Limestone St;
Sales And Service

,-• ; Phone 489-P268

N.ESy-IN :̂,̂ ^y^vg î̂ -.-
•:£T*; ••:" '̂-; î̂ S;̂ :ivi IT>IJ
' " ^^ \̂/--:-S:» ;̂-;;r^

:; Gaffney, S.C29:3^0;^, f ; KT :' r |—r

Customer's
Order No. _ .Date.

•; •:••'.'-'>"' .'"•:v>v?3e-•(?•••: •• ' ->""• : - .
-• 2 > - ; L : - . * . . : ' *-19,

Name

Address

feii,1

4.
^^ î L

s ^ p^
^N

^

x^r

^S

TAX
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"'—• ' I '

m
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.vi^.f^
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CONT
SECTION 4

FACTOR INCIDENT OBLIGATION LOG



I II.

L"" L L' L L L L

INCIDENT OBLIGATION LOG

(1) Incident Name or SHe Number MPHIPV Pmpprty r.affnpy, sc (2) Total Amount Approved $ mn.nnh

(3) Description of
Obi1gat1on (Vendor Name)

(4) Document Control
Number (5) Date (6) Amount (7) Balance

n.H

O.H.

O.H.

O.H.

O.H.

O.H.

O.H.

O.H.

O.H.

O.H.

O.H.

O.H.

O.H.

O.H.

Material

Material

Material

Material

Material

Material

Material

Material

Material

Material

Material

Material

Material

s

s

s

s

s

s

s

s

s

s

s

s

i 68-94-0024

68 94 nn?4

68-94-0024

68-94-0024

68-94-0024

68-94-0024

68-94-0024

68-94-0024

68-94-0024

68-94-0024

68-94-0024

68-94-0024

68-94-0024

68-94-0024

6-20-83

6-22-83

6-23-83

6-24-83

6-25-83

.6-26-83

6-27-83

6-28-83

6-29-83

6-30-83

7-01-83

7-02-83

7-03-83

3

9

10

1

1

1

1

1

1

2

3

3

2

4

2

16

1

1

• 1

3

6

5

572

.481.

,245.

,787.

,175.

,039.

,546.

,896.

,443.

,064.

,390.

,608.

,453.

,885.

34

4'4

89

75

17

09

49

20

16

09

33

93

84

55

99,

qt.

86,

225

213

200

187

174

159

147

131

117

101

85

427.

700,

,912

,737

,698

,151

,255

,812

,748

,358

,749

,295

,409

66

99

33

.58 *

.41

.32

.83

.63

.47

.38

.05

.12

.28

.73

* Contract Ceil ing Amount Raised To $250,000.



c- "' c C L

INCIDENT OBLIGATION LOG

(1) Incident Name or Site Number Medley Property Gaffnev, SC (2) Total Amount Approved $ 250,000

(3) Description of
ObiIgatlon (Vendor Name)

(4) Document Control
Number (5) Date (6) Amount (7) Balance

0

0

0

0

0

0

0

0

0

0

0

0

0

0

.H.

.H.

.H.

.H.

.H.

.H.

.H.

.H.

.H.

.H.I

.H.

.H.

.H.

.H.

Materials

Material

Material

Material

Material

Material

Material

Material

s

s

s

s

s

s

s

Materials

:Materdal

Material

Material

Material

Material

s

s

s

s

s.

, 68-94-0024

68-94-0024

68-94-0024

68-94-0024

68-94-0024

68-94-0024 '

68-94-0024

68-94-0024

68-94-0024

68-94-0024

68-94-0024

68-94-0024

68-94-0024

68-94-0024

7-04-83

7-05-83

7-06-83

7-07-83

7-08-83

7-09-83

7-10-83

7-11-83

7-12-83

7-13-83

7-14-83

7-15-83

7-16-83

7-17-83

5

13

16

14

16

14

14

16

15

11

18

15

49

' 5

,644

,194

,478

,013

,196

,781

,078

,845

,807

,927

,796

,444

,855

,813

.78

.•76 '

.65

.71

.32

.15

.99

.82

.86

.94

.74

.22

.72

.36

79

66

50

36

19

5

391

374

358

346

327

312

262

256

,764

,570

,091

,077

,881

,100

,021

.175

,367

,439

,643

,198

,343

,529

.95

.19

.54

.83

.51

.36

.37 **

.55

.69

.75

.01

.79

.07

.71

** Contract Ceiling Amount Raised To $650,000.



L L L c

I N C I D E N T OBLIGATION LOG

(1) Incident Name or Site Number Medley Property Gaffnev SC (2) Total Amount Approved $ 650.000

(3) Description of
Obligation (Vendor Name)

(4) Document Control
Number (5) Date (6) Amount (7) Balance

O . H . Mater ia l s

O . H . Mate r ia l s

68-94-0024

68-94-0024

7-18-83

7-19-83

71,907.63

54,578.31

184.622.08

130,043.77

O . H . Mater ia l s 68-94-0024 7-20-83 31,010.25 99,033.52



SECTION 12
EQUIPMENT ENTRY & EXIT LOG



LJ

EQUIPMENT AND EXPENDABLE MATERIALS ENTRY LOG work site: mgOLgV PRoPgRr^f
Site/Spill ^S7: ~

Date Time
/A/

Eaaipment or Materials Enteriog Site

CO-oP J&JL 6*6-* Pi 3m 2)
n 1)

1 1 " •" " " "
OHM

3:>o

_J



EQUIPMENT WO EXPENDABLE MUERilALS ENTRY LOG Work Site:
Site/Spill

PRO9GRT(

Date Time Eojipment or Materials Entering Site Ouant ity

or/5.

: so A T#/)cro/}
/9S1

LoLJ

l13

6/ashs> OHn
6^3 or/? rimer**,

u



! I

EQUIPMENT U*> EXPENDABLE MATERIALS ENTRY LOG Work Site: MgQUFV PRdPgg.Tv

Site/Spill tJoTl

Date Time Eouipment or Materials Enter ing Site OuanV Ity

3 3 OTR TRA'CT'ofc ** IW



EQUIPMENT WJD EXPENDABLE. MMERKLS ENTRY LOG Work Site:
Site/Spill Mo

Date Time Eou/'.pment or Materials Entering Site Ouanl Ity

6Mfa

OHM
or* Otfh

-.30P

CA5S

OTR. , TRACTOR TA6-""*

ikki o T A

-HJS

7///^

sn

&
2k-

3&i-10.
y

lltt-
7/1!

t_J



EQUIPMENT AND

Date

"7//A

ll\^

l/\z.

-7(0
?\i

.

i
i

Time

t:3o
&MS

9:oo

EXPENDABLE MATERIALS ENTRY LOG 'Work Site: Ĵ lflDLE^ Pf(aP£.#-~r*1
Site/Spill to.:

Eouipment or Materials Enterintj Site

T. 6fl/V5y ftf».o*i.e» 0^9 -rAa,^e«

Oor* G^T 6-L- f-o -T*oO<

^.frftp j-*~<*>£. 73i.ac^

T.Aff*w /WW'VV^ -T«Ait^R

" -v 'v u ,,

•

-

Ouanl. ity

I

I

I

1

\

1
1

1

i•i
1



EQUIPMENT AfO EXPENDABLE MATERIALS E N T R Y LDC Work Site: f))f-otft~i <?Ati6>F'3.TV
Site/Spill No.:

Date Time Equipment or Materials Entering Site Ouanl ity

flu
T. fe

V ,
7/M ft: IS A 1, .. /

7//3

1 ' I /

il / ' " ( 1

*i (JH-fr 1 TOAJ -IKUC.K



ROUTING AND TRANSMITTAL SUP
Date

TO: (Name, attic* symbol, room number,
building, Agency/Post)

Initials Date

3.

Action File Note and Return
Approval For Clearance Per Conversation

As Requested For Correction Prepare Reply
Circulate For Your Information See Me
Comment: Investigate Signature

Coordination Justify

REMARKS

DO NOT uiw this form as a RECORD of approvals, concurrences, disposals,
clearances, and similar actions

FROM: (Name, org. symbol, Agency/Post)

Consumer Complaints (PM-211A)
Public Information Reference Unit
USEPA. Washington, DC 20460

Room No.—Bldg.

Phone No.
382-5917

5041-102

GFO 1981 0 - 3 H 1 - 5 2 9 (120)

OPTIONAL FORM 41 (Rev. 7-76)
Prescribed by GSA
FPMR (41 CFH) 101-11.206



(Isû K ^C£&

î lx. x^ft^&f . ./



c/





'<. 3 4 6 j ?

\


